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DIGEST OF DIFFERENCES BETWEEN THE 
PROPOSED DECISION OF ADMINISTRATIVE LAW JUDGES FERGUSON AND 

LONG, AND THE ALTERNATE PROPOSED DECISION OF COMMISSIONER 
DARCIE L. HOUCK APPLICATION 21-07-002 CAL WATER’s TY 2023 GENERAL 

RATE CASE 
 

Pursuant to Public Utilities Code Section 311(e), this is the digest of the 
substantive differences between the Proposed Decision of Administrative Law 
Judges Ferguson and Long (mailed on January 24, 2024) and the Alternate 
Proposed Decision of assigned Commissioner Darcie L. Houck (also mailed on 
January 24, 2024). 

The Alternate Proposed Decision of Commissioner Houck differs from the 
Proposed Decision of Administrative Law Judges Ferguson and Long in 
treatment of Cal Water’s requested contingencies for 1,170 projects, in its 
treatment of Cal Water’s request for approval of planning and design costs for 30 
projects, in its treatment of Cal Water’s Special Requests No. 4, 9, and 14, and in 
its approval of various projects.  

The Proposed Decision of Administrative Law Judges Ferguson and Long 
adopts a 10 percent or 20 percent contingency for 1,170 projects. It allows the 
planning and design costs of 30 projects to be entered into rate base. The 
Proposed Decision also approves Cal Water’s Special Request Nos. 4, 9, 14, 
regarding the Sales Reconciliation Mechanism, costs related to the Memorandum 
Account for Palos Verdes Pipeline Litigation, and the timing of rate base 
additions, respectively. The Proposed Decision adopts Cal Water’s requested 
executive salaries, short-term incentive plan and long-term incentive plan 
compensation as well as Cal Water’s supplemental executive retirement plan 
costs.  

The Alternate Proposed Decision disallows Cal Water’s requested 
contingencies for nearly all projects, and rejects Cal Water’s requested 2-step 
approval process, retaining instead the Commission’s usual one-step approval 
process of projects as they are used and useful. The Alternate Proposed Decision 
also rejects Special Requests No. 4, 9, and 14. The Alternate Proposed Decision 
rejects several projects that the Proposed Decision approves including PIDs 
125632, 124816, 124909, 124493. The Alternate Proposed Decision also adopts 
one-way balancing accounts for Cal Water’s Physical Security and its Control 
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Valve Overhaul and Replacement spending. The Alternative Proposed Decision 
adopts Cal Advocates recommendations for executive salary, long-term incentive 
plan compensation, and supplemental executive retirement plan costs, reducing 
Cal Water’s request for short-term incentive plan compensation by 70 percent.  

The Proposed Decision adopts a Test Year 2023 revenue requirement of 
$803,022,640, an increase of 10.8 percent as compared to 2020, and a Test Year 
2023 Rate Base addition value of $619,940,847, representing a 41.3 percent 
increase to the 2020 rate base. The Alternate Proposed Decision of assigned 
Commissioner Darcie L. Houck results in a Test Year 2023 revenue requirement 
of $766,990,500, an increase of 5.8 percent as compared to 2020, and a Test Year 
2023 Rate Base addition value of $354,263,800 representing a 23.6 percent 
increase to the 2020 rate base.  
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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 

In the Matter of the Application of 
CALIFORNIA WATER SERVICE 
COMPANY (U60W), a California 
corporation, for an order (1) authorizing 
it to increase rates for water service by 
$80,484,801 or 11.1% in test year 2023, 
(2) authorizing it to increase rates on 
January 1, 2024 by $43,582,644 or 5.4%, 
and ((3) authorizing it to increase rates 
on January 1, 2025 by $43,197,258 or 
5.1% in accordance with the Rate Case 
Plan, and (4) adopting other related 
rulings and relief necessary to 
implement the Commission’s 
ratemaking policies.. 
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DECISION APPROVING PARTIAL SETTLEMENT AGREEMENT 
AND ADOPTING RATES FOR CALIFORNIA WATER SERVICE 

COMPANY’S TEST YEAR 2023 GENERAL RATE CASE  

Summary 

This decision approves and adopts the Amended Partial Settlement 

(Settlement Agreement) between California Water Service Company (Cal Water) 

and the Public Advocates Office (Cal Advocates) at the California Public Utilities 

Commission, attached as Appendix A to this decision. The terms of the 

Settlement Agreement are summarized in this decision and mainly focus on 

agreement for redesigning the rate structures in individual rate districts to 

encourage further water conservation by adding an additional rate tier and 

setting that tier at a lower than previous floor (as the new lowest tier rate) to 

incentivize residential conservation. Another notable settlement term is to 

continue Cal Water’s Rate Support Fund with some modifications to make the 

program more beneficial to low-income households and to extend the program 

to customers in the Stockton rate district should certain contingencies occur. This 

decision adopts and incorporates all the terms of the Settlement Agreement. 

This decision adopts a Test Year 2023 revenue requirement of $766,990,500, 

which includes adopting a Test Year 2023 Rate Base value of $354,263,800 and 

adopts adjustments for determining Attrition Years’ 2024 and 2025 revenue 

requirements. As a result, typical usage customers in eleven of Cal Water’s 22 

ratemaking areas will see a decrease in their respective rate area’s average usage 

monthly bill for the test year, ranging from $0.70 to $10.70, as shown in Table 

One; and the customers in the remaining 11 ratemaking areas will see an increase 

in their respective rate district’s average usage monthly bills ranging from $0.06 

to $6.93.  
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 Customers in Dixon, Willows and Kern River Valley will continue to 

receive subsidies from Cal Water’s Rate Support Fund. To provide this assistance 

to customers in Dixon, Willows and Kern River Valley, the Commission will 

continue to authorize Cal Water to add a surcharge on the bills of all other of its 

customers not receiving some form of assistance, but only in an amount not to 

exceed one (1) percent of each customer’s monthly bill. The following Table One 

shows the billing impact of this decision for the typical usage customer in each of 

Cal Water’s individual ratemaking areas compared to the last rates authorized by 

the Commission. 

Table 1. Average Monthly Bills Present VS. Proposed 

District 
Typical 

Usage 

Customer 

Present 

Bill 
Proposed 

Bill 
Amount 

Change ($) 
Percent 

Change 

Bay Area Region 7 $62.38  $56.90  ($5.48) -8.78% 
Bakersfield 15 $46.02  $48.36  $2.34  5.08% 
Bear Gulch 

11 $96.08  $87.56  ($8.52) -8.87% 

Chico  12 $34.22  $36.09  $1.87  5.46% 
Dixon 9 $73.21  $80.14  $6.93  9.47% 
Dominguez  

9 $52.23  $52.29  $0.06  0.11% 

East Los Angeles 
10 $66.76  $68.71  $1.95  2.92% 

Hermosa Redondo  8 $49.58  $46.07  ($3.51) -7.08% 
Kern River Valley 4 $75.81  $77.11  $1.30  1.71% 
Livermore 

10 $65.30  $64.60  ($0.70) -1.07% 

Los Altos 13 $91.36  $90.12  ($1.24) -1.36% 
Los Angeles 

County Region - 

Antelope Valley 
10 $69.69  $58.99  ($10.70) -15.35% 

Los Angeles 

County Region - 

Palos Verdes 
15 $106.48  $108.99  $2.51  2.36% 
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District 
Typical 

Usage 

Customer 

Present 

Bill 
Proposed 

Bill 
Amount 

Change ($) 
Percent 

Change 

Marysville 
8 $47.63  $46.72  ($0.91) -1.91% 

Oroville  8 $47.82  $46.6  ($1.22) -2.55% 
Salinas Valley 

Region 9 $46.74  $48.13  $1.39  2.97% 

Selma 13 $42.83  $38.99  ($3.84) -8.97% 
Stockton 9 $52.11  $55.05  $2.94  5.64% 
Travis 

Flat 
$163,93

2.64  
$246,170.00  $82,237.36  50.17% 

Visalia 13 $27.11  $25.90  ($1.21) -4.46% 
Willows 10 $64.49  $64.81  $0.32  0.50% 
Westlake 14 $87.94  $84.53  ($3.41) -3.88% 

*The rates that are currently in effect include adjustments between July 2022 
through January 2024 for the following items: 

1. Updated wholesaler rates for purchased water, pump taxes, 
and purchased power.  

2. Updated Rate of Return.  

3. Include ORO and BAR rate base offset.  

4. Inflationary increase except for SEL, TRV and VIS.   

This decision also resolves the remainder of the issues otherwise 

unresolved by the Settlement Agreement including (1) numerous policy and 

legal arguments and proposals; and (2) remaining disputed issues surrounding 

Cal Water’s twenty-three separate rate areas (after consolidations), including all 

the ongoing operation and administration issues as well as the specifically 

proposed projects within those individual districts, and well over forty special 

requests and other disputed issues. In resolving those issues, this decision 

authorizes Cal Water to: 
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• Use a Modified Water Revenue Adjustment Mechanism to 
accommodate deviations from its projected revenue and its 
actual revenue due to events like severe drought; 

• Replace pipe throughout its whole system in need of 
repair; 

• Construct a new water quality testing laboratory in 
southern California to increase the speed at which water 
from its service areas in both the northern and southern 
half of California can be analyzed and problems detected; 
and 

• Purchase and install upgrades of computer hardware and 
software, as well as other electronic equipment to better 
ensure that safe and reliable water service is provided in all 
its service areas in a more efficient manner at reasonable 
cost. 

This proceeding is closed. 

1. Background 

1.1. Procedural Background 

On July 1, 2021, California Water Service Company (Cal Water) filed 

Application (A.) 21-07-002 for authorization to increase its rates and charges for 

water service by: (1) $80,484,801 or 11.1% in test year 2023; (2) $43,582,644 or 5.4% 

in year 2024; and (3) $43,197,258 or 5.1% in year 2025. Cal Water also seeks 

further rulings and relief to implement its rates in keeping with Commission 

policies.  

On August 5, 2021, the Public Advocates Office (Cal Advocates) at the 

California Public Utilities Commission filed a protest. On October 25, 2021, the 

City of Bakersfield (Bakersfield) filed a motion to intervene in the proceeding as 

a party. That motion was granted by the Administrative Law Judge (ALJ) on 

November 23, 2021. A prehearing conference (PHC) was held on November 23, 

2021. At the PHC, the parties discussed several pertinent matters including the 
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issues that were still disputed and those that were no longer in dispute as well as 

scheduling of Public Participation Hearings (PPHs), alternative dispute 

resolution efforts by the parties and post-evidentiary hearing briefs. 

The assigned Commissioner issued the Scoping Memo and Ruling on 

January 11, 2022. On January 27, 2022, the City of Visalia filed a motion to 

intervene in the proceeding as a party. On March 23, 2022, the City of Rancho 

Palos Verdes filed a motion to intervene in the proceeding as a party. The 

respective motions for party status by the City of Visalia and the City of Ranchos 

Palos Verdes were granted in separate rulings by the ALJ on March 24, 2022. In 

accordance with the schedule set by the ALJ, Cal Water held a series of noticed 

remote PPHs. 

On May 3, 2022, the Commission held a remote status conference. On 

May 9, 2022, California Water Association (CWA) filed a motion to intervene in 

the proceeding as a party. On May 10, 2022, Cal Advocates filed its response 

opposing CWA’s motion for party status. On May 16, 2022, in accordance with 

the ALJ’s instructions, CWA filed its reply to Cal Advocates’ response to the 

motion for party status. On May 18, 2022, the ALJ issued a ruling granting 

limited party status to CWA.  

Remote evidentiary hearings were held on May 11, 12, 13, and 17, 2022. On 

June 16, 2022, Cal Water and Cal Advocates filed a joint motion to extend the 

settlement deadline from June 16, 2022, to August 12, 2022.  

On June 20, 2022, Cal Water filed a motion for interim rates. 

On September 2, 2022, Cal Water and Cal Advocates filed a joint motion 

for the adoption of Settlement Agreement, settling a significant number of issues, 

and on September 30, 2022, the City of Rancho Palos Verdes filed comments on 
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the proposed Settlement Agreement. Both Cal Water and Cal Advocates replied 

to the comments on October 17, 2022.1 No further hearings were held. 

On November 3, 2022, the assigned ALJ issued a ruling partially granting 

and partially denying Cal Water’s motion for interim rates.2 

On December 16, 2022, Cal Water and Cal Advocates filed a second joint 

motion for the adoption of the proposed Settlement Agreement, due to the need 

to correct errors in the copy of the Settlement Agreement attached to the prior 

September 2, 2022 joint motion for approval of the Settlement Agreement. On 

January 13, 2023, the City of Rancho Palos Verdes filed Comments on the 

corrections and Cal Water replied on January 30, 2023. 

On January 13, 2023, Cal Water filed a second motion for interim rates; 

and, on January 16, 2023, Cal Water filed a corrected motion for modified interim 

rates. The January 16, 2023 motion for modified interim rates was granted on 

February 13, 2023.3 

 
1  Rule 12.2 Rules of Practice and Procedure: Parties may file comments contesting all or part of 
the settlement within 30 days of the date that the motion for adoption of settlement was served. 

Comments must specify the portions of the settlement that the party opposes, the legal basis of 
its opposition, and the factual issues that it contests. If the contesting party asserts that hearing 
is required by law, the party shall provide appropriate citation and specify the material 
contested facts that would require a hearing. Any failure by a party to file comments constitutes 
waiver by that party of all objections to the settlement, including the right to hearing.  

Parties may file reply comments within 15 days after the last day for filing comments. 

2  https://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M498/K245/498245602.PDF: 

“Cal Water will be permitted to maintain its rates currently in effect as interim rates, but its 
request to increase those rates for the interim rate period, should there be one, by the current 
rate of inflation (in excess of 8.0% during October 2022) will be denied. This ruling also grants 
Cal Water’s request for authorization to open a memorandum account to track the difference 
between (a) the new rates effective January 1, 2023, and (b) the interim rates billed to customers 
between January 1, 2023, and the date that new rates are implemented.” Ruling at 1-2. 

3  “Pursuant to Public Utilities (Pub. Util.) Code § 455.2, this ruling grants Cal Water’s motion to 
modify its interim rates by increasing them 4 percent in all but four of its ratemaking areas. The 

Footnote continued on next page. 

https://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M498/K245/498245602.PDF
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On June 29, 2023, Decision (D.) 23-06-042 extended the statutory deadline 

in this proceeding for six months to December 31, 2023. D.23-11-061 further 

extended that deadline to June 7, 2024.  

1.2. Submission Date  

This matter was submitted on July 28, 2022. 

2. Issues Before the Commission 

Cal Water is one of the large Class A water utilities that is required by the 

Water Rate Case Plan to file a general rate case (GRC) proceeding. The Water 

Rate Case Plan was formally adopted in Decision 07-05-062 on May 24, 2007.  

That Commission decision, and the Water Rate Case Plan it inaugurated, 

requires every Class A investor-owned water utility to submit a detailed and 

extensively supported application for a rate increase every three years. Cal Water 

has 496,400 customers in 23 rate districts throughout California, and it dutifully 

filed its application to initiate this GRC proceeding on July 1, 2021.  

A Class A Water Utility GRC is the major routine proceeding where the 

Commission may examine the full range of the company’s operations, terms and 

conditions of service, long term construction proposals and system maintenance 

and operating expenses. We adopt a test year rate base which is the foundation 

for the company’s ability to earn a return on its equity investment, and it is 

 
November 3, 2022 interim rate ruling found that the delay in completing this general rate case is 
not due to the actions of Cal Water. Cal Water’s application and supporting materials, Cal 
Advocates decision to not oppose the current motions, and the CPI-U data included by Cal 
Water with its motions, provide a substantial showing in favor of granting the modified interim 
rate increase. As noted, Cal Water has implemented interim rates as of January 1, 2023. A 
modification that increases some of those interim rates serves the public interest by reducing the 
balance tracked in Cal Water’s Interim Rate Memorandum Account for future amortization, and 
by lessening the potential for rate shock when the Commission’s final rates are implemented.” 
Ruling at 3.  
https://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M502/K201/502201434.PDF  

https://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M502/K201/502201434.PDF
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composed of the undepreciated book value of tangible assets that are used and 

useful for providing safe and reliable service. Rate base also includes long term 

non-physical assets including things like software investments. Additionally, the 

Commission adopts a rate adjustment mechanism for two subsequent “attrition 

years” in between the test years from one GRC to another.   

Based on Cal Water’s application and the issues raised by other parties in 

this proceeding, the Scoping Memo4 identified the following issues to be 

examined in this proceeding: 

A. General Issues 

1. Whether Cal Water’s proposed rate increases for the 
Test and Escalation Years are reasonable and justified;  

2. Whether Cal Water’s estimates of its operation and 
maintenance, and administrative and general expenses 
are reasonable;  

3. Whether Cal Water’s proposed additions to plant are 
accurate, reasonable, and justified;  

4. Whether Cal Water’s proposed revenue requirement is 
reasonable and justified; 

5. Whether Cal Water’s proposed rate designs are just and 
reasonable;  

6. Whether Cal Water has complied with prior 
Commission orders, including those in Cal Water’s last 
general rate case (GRC) Decision (D.) 20-12-007;  

7. Whether Cal Water has complied with applicable health 
and safety standards, as well as conservation, 
accessibility, and water equity safeguards;  

8. Whether Cal Water’s Emergency Preparedness Plans 
are adequate; and 

 
4  https://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M440/K092/440092123.PDF 

https://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M440/K092/440092123.PDF


A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 10 - 

9. Whether Cal Water’s Low Income Rate Assistance 
(LIRA) program is adequate. 

B. Special Requests 

1. Whether Cal Water’s proposals to consolidate (a) the 
Chico and Oroville Districts to create a “North Valley 
Region” and (b) the Dominguez and Hermosa-Redondo 
Districts to create a “South Bay Region” are reasonable;  

2. Whether Cal Water’s Rate Support Fund (RSF) should 
continue to be subsidized with updated amounts for the 
Dixon, Kern River Valley, and Willows Districts;  

3. Whether Cal Water’s (a) proposed Monterey-Style 
Water Revenue Adjustment Mechanism (M-WRAM); 
(b) proposed Incremental Cost Balancing Accounts 
(ICBA) for purchased water, purchased power and 
pump taxes; and (c) proposed methodology for 
Purchased Power ICBA, are reasonable;  

4. Whether Cal Water’s request to retain the Sales 
Reconciliation Mechanism program as adopted in the 
2018 GRC is reasonable;  

5. Whether Cal Water’s request that the Commission 
conditionally approve certain capital projects in stages 
through the advice letter process and that such projects 
be included in future base rates is reasonable; 

6. Whether Cal Water’s request to incorporate rate 
changes from other proceedings or Advice Letters in the 
final rates proposed in this GRC is reasonable;  

7. Whether Cal Water’s proposal to include, in the rate 
base, federal income taxes paid on grants received by 
Cal Water from government or public agencies as a 
result of the Tax Cuts and Jobs Acts of 2017 is 
reasonable;  

8. Whether Cal Water’s request to update its 2021 GRC 
application in light of changes to federal taxes on public 
utilities as a result of the “Made in America Tax Plan” is 
reasonable;  



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 11 - 

9. Whether Cal Water’s request to open a memorandum 
account to track certain costs and expenses resulting 

from negotiations between Cal Water and a contractor 
regarding construction of projects throughout the Palos 
Verdes area is reasonable;  

10. Whether Cal Water’s request to open a Sustainable 
Groundwater Management Act Memorandum Account 
for potential groundwater sustainability agency 
assessments is reasonable;  

11. Whether Cal Water’s proposal to extend the 2018 Tax 
Accounting Memorandum Account and the Asbestos 
Litigation Memorandum Account is reasonable;  

12. Whether Cal Water’s request to amortize balances in 
certain balancing and memorandum accounts by way of 
an advice letter is reasonable;  

13. Whether Cal Water’s request to continue certain 
balancing accounts is reasonable;  

14. Whether Cal Water’s request to include in utility plant 
all “used and useful” capital additions, regardless of 
accounting classification, is reasonable;  

15. Whether Cal Water’s request that Water Division use 
the most current Commission escalation rates when 
calculating the final revenue requirement and rates for 
this GRC’s final decision is reasonable;  

16. Whether Cal Water’s request to calculate labor expenses 
for its escalation and attrition year step filings using the 
company’s actual union contract annual wage increases 
is reasonable; and  

17. Impacts on environmental and social justice 
communities, including the extent to which actions 
taken by the Commission on the issues in this 
proceeding might favorably or unfavorably impact 
achievement of any of the nine goals of the 
Commission’s Environmental and Social Justice Action 

Plan. 
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3. Legal Principles 

In reviewing the above issues and as necessary in adopting a just and 

reasonable revenue requirement, the Commission considers and applies its prior 

decisions and considers long-established general practices as appropriate to the 

facts and circumstances presented in this proceeding. Below is an overview of 

the applicable legal principles.  

3.1. Just and Reasonable Rates 

Pub. Util. Code Section 451 provides that “all charges demanded or 

received by any public utility … shall be just and reasonable.” Pub. Util. Code 

Section 454(a) requires that “… a public utility shall not change any rate or so 

alter any classification, contract, practice, or rule as to result in any new rate, 

except upon a showing before the commission and a finding by the commission 

that the new rate is justified.”  

3.2. Prudent Manager Standard 

When the necessity of Cal Water’s actions is called into question, the 

Commission may in some circumstances apply the prudent manager standard. 

Under the prudent manager standard, the Commission does not evaluate 

reasonableness based on hindsight but based on what the utility knew or should 

have known at the time it made its decision.5 This standard reaches not just the 

activities and associated costs for which Cal Water seeks recovery here but 

extends to the actions or inactions that resulted in those activities being 

necessary.6 

 
5  D.22-06-032, Decision Addressing Southern California Edison Company’s Track 3 Request for 
Recovery of Wildfire Mitigation Memorandum and Balancing Account Balances (June 23, 2022) 
at 18. 

6  D.18-07-025, Order Denying Rehearing of Decision (D.) 17-11-033 (July 12, 2018) at p. 3, 5, 6 
(citing to D.87-06-021); D.21-11-036, Order Modifying Decision 19-09- 025 and Denying 
Rehearing of Decision 19-09-025, as Modified (November 19, 2021) at 15. 
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3.3. Burden of Proof  

It is well-established that an applicant, such as Cal Water, must carry the 

burden of proving that it is entitled to the relief it is seeking. Thus, Cal Water 

initially has the burden of affirmatively establishing the reasonableness of its 

position on each individual issue in its application.7 Although the utility bears 

the ultimate burden to prove the reasonableness of the relief it seeks and the 

costs it seeks to recover, the Commission has held that when other parties 

propose a different result, they too have a “burden of going forward” to produce 

evidence to support their position and overcome the utility’s evidence.8   

3.4. Standard of Proof  

The standard of proof for all parties in rate cases is preponderance of the 

evidence. Preponderance of the evidence usually is defined “in terms of 

probability of truth, e.g., ‘such evidence as, when weighed with that opposed to 

it, has more convincing force and the greater probability of truth.’”9 For example, 

to meet its burden, a GRC applicant must produce a preponderance of evidence, 

when weighed against the evidence of those in opposition, that the forecasted 

costs are just, reasonable and necessary. For the opponents, the same is true, their 

evidence must outweigh that of the applicant on the issues they dispute. 

 
7  D.21-08-036, Decision on Test Year 2021 General Rate Case for Southern California Edison 
Company (August 19, 2021) at 9, citing to D.09-03-025, Alternate Decision of President Peevey 
on Test Year 2009 General Rate Case for Southern California Edison Company (March 13, 2009) 
at 8; D.06-05-016, Opinion on Southern California Edison Company’s Test Year 2006 General 
Rate Increase Request (May 11, 2006) at 7. 

8  D.21-08-036, Decision on Test Year 2021 General Rate Case for Southern California Edison 
Company (August 19, 2021) at 10; D.20-07-038 at 3-4; D.87-12-067 at 25-26, 1987 Cal. PUC LEXIS 
424, *37. 

9  D.08-12-058, Decision Granting a Certificate of Public Convenience and Necessity for the 
Sunrise Powerlink Transmission Project (December 18, 2008) at 19, citing to Witkin, Calif. 
Evidence, 4th Edition, Vol. 1 at 184. 
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3.5. Settlement Agreement Review Standard 

As part of this proceeding, the Settlement Agreement was presented to be 

approved by the Commission under Rule 12.1 of the Commission’s Rules of 

Practice and Procedure (Rules). Such settlement may only be approved under 

Rule 12.1, if the Commission finds it to be reasonable in light of the whole record, 

consistent with the law, and in the public interest. Here, Cal Water and Cal 

Advocates are making a joint motion for approval and adoption of their 

Settlement Agreement and they must demonstrate that the proposed settlement 

meets the requirements of Rule 12.1. Only upon meeting those requirements is a 

settlement agreement eligible for adoption by the Commission.10 

4. The Amended Partial Settlement Agreement 

A partial settlement agreement was initially filed by Cal Water and Cal 

Advocates on September 2, 2022. Then an amended partial settlement agreement, 

to supersede it, was filed on December 16, 2022. At issue here is only the 

December 16, 2022 version of the Settlement Agreement, which is attached to this 

decision as Appendix A. Cal Water and Cal Advocates propose, and we adopt 

the Settlement Agreement that resolves some of the overall issues scoped in this 

proceeding.  

4.1. Summary of the Settled Terms 

Section III of the Settlement Agreement details the settling parties’ initial 

positions on all the settled issues, before arriving at the settled term. The 

categories of settled issues in the Settlement Agreement are:  

• Revenue increase calculation and customer notice 

• Rate Design 

 
10  D.12-10-019, Order Denying Rehearing of Decision (D.) 08-08-030 (October 11, 2012) at 14-15; 
D.09-11-008, Decision Denying Motion to Adopt Contested Settlement and Dismissing 
Application (November 20, 2009) at 6. 
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• Sales and Services 

• Water Production Expenses and Mix 

• Incorporation of Subsequent Rate Changes 

• Consolidation of Skylonda Mutual into the Bear Gulch 
District  

Below is a summary of the main settled terms agreed to by the settling 

parties (Cal Water and Cal Advocates): 

1. Parties agree to present the revenue increase percentages in 
both ways11 so that customers understand the magnitude 
of the overall revenue increase; and in its next general rate 
case, Cal Water agrees to compare its proposed revenue 
increases to revenues at present rates; 

2. Parties agree that the Tier 1 rate will apply to the first 6 
CCF of water usage in all areas with residential tiered 
quantity rates. The rate designs for the Kern River Valley 
District and the Travis District will remain unchanged. For 
all areas except for the Bakersfield, East Los Angeles, Los 
Angeles County, and Visalia areas, the breakpoints for 
Tiers 2, 3, and 4 will be set according to the average 
distribution of water use in each ratemaking area over a 
four-year period (2018-2021), as follows: The Tier 2 
breakpoint will be set at the 70th percentile; The Tier 3 
breakpoint will be set at the 85th percentile; and Tier 4 
quantity rates will apply to all usage above the Tier 3 

breakpoint. For the East Los Angeles District, there will 
only be three tiers, with the Tier 1 and Tier 2 breakpoints 
set as described above. For the Bakersfield, Los Angeles 
County, and Visalia areas, there will be four tiers, and the 
Tier 1 breakpoint will be at 6 CCF, but the remaining 

 
11 “Cal Water’s Application presented its proposed revenue increases relative to the last 

authorized revenue at that time. Cal Advocates argues that the proposed revenue increases 

should be compared to the last authorized revenues at present rates.” See Amended Partial 

Settlement Agreement at 2. 
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breakpoints will be at the levels originally proposed by Cal 
Water in its July 2021 application;  

3. Parties agree that all rates for the upcoming GRC period 
should be designed to recover fixed costs in the fixed 
service charges according to the percentages proposed in 
Cal Water’s Application. The one exception is that, in the 
Livermore District, only 50% of fixed costs (rather than 
60%) should be recovered through service charges; 

4. Parties agree to use the price differentials between tiers as 
presented in Cal Water’s Application: the Tier 1 rate will be 
equivalent to 25% of the Tier 2 rate; the Tier 2 rate will be 
100%; the Tier 3 rate will be 125% of the Tier 2 rate; and the 
Tier 4 rate will be 187.5% of the Tier 2 rate. As the Tier 2 
rate will be used as the starting point, the calculated Tier 2 
rate and resulting price differentials between tiers will 
need to be revenue neutral and verified by the parties prior 
to adoption. The expected revenue is calculated based on 
the expected sales per tier and the proposed tiered rates in 
each district; revenue neutrality is achieved when expected 
revenue equals the revenue requirement in each district; 

5. For Coast Springs, Parties agree residential customers will 
experience the same tiered quantity rates as others in the 
Bay Area Region. In addition, usage between 3 and 6 CCF 
will be subject to a capacity surcharge of $8/CCF. For 7 
CCF and higher, the capacity surcharge for residential 
customers will increase to $20/CCF. Parties also agree that 
non-residential customers in Coast Springs will experience 
the same single quantity rates as other non-residential 
customers in the Bay Area Region, but will also be subject 
to a $20/CCF capacity surcharge for usage at 7 CCF and 
higher; 

6. Parties agree the tariff “Service to Private Fire Hydrants on 
Private Property” (Schedule PV-4A) for the Palos Verdes 
area will be modified to reflect a flat-rate amount per inch 
of meter, and will be increased by 50%. When the Schedule 
PV-4A rate is in line with the company-wide “Private Fire 
Protection” tariff, Schedule AA-4, customers on Schedule 
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PV-4A will be transitioned to Schedule AA-4 and Schedule 
PV-4A will be eliminated; 

7. Parties agree that all of the rate design principles in the 
agreement should be applied to both the existing and 
proposed consolidated ratemaking areas. In addition, for 
the North Valley Region, Parties agree that the transitional 
assessment should be reflected in final rates such that 15% 
of the North Valley Region’s total revenue requirement 
should be used to calculate Oroville’s rates, and the 
remaining 85% should be used to calculate Chico’s rates. 
Modification or elimination of the transitional assessment 
will be considered in the next GRC; 

8. The Parties agree to retain Cal Water’s existing Customer 
Assistance Program (CAP) discount methodology with a 
discount equal to 50% off of the monthly service charge of 
a 5/8 x ¾-inch meter in their area, up to a discount of 
$48.00; 

9. To fund the Rate Support Fund (RSF) Program, Parties agree 
that RSF surcharges will no longer apply to CAP customers. 
Parties agree, however, that both RSF and CAP surcharges 
will be expanded to apply to Private Fire Protection customers 
(Schedule AA-4), as well as to customers on the Private Fire 
Hydrants on Private Property (Schedule PV-4A) in Palos 
Verdes, who are in the process of being transitioned to 
Schedule AA-4;  

10. Parties agree to retain the structure of the current subsidies for 
the Kern River Valley, Dixon, and Willows Districts, with the 
exception of lowering the RSF Index Rate from 150% to 125% 
of the system-wide average rate to be calculated when final 
rates are adopted. Parties also agree that, if necessary, RSF 
subsidies should be provided to decrease the Stockton 
revenue requirement until the typical residential bill increase 
associated with this GRC is no more than $5.00 per month;  

11. Parties agree to use the sales per connection figures proposed 
by Cal Advocates, with some modifications to account for 
Bakersfield District flat-rate customers, bi-monthly billing and 
ratemaking consolidation; 
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12. Parties agree to adjust the number of services in Bear Gulch to 
reflect the additional customers from Skylonda; 

13. Regarding Skylonda Mutual customers, Parties agree that no 
changes is needed to either the sales or services for Bear Gulch 
at this time, and that any appropriate corrections to sales and 
services can be made in the next GRC;  

14. Parties agree to use Cal Water’s methodology for water mix, 
as adjusted to reflect the sales forecast agreed-upon in this 
Agreement, and to update wholesale water rates to calculate 
purchased water and pump tax expenses; and  

15.  Parties agree that, in place of the $5,837,02417 in direct costs 
proposed for PID(Project Identification number)125671, the 
Commission should approve costs for the Bear Gulch District 
in the amount of $3,002,200 for capital costs associated with 
the acquisition of Skylonda Mutual Water Company. Any 
funding related to contingency for the Immediate Integration 
Improvements Projects and Improvements to Connect 
Skylonda to Cal Water Bear Gulch System is contingent on the 
Commission’s decision regarding contingency. 

4.2. Rancho Palos Verdes Opposition 

Before we examine the Settlement Agreement, we will first review the 

objections raised by Rancho Palos Verdes (RPV) concerning the Settlement 

Agreement.  

RPV contends that the Settlement Agreement results in a large rate 

increase for its residents who are Cal Water customers. RPV argues that such an 

outcome is unreasonable because: 

… these continuing, large bill increases are straining residents’ 
ability to pay, particularly in conjunction with the after-effects 
of the COVID 19 pandemic and high inflation rates. Over a 
quarter of residents in Rancho Palos Verdes are 65 years old or 
older; older adults who are generally presumed by the U.S. 
Department of Housing and Urban Development to be 
principally low-income and moderate-income persons. 
Continued significant rate increases are untenable on a fixed 
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income, particularly as many of these customers do not meet 
Cal Water’s requirements for the Customer Assistance 

Program.12 

RPV did not offer any evidence regarding the RPV residents, aside from 

the above argument, which is not evidence. According to the U.S. Census 

Bureau, while 25.5% of the population of RPV is over 65 years in age, the median 

household income is $159,000 and the estimated percentage of those living below 

the poverty level, who would qualify for assistance, is about 3.9%.13 We are 

therefore not persuaded that the Settlement Agreement would result in an 

unreasonable rate increase to Cal Water customers in RPV. 

RPV also opposes inclusion of an allowance for contingencies in Cal 

Water’s PVPWRP Memorandum Account, arguing that the Commission has 

rejected the inclusion of contingencies. RPV incorrectly interprets the decisions it 

cites. It cites D.21- 08-036, a GRC decision for Southern California Edison 

Company (Edison) which in turn cited to an earlier Edison decision, D.19-05-020 

both of which disallowed contingencies in base rates adopted in a GRC, a final 

approval action of the Commission.  

However, a memorandum account is not a final approval of an action or 

any guarantee of rate recovery. Inclusion of contingencies within the scope of a 

memorandum account only highlights the uncertainty of the final outcome. 

Memorandum accounts are much more uncertain: for an activity that has not yet 

been found to be reasonable and necessary, and where the costs are very 

uncertain, a utility may be given authority to track those costs and apply to 

 
12  Rancho Palos Verdes Comments, at p. 5.  

13  See the U.S. Census Bureau data at U.S. Census Bureau QuickFacts: Rancho Palos Verdes city, 
California, last visited September 2023.We take official notice pursuant to Rule 13.10. 

https://www.census.gov/quickfacts/fact/table/ranchopalosverdescitycalifornia/PST045222
https://www.census.gov/quickfacts/fact/table/ranchopalosverdescitycalifornia/PST045222
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recover the costs later after the utility demonstrates the reasonableness of its 

actions and the benefit of the activity to the ratepayers. Before the use of 

memorandum accounts utilities were generally at risk of absorbing activities 

unforeseen in between GRCs and the company would only be able to recover 

forecast costs in its next test year.  

Because the settlement is not adopting an allowance for contingencies, but 

is instead creating a memorandum account, we find RPV’s objection to be 

untimely and unreasonable at this time.  

RPV also objects to the settlement including in the test year revenue 

requirement funds to perform survey, designs, and to secure permits for projects 

in RPV, including adding a 2.5-million-gallon reservoir or new well site in the 

Palos Verdes District. RPV argues that the budget does not reflect the full rate 

impact for these projects and conflicts with the Commission’s authorized rate 

case plan because the entire project is not included in a single rate case. RPV’s 

objection is premised on Cal Advocates’ position that the extra water storage 

capacity is not necessary at this time. As discussed in Section 6.15.1., we decline 

here to authorize the proposed reservoir as it will not be completed during this 

GRC cycle.   

Finally, RPV objects to a rate increase for private fire hydrants. It argues 

that the rate increase is a 50% increase, and any such increase is unreasonable on 

its face. We disagree. The proposed rate increase was justified in Cal Water’s 

showing. We find RPV’s objections unpersuasive.   

Therefore, we decline to modify the Settlement Agreement, as requested 

by RPV. 
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4.3. Review of the Settlement Agreement 

In reviewing the Settlement Agreement, Rule 12.1 of the Commission’s 

Rules of Practice and Procedure (Rules) applies. Rule 12.1.(d) provides: 

The Commission will not approve settlements, whether 
contested or uncontested, unless the settlement is reasonable 
in light of the whole record, consistent with law, and in the 
public interest.  The Commission may reject any Proposed 
Settlement for failure to disclose the information required 
pursuant to subsection (a) of this rule. 

Cal Water and Cal Advocates bear the burden of proof to show that the 

Settlement Agreement and its terms meet the above requirements. As noted 

above, the Commission also follows Pub. Util. Code Section 451 and the prudent 

manager standard, in examining the settled terms to discern whether they are 

just and reasonable and any related ratemaking mechanisms are fair. We also 

examine whether the settlement is reasonable in light of the record and in the 

public interest.  

4.4. Approval of the Settlement Agreement 

As discussed below, we find that the Settlement Agreement is reasonable 

in light of the whole record, consistent with the law, and is in the public interest 

and we approve and adopt it. 

As summarized above, the settled issues are limited to and relate primarily 

to rate design, sales and services, and water production. For rate design, the 

settling parties collaborated extensively to address the concerns about each of the 

rate designs proposed in the proceeding. For example, in its application, Cal 

Water proposed that residential customers in almost all districts move from three 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 22 - 

tiers to four tiers to accommodate a first tier of 6 CCFs for most districts.14 In its 

report, Cal Advocates agreed with a first tier of 6 CCF but questioned the 

proposed tier widths of the higher tiers (the tier “breakpoints”) and proposed an 

alternative rate design. Cal Water considered Cal Advocates’ concerns and then 

proposed a modified rate design in rebuttal. After that, they continued to refine 

the myriad details associated with rate design to reach a mutually agreeable 

approach described in detail in the proposed settled term that balances 

affordability, conservation, and revenue stability. Cal Water and Cal Advocates 

propose to further address affordability by eliminating the surcharges that fund 

the Rate Support Fund (RSF) from the bills of all customers in the low-income 

Customer Assistance Program (CAP),15 while expanding the funding of both RSF 

and CAP so that customers with Private Fire Protection and Privately-Owned 

Fire Hydrants also contribute. 

Each of the settled terms in the Settlement Agreement resulted from 

negotiations among the parties to reach compromises. Those issues include 

forecasted sales, services, and water production, and incorporates capital project 

adjustments in the Bear Gulch District to implement the acquisition of Skylonda 

Mutual Water Company.  

We will not reiterate each initial and subsequent argument or the changing 

positions of the settling parties as they progressed toward settlement here, as 

that is carefully detailed in the attached Settlement Agreement. It is also not 

 
14  The exceptions were the East L.A., Kern River Valley, and Travis Districts. Residential East 
L.A. customers would expand from two tiers to three tiers. Kern River Valley customers would 
continue to receive a discount on the first 10 CCF of usage, which would continue to result, in 
effect, in a two-tier structure for all customers in the district. For the Travis District, there was 
no proposed change to the current flat monthly fee. 

15  Currently, only CAP customers in the Kern River Valley District are exempt from RSF 
surcharges. 
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necessary that we reiterate all the individually settled terms at a granular level 

for all the districts or corporate activities.  

Upon review of the whole Settlement Agreement in view of the record of 

this proceeding, we find that the Settlement Agreement resolves the settled 

issues in a reasonably balanced way which reflects a package of compromises by 

Cal Water and Cal Advocates. We note that Cal Advocates, a key settling party, 

is statutorily charged to represent a broad spectrum of ratepayer interests  

As discussed in a previous section of this decision, we have carefully 

considered RPV’s objections to certain terms of the Settlement Agreement but are 

not persuaded by those objections.  

4.4.1. Reasonableness In Light of the Whole 
Record 

The Settlement Agreement is a reasonable resolution of the settled issues. 

The settling parties reached their Settlement Agreement after extensive 

independent investigation, analysis performed by each settling party’s respective 

representatives with uncontested expertise in various subject areas and based on 

the record in this proceeding. The settling parties fully evaluated their respective 

positions and the record in this proceeding and reached a reasonable and fair 

resolution of the issues as reflected in their proposed Settlement Agreement. 

4.4.2. Consistent With the Law 

There are no statutory provisions or prior Commission decisions that 

would be contravened or compromised by the proposed Settlement Agreement. 

The issues resolved in the Settlement Agreement are within the scope of this 

proceeding. Resolution of the issues as addressed in the Settlement Agreement 

will result in just and reasonable rates consistent with Public Utility Code 

Section 451. The proposed Settlement Agreement does not bind the Commission 

in the future. Consistent with Rule 12.5, the express terms of the Settlement 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 24 - 

Agreement provides that it is not precedential. No party may cite to it in any 

subsequent proceeding for Cal Water or any other jurisdictional utility, and it 

does not establish a presumption of any future finding of reasonableness 

Therefore, we find the Settlement Agreement is consistent with the law. 

4.4.3. In the Public Interest 

The Settlement Agreement will result in a reduction in Cal Water’s 

revenue requirement request in its application while still providing revenue for 

those capital projects addressed in the Settlement Agreement. The Settlement 

Agreement serves the public’s interest by ensuring, with regard to those issues 

addressed in the Settlement Agreement, that Cal Water will continue to provide 

consumers with safe and reliable water service at reasonable rates. 

The Commission has expressed a “strong public policy” in favor of 

settlements.16 This policy supports many worthwhile goals, including the 

reduction of litigation expenses, conservation of finite Commission resources, 

and reduced risk relating to unknown and potentially unacceptable or 

unreasonable litigation outcomes.17 Commission approval of the proposed 

Settlement Agreement will provide such benefits while reasonably resolving 

many of the issues contested in this proceeding. 

5. Unsettled General Objections and Arguments  

Cal Advocates’ objects to a number of proposals presented in Cal Water’s 

application. We discuss each of the contested areas below. 

 
16 See D.05-03-022. 

17 See D.08-01-043. 
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5.1. Contingency Factors 

Cal Advocates request that the Commission  deny the majority of  

contingency factors for  Cal Water’s project estimates. As discussed below, we 

generally agree with this request.   

In this proceeding, Cal Advocates, argues that rather than including 

contingency amounts in its budget projections, Cal Water “should instead [be 

required to] use its vast experience and historical knowledge to estimate total 

project costs as best as possible.”18 Cal Advocates cites to our decisions D.19-05-

020 and D.21-08-036 in support of its position to disallow proposed contingency 

factors. D.19-05-020 and D.21-08-036 disapproves of budgeting for contingencies 

in general rate cases where the utility must demonstrate the reasonableness of its 

forecast revenue requirement. Since contingency allowances are intended to 

cover “unforeseen conditions,” these amounts are also unpredictable, and 

therefore, the utility has not established these costs to be reasonable.19 In both 

D.19-05-020 and D.21-08-036,  general rate case decisions for Southern California 

Edison (SCE), the Commission found that “in a normal general rate case, the 

utility must demonstrate the reasonableness of every dollar in its revenue 

requirement.”20  In those proceedings, SCE noted that the contingencies were for 

“uncertainties and variables that are unknown” and “unforeseen conditions.” 

We found in those cases that this rationale failed to establish that those costs 

were reasonable.21 

 
18 Exh. CalAdv-4 (Ibrahim-Public) at pp. 16-1 to 16-4. 

19 See D.21-08-036 at 331; D.19-02-020 at 150-152. 

20 D.19-05-020, p. 150 

21 D.19-05-020, p. 150. D.21-08-036. 
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It has long been our practice, consistent with ratemaking policy, to 

disallow contingencies in order to motivate utilities to remain within their 

forecast budgets for their capital projects,22  and whenever possible to ”do it for 

less” as a way to benefit both ratepayers and shareholders.  D.19-05-020 quoted 

from D.85-03-042 at length, which we have quoted below as well.  

“Ratemaking is not, nor has it ever been, an exact science that 
guarantees perfect results from all perspectives. Ratemaking, 
whether in a general rate proceeding or by an attrition 
mechanism, is essentially the art of estimating future events 
based on judgment that is as fully informed as possible. We 
know in prospective test year ratemaking that our adopted 
estimates of revenues and expenses may be at variance with 
actual hindsight experience. But we do not view this as a 
problem, because we are extending to utility management an 
opportunity and incentive to find ways to conduct operations 
for less than projected. When it can do this it flows the benefit 
to the utility’s bottom line, which means profit. In the short 
term, between general rate proceedings, the shareholders 
benefit when the company’s management can ‘do it for less,’ 
and correspondingly, ratepayers ultimately benefit because 
the productivity improvement will be reflected periodically 
when there is a comprehensive review of the utility's revenue 
requirement. Keeping this incentive for utility management is 
a cornerstone of ratemaking, which leads us to look askance at 

proposals for immediate ‘give backs’ of all cost savings to 
ratepayers. If ratemaking ever becomes so conceptually 
upside down that utility management loses the economic 
incentive to exercise its business acumen, California will be in 
a sad posture and will suffer under utility management which 
is lethargic with a ‘cost plus’ mentality. Accordingly, we are 
not as concerned as some parties are about having ratemaking 
that is always perfect from the hindsight perspective. Rather, 
we will continue our practice of adopting sound, informed 

 
22 D.19-05-020 at 152. 
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estimates with the hope that utility management accepts the 
challenge and can somehow ‘do-it-for-less’.”23 

 Based on the foregoing, we shall maintain our historic approach in favor 

of evaluating contingencies for reasonableness and prudence on an individual 

basis in the context of the scope and complexity of the project for which they are 

proposed.  

Here, Cal Water assigned each of its one thousand, one hundred and 

seventy (1,170) proposed projects a contingency factor (10 or 20 percent) based 

on its experience developing a wide variety of plant additions to its state-wide 

system.  However, it is concerning that Cal Water has not provided a more 

accurate budget for its capital projects although it describes these projects as 

routine.   Given Cal Water’s indiscriminate application of contingency factors to 

projects it describes as routine, as well as its near blanket approach to its request 

for contingency factors, we cannot conclude that the contingency factors are 

reasonable and thus reject Cal Water’s requested contingency factors. Consistent 

with D.19-05-020 and D.21-08-036, disallowing the contingencies should motivate 

Cal Water to remain within its forecast budgets for these projects. If additional 

funds become necessary Cal Water may seek to establish that necessity in the 

next GRC. 

5.2. Two-Step Approval for Longer Term Project 
Costs   

Thirty of the 82 proposed projects for which Cal Water seeks budget 

approval in this GRC, each require longer than three-years to complete – the 

typical rate cycle for Class A water utilities.24 Cal Water proposes a two-step 

 
23 D.19-05-020 at 151-152 quoting D.85-03-042, 17 CPUC2d 246, at 254. 

24 The 30 individual projects are listed on Appendix B-2 of this decision. 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 28 - 

review process for such longer-term projects. Cal Advocates opposes this 

two-step approach. As discussed below, we are not persuaded by Cal Water’s 

proposed two-step review process and sustain Cal Advocates’ objections to these 

thirty projects.25 Cal Water’s proposed two-step approach to review of the 30 

projects listed in Appendix B-2, is contrary to the used and useful doctrine of 

ratemaking. 

Each of these 30 longer-term projects involves various pre-construction 

tasks including siting and acquisition of land, contracting, designing, acquisition 

of permits and environmental review, and other tasks, if needed, such as 

retaining a construction management team (hereinafter, “pre-construction 

costs”).26  According to Cal Water’s proposal, all pre-construction work will be 

completed in this current GRC cycle at an aggregated, projected cost of 

$11,035,985, or about 24 percent of the current estimated aggregated cost to 

complete all 30 projects. Further, Cal Water agrees to the Commission imposing a 

condition on its approval of including all $11,035,985 in rate base for this GRC 

cycle that all design and permitting work must be completed before this GRC 

cycle ends.  Under Cal Water’s plan, the cost of the construction phases of the 

 
25 Without explaining the reason for deviating from its generic position, Cal Advocates agrees 
with Cal Water’s two-step approach with respect to one project, PID124230, in this GRC 
proceeding. 

26 To avoid any confusion over what is or is not pre-construction work, we use the term “pre-
construction cost” in its broadest sense.  Cal Water identifies specific pre-construction costs that 
it wants included in rate base for this GRC cycle, namely, design costs, project documentation 
costs, and all permitting costs for 30 specific projects. Cal Water Opening Brief, at p. 99.  On the 
other hand, Cal Advocates frames the issue as no pre-construction cost for any project, 
regardless of the type of cost, should be included in rate base until the project is used and 
useful.  See, e.g., Exh. Cal Adv-8 (Gendler – Public), p. 1-7. Our ruling on this issue is the same 
whether a broad or narrow definition of pre-construction costs is used. 
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projects would be projected and presented in Cal Water’s next GRC cycle for the 

Commission to approve, modify or reject.27  

Cal Water also explains that preconstruction and construction activities 

together often take significant time in projects like the 30 identified projects, for 

example, up to ten years for siting and bringing online a new well, during which 

time the initially prepared construction cost estimates become stale and are no 

longer accurate by the time the pre-construction tasks are completed and 

construction can begin. Cal Water asserts that better final construction estimates 

will result from the two-step approval process it proposes here because if all pre-

construction work is completed during a first GRC cycle, Cal Water will be in the 

best position to estimate the cost of the construction to be performed in the 

second GRC cycle and include that in that GRC application.  

Cal Advocates opposes the two-step proposal and argues that all project 

costs should be reviewed and authorized all at the same time.28 As to all the 

preconstruction projects and related costs proposed in this GRC, Cal Advocates 

contends, “[s]ince no physical work is proposed or planned” in the first stage, 

authorization for inclusion of the cost of “non-physical” work must be denied 

until the physical work has been completed.29 Cal Advocates argues that since 

“the full impact on rates cannot be determined” until the entire project scope is 

completed,30 all thirty project budgets proposed in this GRC should be 

summarily denied and no cost recovery should be authorized until all physical 

 
27 Cal Water Opening Brief, at pp. 98 -102; Exh. CW-27 (Common Plant PJ Book, at p. 159. 

28 Cal. Advocates Opening Brief at pp.88 - 90; Exh. CalAdv-5 (Menda – Public) at pp. 17-1 to 
17-10.  

29 See, e.g., Exh. CalAdv-8 (Gendler – Public), at pp. 1-7. 

30 See, e.g., Exh. CalAdv-8 (Murphy – Public), at pp. 1-6. 
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construction is completed. Under Cal Advocates’ proposed post-construction, 

one-step-review approach, Cal Water must proceed with and complete any of the 

projects it undertakes. Cal Advocates argues that this after-the-fact review 

approach is preferable and would compel Cal Water to assume the entire risk of 

a project from start to finish before the Commission addresses recovery of the 

project costs in rates.  

Cal Advocates’ position is consistent with prior Commission decisions.  

Pursuant to the “used and useful” principle, ratepayers should only be required 

to bear reasonable costs of those projects which provide direct and ongoing 

benefits or are used and useful in providing adequate and reasonable service to 

the ratepayers.31 The general rule held by Courts is that expenditure for an item 

may be included in a public utility’s rate base only when the item is “used and 

useful” in providing service; that is, current ratepayers should bear only 

legitimate costs of providing service to them.32 Thus, it would be unreasonable to 

require current ratepayers to bear costs for projects which currently provide no 

current benefit and are not expected to provide benefits during the current GRC 

cycle. 

The costs of the thirty projects are speculative at best at this point in time 

since the timing and completion are uncertain.  Therefore, the reasonableness of 

those costs cannot be determined.  Therefore, the Commission cannot authorize 

the two-step approach proposed by Cal Water. Since these thirty projects are not 

likely to be used and useful during this GRC cycle, and it is uncertain when they 

 
31 eD.84-09-089; 1984 Cal. PUC LEXIS 1013, *72. 

32 NEPCO Mun. Rate Commission v. FERC, 668 F.2d 1327, 1333 (D.C. Cir 1981) 
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would be completed, the traditional Commission use of a one-step approach is 

more reasonable. 

We also agree with Cal Advocates’ second point that the full impact on 

rates cannot be determined until the entire project is completed. The project also 

does not always get completed as proposed and can sometimes require 

modifications or be abandoned for compelling reasons. However, in these 

situations, the one-step approach affords the Commission the opportunity to 

fully examine all project elements or abandoned projects issues for 

reasonableness once the projects are completed and the costs are presented in a 

subsequent GRC for recovery. Alternatively, and pursuant to General Order 96-B 

Water Industry Rule 7.3.3(8), Cal Water can submit Tier 3 advice letters once the 

projects are used and useful. Insofar as possible, and if Cal Water chooses to 

submit Tier 3 advice letters, we encourage Cal Water to group projects in any 

and all advice letters submitted to reduce administrative burden to both Cal 

Water and the Commission.  

In sum, Cal Advocates’ recommended approach reflects established 

practice for the majority of long-term projects. Phased cost review is applicable 

only in select cases, not as a blanket approach. Therefore, Cal Water’s two-step 

phased cost review for these thirty Cal Water projects is denied. 

5.3. Carryover Projects 

5.3.1. Introduction 

Cal Advocates asks us to reject all requests in this GRC for approval of 

capital budgets and the requisite revenue requirement Cal Water has requested 

to complete plant additions, repairs and improvements that are being “carried 

over” from its previous GRC rate cycle to this one, on the ground that such 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 32 - 

projects should have been completed in the previous rate case cycle.33 Cal 

Advocates attaches the label “carryover” to a host of different situations. 

5.3.2. Discussion 

As we understand it, Cal Water does not object to affixing the label 

“carryover” to many of its projects, however it does object to Cal Advocates 

request for a blanket denial of Cal Water’s request for recovery of costs 

associated with these “carryover” projects. 

We are concerned with the magnitude of projects that were authorized in 

the 2018 GRC but never completed for a variety of reasons.  The failure to 

complete these projects is an example of why the “used and useful” doctrine is 

important and its application ensures proper safeguards are in place to protect 

ratepayers from bearing the costs for projects that may not come to fruition.  

As such, we will not reauthorize these carry-over projects in this GRC.  

However, Cal Water is authorized to follow the Commission’s existing process 

for adding previously authorized projects that are completed and used and 

useful to rate base.   

Pursuant to General Order 96-B, Water Industry Rule 7.3.3(8) Cal Water 

can submit a Tier 3 advice letter(s) for rate base offsets for these carry-over 

projects.  Water Industry Rule 7.3.3(8) provides that rate base offsets previously 

approved by the Commission, as is the case for these carry-over projects, whose 

scope is consistent with what the Commission approved, the Commission 

 
33 We understand Cal Advocates’ position to be that it does not oppose Cal Water finishing a 
carryover project and, subsequent to the project being put in service, seeking recovery for the 
actual cost of the project. See Cal Advocates Reply Brief, at page 45 (“As Cal Advocates 
recommends both in its testimony and Opening Brief, the Commission should not allow Cal 
Water to include previously funded but significantly delayed projects in rates until such 
projects are demonstrated to be complete and providing service.”).  
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approval included a budget cap and where the rate base offset is at or below the 

budget cap are to be processed as Tier 2 advice letters.  

Cal Water should seek to package rate base offsets for multiple projects 

into a single advice letter request to address both for administrative efficiency 

and to minimize the number of rate requests outside of the GRC.  These efforts 

should also assist in providing timely authorization of carry-over projects into 

rate base, especially if these projects can be reviewed through Tier 2 advice 

letters. 

5.3.3.  Conclusion 

The budgets for carryover projects from the 2018 Cal Water GRC represent 

a substantial portion of the total test-year revenue requirement requested by Cal 

Water in this proceeding.34 That scale is worrisome and raises a red flag. 

Accordingly, in future Cal Water GRC proceedings, if the sum of the individual 

budgets for Cal Water’s carryover projects is equal to 15 percent35 or more of the 

proposed total revenue requirement for the test year, Cal Water must serve 

testimony describing in detail (i) the circumstances giving rise to each 

unanticipated project that delayed an approved project; (ii) the management 

review process which selected and justified each decision for a project deferral; 

and (iii) the reasons why ratepayers are not, and will not, be disadvantaged by 

each deferral. 

 
34  Test year budget for capital projects, excluding AFUDC and construction overhead, is 
$265,263,274. 

35 We select 15% to set a margin for requiring this extra testimony at a level just below the 20% 
difference calculated as the carryover percentage from the 2018 GRC.   
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5.4. Non-Specific and Unscheduled Projects 

Non-specific capital projects are reactive. They are responsive to 

unexpected facility or equipment failures, a need to maintain operations, or they 

address work items that were not previously anticipated when Cal Water 

developed its advance capital budgets, such as Cal Water’s response to public 

safety power shutoff events, wildfire resiliency programs, and water quality 

projects. These projects are urgent and cannot wait for the next budget or GRC 

cycle. A budget for each Cal Water rate district is projected in each GRC based on 

historical experience with such events and referred to as the Non-Specific capital 

budget.    

However, in this proceeding Cal Water proposes removal of certain kinds 

of damaging events from its “Non-Specific” budget category into a new category 

to be called the “Unscheduled” event budget.  Specifically, Cal Water proposes to 

remove from the Non-Specific budget category all unplanned anticipated 

damage related to mains, meters, service lines and hydrants, but without 

predictability as to exactly when and where, and list those in its new 

Unscheduled category. All other unplanned projects would remain in the now-

reduced scope, Non-Specific budget category. Cal Water asserts that this two-

category system will provide the Commission a better understanding of the 

difference between those unplanned costs that are completely unexpected and 

will be budgeted in the Non-Specific category versus those costs that are 

unplanned but are of a type known to occur somewhere in the Cal Water system 

regularly and cannot avoid being addressed. Again, these latter damage 

incidents will go into the Unscheduled budget category.36 

 
36 Cal Water Opening Brief at pp. 126 – 131.  
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In its opening brief, Cal Advocates opposes the proposal for a 

two-category budget system and arguing that the “Commission should reduce 

Cal Water’s Non-Specific budget to discourage Cal Water from escalating and 

misusing its Non-Specific funding and from circumventing the Commission’s 

capital budget review process in GRCs.”37  

There is no evidence in the record to support Cal Advocates’ implication 

that Cal Water has misused or, in the future, will intentionally misuse its 

Non-Specific budget to circumvent the Commission’s review of Cal Water’s 

capital expenditures. To the contrary, the record contains evidence that Cal 

Water’s historic record with respect to Non-Specific capital spending puts it in 

the top-performing (lowest expenditures) quartile of the nation’s water utilities.38  

Furthermore, separating out the types of occurrences that Cal Water will now 

classify as “unscheduled capital projects,” that is, the type of pipe, valve or 

hydrant breaks that occur year after year, will help the Commission more easily 

focus on Cal Water’s responses to the totally unexpected damage to Cal Water’s 

system that Cal Water will continue to characterize as “Non-Specific” capital 

project expenses.39  

Cal Advocates argues that by separating out different types of unplanned 

capital expense Cal Water could hide major predictable capital expenses from 

scrutiny by the Commission.40 However, this assertion is not supported by the 

 
37 Cal Advocates Brief at p. 80. 

38 Exh. CW-55, at p. 44. 

39 To further facilitate review of the new, Unscheduled, capital projects category, Cal Water will 
be required to supply an additional report in its next GRC that accumulates similar types of 
damage systemwide into subcategories, for example, all incidents of fire hydrant damage, 
including the total expense to repair all such damage.  

40 Cal Advocates Reply Brief at pp. 35 – 37. 
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record. By creating a new category out of the Non-Specific capital expenses, the 

Commission will be better able to scrutinize both the efficacy of Cal Water’s 

separate classification process. Furthermore, authorizing Cal Water to create a 

distinct, new category of capital expense for regularly occurring damage to its 

system will replicate what the Commission has previously directed California 

American Water Company to do.41 Accordingly, Cal Water will be authorized to 

use separate “Non-Specific” and “Unscheduled” capital expense budgets for 

each of its ratemaking districts. Its proposed budgets in this proceeding for each 

category for each district are approved. 

6. District Specific Plant Projects 

In this section, we will address Cal Water’s proposed capital project 

budgets on an individual basis by Project Identification number (PID). All the 

proposed projects are opposed by Cal Advocates. 

6.1. Antelope Valley District 

6.1.1. Project Identification (PID) 123634 – Land 
Acquisition 

Cal Water requests approval for a budget of $572,857 for this project. The 

record shows Cal Water’s main source of water is purchased water, obtained 

from the Antelope Valley East Kern Water Agency (AVEK). While this 

arrangement satisfies the California Division of Drinking Water (DDW) 

minimum health standards, it does not meet the reliability requirements of 

federal agencies, particularly for fire control purposes, which is of particular 

concern in this area of California. Furthermore, a consultant’s study ordered by 

Cal Water, concluded that in the long run a new source of groundwater would 

be lower cost than continuing to purchase water from AVEK.  

 
41 D.18-12-021 at pp. 147 – 149. 
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Cal Advocates’ position that the current main water source (AVEK) is 

adequate is unpersuasive. AVEK’s system is exposed to wildfires and 

earthquakes and would leave Cal Water with very little, if any, back-up. 

As this is a design and planning project, we refer to our discussion above 

in Section 5.2 above. Cal Water can seek approval for this project once it is used 

and useful either in the next GRC or via Tier 3 advice letter.  

6.1.2.  PID124343 – Water Supply/Reliability Study 

In its opening brief, Cal Advocates agreed that the Commission should 

approve the costs for Cal Water’s proposed Antelope Valley Water Supply 

Reliability Study project but recommended eliminating the 10 percent 

contingency factor in the budget based on its generic argument on that issue 

discussed in Section 5.1, above (no project-specific reasons were presented). We 

have explained our reasons for accepting Cal Advocates’ argument regarding 

contingency factors.42 We incorporate that reasoning here and approve the 

budget of $129,265 as proposed by Cal Advocates. We note here that contingency 

factors are not reasonable inclusions in Studies, since inclusion of a contingency 

provides neither the utility nor the consultant incentive to keep costs below the 

contingency level suggesting that these contingencies will increase cost to 

ratepayers yet provide no additional benefit. 

6.1.3. PID124250 – Water Supply/Facilities Master 
Plan 

Cal Advocates agreed that the Commission should approve the costs for 

Cal Water’s proposed Antelope Valley Water Supply and Facilities Master Plan 

project but recommended eliminating the 10 percent contingency factor in the 

budget. We have explained our reasons for rejecting Cal Water’s requested 

 
42 See section 5.1, above. 
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contingencies in section 5.1 and 6.1.2., above,43 incorporate that reasoning here 

and approve the budget of $109,352 proposed by Cal Advocates for this project. . 

6.1.4. PID123629 – Leona Valley Station 4 Storage 

Cal Advocates agreed that the Commission should approve the costs for 

Cal Water’s proposed Leona Valley Station 4 Storage Tank Replacement project 

but recommended eliminating the 20 percent contingency factor and the 

construction management and special inspection fees for the project. We have 

explained our reasons for rejecting Cal Water’s blanket contingencies Sections 5.1 

above.44 We incorporate that reasoning here and approve the proposed budget of 

$1,152,812 for this project, less its 20 percent contingency allowance. 

6.2. Bayshore District 

6.2.1. PID125813 – Land Acquisition 

As part of a proposed joint venture with municipal agencies, Cal Water 

seeks approval to purchase land for a storage tank project that would benefit its 

Bayshore District. The proposed purchase is in response to the Commission’s 

order in Cal Water’s previous GRC proceeding directing Cal Water to acquire 

land for a storage tank in this district. Cal Water has identified a parcel and 

proposes a budget of $1,155,687 to make the purchase. The tank would be 

constructed in a future GRC cycle. The budget includes a 10 percent contingency 

factor. 

Cal Advocates opposes approval of the purchase price of the land in this 

proceeding and argues that Cal Water should seek cost recovery for the land 

purchase in a future GRC along with cost recovery for constructing the tank, to 

allow the Commission to review the entirety of the project at once.  

 
43 Ibid. 

44 Ibid. 
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We find that we do not have enough information to make a determination 

at this time, as the proposed project has not yet been fully scoped, the final cost is 

unknown, and a cost-benefit analysis has not been conducted.45 Cal Water 

should resubmit this request after the project has been scoped and the cost-

benefit analysis has been completed, either in its next GRC or in a Tier 3 advice 

letter.  

6.3. Bear Gulch District 

6.3.1. PID124399/ PID124437 – Pump Station 
Design and Land Acquisition 

These two projects include designing and permitting of a booster station 

(PID124399) and acquisition of a parcel (PID124437) on which the booster station 

will be constructed during a subsequent GRC cycle so that the district’s facilities 

will be hardened against wildfires.  

In response to Cal Water’s Bear Gulch plans, Cal Advocates argues that 

permitting should not be approved in a GRC proceeding if the construction of 

the proposed facility will occur in a later GRC cycle. In other words, no approval 

of any part of Cal Water’s planned project should occur in this GRC cycle.   

As discussed in Section 5.2 above, we agree and suggest that Cal Water 

resubmit this project for approval when it is used and useful, either in a 

subsequent GRC or via Tier 3 advice letter. 

6.4. Bakersfield District 

6.4.1. PID123165 – North Garden Pump Station 
and Water Tank 

Cal Water requests approval of a budget of $2,819,273 for this project. The 

record shows that currently in the northwest part of the North Garden sector of 

 
45 Cal Advocates Opening Brief at 113 
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Cal Water’s system in its Bakersfield District, the Peak Hourly Demand is being 

missed by 3,411 gallons per minute (gpm) when either of two wells is taken out 

of service for maintenance or for an emergency. 

Cal Advocates agrees with Cal Water that something must be done to 

correct this situation. However, Cal Advocates suggests that we authorize only 

$1,599,955 for construction of the proposed pumping station alone. Cal 

Advocates opposes our authorizing any budget for construction of a one-million-

gallon water storage tank as part of this project. Cal Advocates also opposes 

adding Cal Water’s proposed contingency factor of 10 percent to the budget for 

this project, whether it is limited to solely the pumping station or includes the 

water tank. 

Our response to Cal Advocates’ objection to contingency factors has been 

explained in Section 5.1, above, and we reject Cal Water’s request for a 10 percent 

contingency factor. We approve the proposed budget less the contingency factor 

($2,568,936) for PID123165. 

6.4.2. PID123190 –Station 116 Flowmeter and 
Building 

This building and the equipment in it are over a half century old. The 

original paint contains lead. Cal Water asks that we approve refurbishing the 

building and replacing its outdated equipment at a proposed cost of $752,064 

which includes a 20 percent contingency factor. Cal Advocates only supports a 

budget of $394,795 for removal of the lead paint and replacement of the panel 

board itself. Otherwise, Cal Advocates objects to the remainder of this project 

budget to replace the outdated equipment or refurbish the building. As a basis 

for its objection, Cal Advocates points out that Cal Water did not present records 

of any past repairs and suggests that the absence of repair records necessarily 
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means the equipment and structures must not require maintenance or 

refurbishment.  

Here, Cal Water presented testimony that it had performed maintenance 

over the past half a century, but it had not maintained records of its repairs in 

station buildings. Cal Water contends that its failure to maintain and present the 

repair records for the equipment in the building is not an indication that repairs 

were never done or that the equipment is in good shape.  

The record shows that the equipment is more than 50-years-old. The 

record also indicates that replacement parts for the more than 50-year-old 

instruments in this Station 116 are difficult to find, if any exist. Logically, such 

legacy equipment parts will continue to become even more difficult to find and 

replace as time passes.    

Cal Water should maintain clear maintenance records of its facilities and 

equipment going forward to better inform the Commission on these issues. Here, 

it is evident that this building should be refurbished, and the equipment inside 

should be replaced. The normal life of the building and its equipment was 

35 years, which is long past. We authorize this project with a budget that does 

not include Cal Water’s requested contingency for a total of $631,758. 

6.4.3. PID123193 – Station 148 Flowmeter and 
Building 

The issues for our examination regarding Station 148 and Cal Advocates’ 

objection to it are similar to those regarding Station 116 discussed in the 

preceding section. While the ages of these buildings and the equipment they each 

house are past normal life expectancies, we find that life expectancy alone is not 

a valid basis to determine replacement. However, as this building has been 

repeatedly vandalized and is well deteriorated, it is reasonable to replace it at 
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this time.46 Recognizing that it is more cost effective to replace the building and 

instrumentation at one time, Cal Water’s request is approved at a cost of 

$356,262, less the requested 20 percent contingency factor that we deny. 

6.4.4. PID123434 – New Well Project   

Cal Water seeks approval for a new well project in Bakersfield in the 

amount of $2,920,402. Cal Water anticipates completing the project during the 

next GRC cycle.  

There are 81 active wells in Bakersfield. However, 33 of those wells will 

pass their remaining-useful-life (RUL) benchmark (61 years) by 2024 according to 

a consultant’s report commissioned by Cal Water in anticipation of a potential 

rise in demand and decline in supply from the 81 existing wells. Accordingly, 

Cal Water seeks authority to implement a multi-GRC project to open a new well 

in Bakersfield. In the present GRC cycle, just design, permitting and location 

tasks would be undertaken.  

Cal Advocates opposes the entire project. First, it contends that the RUL 

factor is not an appropriate standard for the Commission to employ as a 

decision-making standard. We agree, incorporating our discussion in Section 5.2. 

here. Cal Water should request rate base treatment of this project when it is used 

and useful. 

6.4.5. PID125251 – Station 49 PFAS Treatment 
Equipment 

Cal Advocates only raises two of its generic arguments against approving 

the requested budget for this project. Cal Advocates contend there should be no 

allowance for contingencies or construction management. We have discussed 

contingency factors in section 5.1 above and incorporate those discussions here, 

 
46 Cal Water Reply Brief at 199-200. 
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our reasoning for rejecting Cal Water’s proposed contingency 20 percent factor. 

We approve the requested allowance of $1,096,439, which excludes Cal Water’s 

requested 20 percent contingency factor for this project. 

6.5. Chico District 

6.5.1. PID123900 – Station 7 PFAS Treatment 
System 

The Chico District is served entirely from ground water sources. The 

Station 7 well is contaminated with PFAS.47 Cal Water seeks approval for 

$1,264,436 to install a PFAS treatment system to address the contamination.  

 Cal Advocates acknowledges the PFAS contamination but proposes Cal 

Water close the well indefinitely. Cal Advocates believes that neither the well in 

question nor Cal Water’s capacity requirements for the Chico District would be 

adversely affected by closing the well. The record does not support Cal 

Advocates’ contention.   

As for the well itself, Cal Water points out that damage occurs inside a 

well to the casings and other parts of the well when it is closed for a prolonged 

time. Cal Advocates offered no proof to the contrary. 

As for capacity requirements that Cal Water is required to meet by state 

law,48 the record shows that the legal requirements will not be met if the well is 

 
47 Polyfluoralkyl substances. 

48 Section 64554 of Title 22 (New and Existing Source Capacity) requires in subsection (a)(3) that  
”both the MDD [Maximum Daily Demand] and PHD {Peak Hourly Demand] requirements 
shall be met in the system as a whole and in each individual pressure zone.” Cal. Code Regs. 
Title 22, Section 64554(a)(3) (emphasis added). The latter part of that provision means that Cal 
Water must meet both MDD and PHD requirements not only for its whole system (which it 
currently does), but also for the 350 zone in which the Station 7 well is located; Cal Advocates 
references to the district-wide storage capacities are irrelevant. For Cal Water, Title 22 requires 
”the system shall be able to meet four hours of peak hourly demand (PHD) with source 
capacity, storage capacity, and/or emergency source connections.” Id., at Section 64554 (a)(1). 
However, as shown in the updated 2021 Supply-Demand Analysis for this district, the ”firm 

Footnote continued on next page. 
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closed.49 The storage capacity for the whole district, which Cal Advocates relies 

upon, does not suffice for meeting the capacity requirements in the pressure zone 

in question.  

The record shows that the minimum legal pressure requirements for the 

zone will not be met if the well is taken out of service. Accordingly, we approve 

the installation of the PFAS treatment project requested by Cal Water and 

authorize a budget of $1,149,487, which does not include Cal Water’s requested 

10 percent contingency factor. 

6.5.2. PID123938 – Station 51 Carbon Tetrachloride 
Treatment Project 

A well at Station 51 has been shut down due to the appearance of carbon 

tetrachloride in the well water. The amount of the contaminant that appeared 

exceeded the Division of Drinking Water maximum allowable level. This fact is 

not disputed. However, the parties propose different solutions. Cal Water asks 

for a budget of $1,090,731 to install equipment for the removal of carbon 

tetrachloride from the well water. Cal Advocates proposes that the well should 

be shut down. Cal Advocates adds that Cal Water should be able to meet all state 

law requirements for reliability of the Chico water system without the well in 

question being operated. However, the record does not support Cal Advocates’ 

conclusion.   

The record shows that the pressure zone in which the well is located has 

only two water tanks, each with storage capacity of 800,000 gallons. The record 

 
Supply & Pump” (which incorporates ”source capacity, storage capacity, and/or emergency 
source connections”) is 22,776 gallons per minute as compared to the PHD of 20,919 gallons per 
minute for the 350 zone, resulting in a deficit of 153 gallons per minute. Cal Water’s proposed 
project would cure that deficit. 

49 See Cal Water Reply Brief, at p. 203, n. 872. 
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also shows that these storage tanks are not sufficient to maintain the required 

pressure in their zone without the added pressure supplied by the proposed 

pumps that would be associated with the well. Accordingly, we approve of the 

project proposed by Cal Water to solve the contamination problem, though we 

disallow the contingency as discussed above in section 5.1., and authorize a total 

of $991,574. 

6.5.3. PID125758 – Remote Terminal Unit and Flow 
Meter  

This equipment was approved as a part of a settlement agreement reached 

in Cal Water’s 2015 GRC. However, Cal Water did not complete the project 

before its 2018 GRC application was filed. Cal Water also failed to make a request 

for completing the project in its 2018 GRC application.   

In our decision for the 2018 GRC (D.20-12-007), we ordered Cal Water to 

resubmit the project in its 2021 GRC application. The cost of the project has never 

been put in rates because it was presented to the Commission in the form of an 

advice letter in 2015. Cal Water now requests a budget of $490,621 to undertake 

this project and represents that it will complete the project within the three-year 

cycle for this GRC. Cal Advocates contends that Cal Water should be ordered to 

complete the project first and then ask for Commission approval in the next 

GRC. We agree. Cal Water should first complete this project then seek rate base 

offset treatment through a Tier 2 advice letter if the project scope is consistent 

with what is approved here and the rate base offset request is at or below the 

budget cap of $490,621. 

6.5.4. PID114342 – Station 11 Rebuild  

Cal Water requests our approval for a budget of $733,590 to rebuild Station 

11. The record shows that the building is deteriorating but Cal Water has delayed 

work on this project and diverted the funds that were previously approved for 
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performing this project to other capital projects. Cal Advocates argues that 

ratepayers have already paid for this project in prior rates. We agree. Cal Water 

should request approval if additional funding is needed in a subsequent GRC or 

via Tier 3 advice letter, when the project is used and useful. 

6.5.5. PID124251 – Water Supply/Facility Master 
Plan  

Cal Advocates asserts its argument against the inclusion of a 10 percent 

contingency factor in the budget of $323,308 for developing this Master Plan. We 

have discussed the exclusion of contingency factors in Section 5.1 above and 

incorporate that discussion here. We approve the project less the ten percent 

contingency factor, for a total of  $293,825.  

6.5.6. PID124344 – Water Supply/Reliability Study  

Cal Advocates asserts its argument against the inclusion of a 10 percent 

contingency factor in the budget of $144,529 for this study to be performed. We 

discuss the exclusion of contingency factors in Section 5.1 above and incorporate 

that discussion here. We approve the project less the ten percent contingency 

factor, for a total of  $131,390. 

6.6. Dixon District 

6.6.1. PID124253 – Water Supply/Facility Master 
Plan  

The cost of preparing the Master Plans for individual water districts 

depends on the comparative complexity of the issues facing each district.  Cal 

Water has assigned a “medium” degree of complexity to its Dixon District. Cal 

Advocates contends the degree of complexity should be lowered to “low.” We 

agree with Cal Water that the appropriate categorization for Dixon is medium.  

The level of a district’s complexity is not solely or even largely determined by the 

geographic size of a district or number of its customers but rather by a host of 
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factors. In the case of Dixon, it is a groundwater-sourced district which has many 

complications associated with it, as the record in both this proceeding and the 

prior GRC proceeding reflects.  

Cal Advocates suggests removing the 10 percent contingency factor from 

the proposed budget of $237,751 for this project. We have discussed the inclusion 

of contingency factors in Section 5.1 above, and we incorporate those discussions 

here. We approve the project less the ten percent contingency factor, for a total of  

$216,137.  

6.6.2. PID124345 – Water Supply/Reliability Study 

Cal Advocates asserts its argument t against the inclusion of a 10 percent 

contingency factor in the budget of $144,529 for this study to be performed. We 

have discussed the inclusion of contingency factors in Section 5.1 above, and we 

incorporate those discussions here. We approve the project less the ten percent 

contingency factor, for a total of  $293,916. 

6.7. Dominguez District 

6.7.1. PIDs 114507/114503 – Station 215 Treatment 
Plant Design/Construction 

These projects consist of the design and construction of a centralized 

treatment facility that would address water quality issues at Well 215-01 and a 

newly constructed Well 216-02, respectively. The treatment process will address 

color, odor and other constituent problems. The record here and in D.20-07-012, 

where these projects were previously scrutinized and ruled upon, shows that a 

centralized treatment plant like that proposed by Cal Water is less costly than 

continued purchases of water or installing treatment equipment at individual 

wells. As noted, we previously approved this project in D.20-12-007, our decision 

in Cal Water’s last GRC. Because this project was litigated in the last GRC, Cal 

Water waited until the Commission issued its decision in December 2020 before 
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moving forward. The project was completed in this current GRC rate cycle in 

keeping with its approval in D.20-12-007. 

As for Cal Advocates’ restatement of what it argued in the previous GRC, 

the record in this GRC shows no reason for changing how we ruled before. In 

D.20-12-007 we chose a proactive approach to curtailing contaminants. 

We find no reason to reverse the determination in the 2020 decision. A 

study commissioned by Cal Water described the TOC level of groundwater in 

the Dominguez District as the single most dangerous problem there. The text of 

the governing California regulation makes clear that TOCs in the groundwater, 

when mixed with the chlorine Cal Water uses to disinfect the water, produce 

dangerous chemical byproducts. The record shows those byproducts can cause 

severe liver, kidney and nervous system problems and may lead to cancer.  

Again, we must come down on the side of safety by taking proactive steps 

now that prevent exposing the public to such dangers. Further treatment of the 

water in the Dominguez District is needed and these two projects will fulfill that 

need.  

We find the level of TOCs in water from Well 215-01 is high enough now 

to justify taking steps to ensure the safety of that water for the foreseeable future. 

The record here continues to show that the TOC problem in Dominguez is 

difficult to handle. Color and odor problems have not gone away and 

furthermore, for a short period of time, methane gas was found in the water. The 

use of chlorination continues, but, of course, at a low level to avoid the 

proliferation of harmful byproducts. We do not view Cal Water’s balancing act 

as evidence that Dominguez drinking water from these two wells is safe for the 

foreseeable future. The record of this proceeding shows the situation still to be 

precarious and in need of improvement. 
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Finally, Cal Advocates argues that the recurring problem with TOCs is due 

to Cal Water’s failure to flush its pipes properly. We disagree. The record, 

particularly, the live testimony of Cal Water’s witness on this issue, shows that 

the TOC problem originates in the groundwater at the well, not inside Cal 

Water’s pipes. Flushing addresses completely different problems that occur in 

water that has been trapped in capped pipes. Flushing does nothing to help 

alleviate problems at the well source, which is where the TOC originates. Thus, 

even if Cal Water’s flushing practices were substandard (we make no finding to 

that effect), they are not relevant to the TOC problem.  

There is no need for us to approve a new budget for these projects, as we 

approved budgets for these projects in D.20-07-012. here. We will not modify 

D.20-07-012 to remove the contingency factor from the budget we authorized for 

these projects in D.20-07-012. 

6.7.2. PIDs 123403/114508 – Station 219 Multi-
Stage Development 

Cal Water proposes construction of a multi-stage treatment plant at Station 

219 to allow use of a currently inactive, closed well to offset the cost of purchased 

water, improve reliability and lower overall life cycle cost for customers. In Cal 

Water’s last GRC, we approved a budget for designing this facility. The question 

before us now is whether to approve a budget of $5,849,917 for completion of the 

design and construction of the facility. 

Cal Advocates argues that there is not sufficient evidence to pursue the 

construction of this facility. However, the record shows that tests of the well 

water since the last GRC indicate that the water quality did not improve at all in 

2020, 2021, or 2022 from the results that were presented to us in the last GRC.  
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In addition to Cal Advocates’ above concerns, we observe that this is a 

project that Cal Water has advanced for two-step approval. Pursuant to our 

discussion in Section 5.2., we deny rate base treatment of this project until such 

time as it is used and useful. 

6.7.3. PID123393 – Land Acquisition 

Cal Water requests approval to purchase land for the future construction 

of as many as four wells and an adjacent treatment facility. The proposed budget 

to acquire the land is $1,270,946. Cal Water has calculated that by purchasing the 

property and developing the four wells and treatment facility, its Dominguez 

customers could save as much as $540 million over the next 50 years compared to 

continuing the current practice of having Cal Water purchase water from another 

purveyor in order to supply its own customers.  

Cal Advocates states that Cal Water’s proposed parcel acquisition was not 

recommended by the 2016 Drinking Water Supply Study. Moreover, Cal 

Advocates recommends that Cal Water does not need to drill a new well while it 

is still not fully using the existing wells in the Dominguez District. We 

incorporate here our discussion in Section 5.2. and deny rate base treatment for 

this land acquisition as the project is not expected to be used and useful in this 

GRC cycle.  

6.7.4. PID123405 – Station 232 Relocation of a 
Main Discharge Pipeline  

Cal Water requests approval for a budget of $2,323,832 to relocate a main 

discharge pipeline in the Dominguez District. The existing pipeline is a 20-inch 

pipe. It is 63 years old. The record shows that should the pipeline break, it could 

drain a five-million-gallon storage tank in the Dominguez District.  

Cal Advocates objects to the proposed budget on the ground there should 

be an internal inspection of the pipeline’s condition before authorizing its 
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replacement. However, the record shows that given the age of the pipe an 

internal investigation poses a realistic danger of breaking the pipe. The record 

shows that Cal Water’s approach to determining which facilities to replace 

incorporates many factors beyond age, for example, the fact that a break on this 

pipeline could result in draining a large capacity water tank. The record also 

shows that Cal Water has consistently followed its multi-factor test for when to 

replace aging facilities and that process has identified this pipeline as 

appropriate for replacement. It is a prudent approach, and we approve it. 

However, we deny Cal Water’s proposed 20 percent contingency factor, for a 

total of $1,936,527. 

6.7.5. PID125762 – Station 300-01 Treatment 
Facility 

Cal Water requests approval of a budget of $3,096,242 for construction of a 

new water treatment plant in the Dominguez district to add oxygen into the 

water system there. Cal Advocates opposes the request and contends that Cal 

Water should be required to continue testing the oxygen levels in the water at 

Station 300-01 before concluding the levels are too low and a treatment plant is 

needed.   

Here, the water testing undertaken by Cal Water to date is sufficient to 

indicate a looming problem with the low level of oxygen in the water. Thus, the 

time to fix the problem has arrived. The evidence offered by Cal Water, since its 

2015 GRC cycle when this project was first brought to our attention, amply 

demonstrates that the water in this part of the Dominguez District needs to be 

treated, but there is no treatment facility, and the problem is not going away by 

itself. Enough evidence has been produced to persuade us that the treatment 
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plant is needed, however, we here disallow Cal Water’s proposed 20 percent 

contingency factor and authorize a total of $2,558,714. 

6.8. East Los Angeles District 

6.8.1. PID124079 – Replacement of Pipelines 
Traversing Interstates 5 and 710 

Three Cal Water mainline pipelines cross Interstates 5 and 710 in East Los 

Angeles. The pipes are hung from the bridges crossing the federal highways. 

Two are 20-inch diameter pipes and one is a 12-inch pipe. All are cast iron pipes, 

made in the late 1940’s through mid-1950’s, and none have interior plastic lining. 

The record indicates that the American Water Works Association describes such 

pipes as being of particular concern from a reliability and safety standpoint 

because none of them have the lining that only became an industry standard 

beginning in the 1960’s. Given their placement over the intersection of heavily 

used Interstates 5 and 710, if one of the pipes were to rupture, it would pose a 

very serious risk to drivers passing under the overcrossings. Cal Water requests 

our approval of a $348,865 budget for design and permitting work for three new 

pipes at these overcrossings.   

Cal Advocates opposes approving the project based on two arguments: 

(1) the budget should not include a 20 percent contingency factor; and 

(2) ratepayers should not be made to pay for design and permitting work until a 

facility has been fully built and put in use. We have explained our position with 

these types of objections in Sections 5.1 and 5.2, above. While we appreciate that 

this project should be completed expeditiously to prevent catastrophic pipe 

failure over the Interstates, we incorporate our discussion of our approach to 

design and permitting project from above. Cal Water should first complete this 

project and then request rate base treatment for all costs associated with it after 

completion. 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 53 - 

6.8.2. PID124112 – Land Acquisition for New Well 

Cal Water requests $491,121 for the acquisition of land for a new, high 

capacity well near Station 63. Cal Water introduced evidence of studies it had 

performed to assess the longevity and viability of the existing wells in 

Dominguez. Based on those studies, Cal Water concluded that it was necessary 

to open a new, high capacity well in the Dominguez district. Cal Water also 

showed that without a new well it could only meet State water reliability 

standards by purchasing water, a questionable strategy for Cal Water to follow 

since droughts are increasingly occurring events in southern California.  

Pursuant to our discussion in section 5.2 regarding projects that are not 

expected to be used and useful during this GRC cycle, we deny rate base 

treatment for this project. We also deny the 10 percent contingency requested. 

6.8.3. PID124256 – Water Supply/Facility Master 
Plan 

Cal Advocates advances its argument against the inclusion of a 10 percent 

contingency factor in the budget of $311,434 for this plan to be prepared. We 

have discussed the inclusion of contingency factors in Section 5.1 above and 

incorporate that discussion here. We approve the project and the budget of 

$283,122. 

6.8.4. PID125358 – Main Office Improvements  

Cal Advocates advances only its argument against the inclusion of a 

20 percent contingency factor in the budget of $913,260 proposed for these 

building improvements to be made. We have discussed the inclusion of 

contingency factors in Section 5.1 above and incorporate that discussion here. We 

approve the project but not Cal Water’s requested 20 percent contingency for a 

budget of $761,050.  
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6.8.5. PID124404 – Supervisory Control and Data 
Acquisition Project 

Cal Water has requested our approval for a budget of $1,158,534 to replace 

the existing Supervisory Control and Data Acquisition (SCADA) system in the 

East Los Angeles Office. The record shows that the existing system requires a 

dedicated operations center, staffed around the clock with certified operators, to 

send commands manually to operate the water system.50 Cal Water showed that 

continued operation in this manner is costly and inefficient and prevents the 

implementation of a regional approach to monitoring all the water systems Cal 

Water operates in southern California as a group. Furthermore, the record shows 

that the inability of the existing system to integrate with the Cal Water SCADA 

system for its other districts has resulted in inconsistent or incorrect data for key 

metrics such as water loss accounting or water production, both critical 

monitoring elements in a drought.51 Cal Water explained that, without long-term 

historical process data, it cannot identify inefficiencies in the water distribution 

process or determine where to target system improvements and improve 

operational efficiency to better meet state regulations.52 Additionally, testimony 

showed that the lack of process data limits Cal Water’s ability to perform 

mandatory programs such as water loss control required by the State Water 

Code.53 By installing a Cal Water standard SCADA system in the East Los 

Angeles District, Cal Water can eliminate the costs of maintaining the 

non-standard system historically used there, collect and archive vital process 

 
50 Exh. CW-35, at p. 84. 

51 Ibid. 

52 Ibid. 

53 Exh. CW-56, at p. 251. See California Water Code §10608.34. 
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data for long-term system improvements and optimal operations, and minimize 

cybersecurity threats. All these improvements will benefit Cal Water customers.54 

Cal Advocates disagrees with  replacing the East Los Angeles SCADA 

system unless Cal Water agrees that the new system will not be included in 

rates.55 Cal Advocates believes that Cal Water can continue to utilize the software 

that is currently  in use, asserting that there are no additional costs associated 

with upgrading the current system. However, the record shows that Cal Water 

pays monthly charges for these services.56 The record also shows that hardware 

replacement is not free-of-charge.57 

Cal Water also demonstrated that equipping the entire East Los Angeles 

District system with Cal Water’s standard SCADA system is the most 

cost-effective alternative for its East Los Angeles District customers.58 We 

understand that advantage, but we are particularly concerned about 

cybersecurity.  On that score, Cal Water has provided sufficient evidence to show 

that East Los Angeles is not as cybersecure as it should and would be if it were 

integrated into the standard Cal Water SCADA system. The improved 

cybersecurity demonstrates a need for the project. However, we do not approve 

the requested 10 percent contingency factor. In addition to our discussion in 

section 5.1. above, we also consider that the SCADA system in question is Cal 

 
54 Id. at p. 251. 

55 Exh.  Cal Adv -10 (Sarkar – Public), pp. 1-5 to 1-7. 

56 Exh. CW-56, at p. 252. 

57 Cal Water Opening Brief at 316. 

58 First, the entire cost of the East Los Angeles SCADA system is born by only by East Los 
Angeles customers whereas all other districts share the costs of maintaining the standard 
SCADA system used throughout the rest of Cal Water’s districts. There are many other cost-
related reasons for the changeover supported by the record. See Cal Water Opening Brief at 316 
– 318.  
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Water’s standard system which raises questions as to why a contingency factor 

might be appropriate here. Cal Water‘s briefs offer no compelling arguments in 

favor of approving a contingency for this particular project. We approve a 

budget of $1,050,039 for this project. 

6.8.6. PIDs126483, 126484 and 126485 – Routine 
Granular Activated Charcoal Changeouts 

We approve Cal Advocates’ proposal to remove the 10 percent 

contingency factors from these three project budgets. We have explained our 

reasons in Section 5.1 above and incorporate that discussion here by reference. 

The budgets, less the requested 10 percent contingency factors, are approved: 

(i) PID126483 – $364,215 approved; (ii) PID126484 –$373,321 approved; and (iii) 

PID126485 – $382,655 approved. 

6.8.7. PID124920 – New Main from Station 61 to 
Zone G 

Cal Advocates asserts its arguments against the inclusion of a 20 percent 

contingency factor and the inclusion of an estimate for construction management 

services in the budget of $1,425,740 for this project. We have discussed the 

inclusion of contingency factors and construction management services in 

Section 5.1 above. We recognize that the construction management services 

amount is industry standard, so we approve that amount. We approve the 

project and the proposed budget less Cal Water’s 20 percent contingency factor, 

for a total of $1,188,117. 

6.8.8. PID124407 – Station 55 Panel Board 
Replacement 

Cal Water requested approval for a $359,823 budget to replace a panel 

board that was installed 70 years ago. The normal service life of the circuit 

breakers, motor control and other equipment on the panel board is 35 years, half 

their current age. Cal Advocates opposes the request on the basis that the 
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equipment’s maintenance logs indicate that all recent maintenance done on the 

panelboard was routine and that the maintenance reports do not recommend 

replacing the panel board.59 Age, safety concerns, consequences of failure, and 

the availability of replacement parts are major assessment factors that should be 

considered to ensure station reliability. We approve the project with a budget of 

$327,112, which removes Cal Water’s proposed contingency. 

6.9. Hermosa—Redondo District  

6.9.1. PID124257 – Water Supply/Facility Master 
Plan 

 Cal Advocates advances its argument against the inclusion of a 10 percent 

contingency factor in the budget of $311,434 for this plan to be prepared. We 

have discussed the inclusion of contingency factors in Section 5.1 above, and we 

incorporate that discussion here. We approve the project but not  the proposed  

contingency factor for a total of $283,122. 

6.9.2. PID124449 – Station 29 Chemical Building 

The budget proposed by Cal Water for this project is $526,186. It includes a 

20 percent contingency fee and construction management costs. Cal Advocates 

advances its arguments against the inclusion of a 20 percent contingency factor 

and the inclusion of an estimate for construction management services in the 

budget for this project. We have discussed the inclusion of contingency factors 

and construction management fees in sections 5.1 and 5.2, above, and we 

incorporate those discussions here, and we discussed inclusion of a construction 

management services rider in 6.8.7. We approve the project less the 20 percent 

contingency factor for a total of $424,094. 

 
59 Cal Advocates Opening Brief, p. 146 
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6.10. Kern River District 

6.10.1. PID124432 – Partial Rebuild of Arden 

Station 7 

Cal Water seeks approval to both upgrade this booster pump station from 

one to three pumps and restructure the station to avoid an existing electrocution 

danger to its employees. The budget consists of two parts, $10,230 for changing 

out the electrical components to eliminate the electrocution danger and $372,376 

to add the new pumps. Cal Advocates agrees that $10,230 should be approved 

for the electric work but disagrees that two additional pumps need to be added 

to this station. We approve the $10,230 portion of the budget.  

The record shows that additional pumps will improve reliability and 

station operations by providing customers and emergency personnel with a 

reliable supply of water during Wildfire Power Shutoff events and other 

emergency situations. We agree with Cal Water’s assessment of the advantages 

to be gained and authorize a budget of $348,856, which does not include Cal 

Water’s requested contingency. 

6.10.2. PID124507 – New Storage Tank 

Cal Water requests approval of a budget of $1,770,395 to construct a new 

water tank on the site of an abandoned water tank on the east side of the Kern 

River in Kernville. The record shows that a new tank would improve Kernville’s 

ability to fight fires on the east side of the river. Currently Cal Water maintains a 

large storage tank on the west side of the Kern River and draws water from it 

over to the east side of the river through an 8-inch pipeline suspended from the 

underside of an automobile bridge spanning the river. However, the bridge was 

constructed low enough that when the river is running at high levels, the 

pipeline is in danger of sustaining severe damage. A new tank on the east side of 

the river would mitigate concerns about supplying water to the eastside during 
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emergency river flow conditions. Cal Water points out that the tank project 

would not be completed in this GRC cycle, but rather in the next cycle. 

Cal Advocates opposes the proposed project as unnecessary because Cal 

Water has not experienced any extended interruptions of service and it did not 

perform any quantitative risk studies using age-based conditions. Cal Advocates 

also argues that the fire protection measures cited as justification for this project 

are irrelevant because the same measures were not included in Cal Water’s 

Wildfire Risk Assessment Report.   

However, this project will not be completed this GRC cycle. Pursuant to 

our discussion on Cal Water’s two-step approval process, Cal Water should 

request approval of this proposed budget for this project when the project is used 

and useful. 

6.11. Livermore District 

6.11.1. PID124261 – Water Supply/Facility Master 
Plan 

Cal Water requests budget approval for its estimate of $323,308 to 

complete this proposed plan. Cal Advocates opposes the request because it 

includes a 10 percent contingency factor. We have explained our reasons for 

rejecting blanket contingencies in Section 5.1 above and incorporate that 

discussion here by reference. We approve a budget of $293,825,  which subtracts 

Cal Water’s 10 percent contingency factor. 

6.11.2. PIDs123500/123501 – Land Acquisition And 
New Well 

Cal Water requests approval for a budget of $1,146,665 to acquire land for 

a new well and $3,632,815 to construct the well. It has presented evidence of 

extensive loss of wells in the district over the past ten years, during which time 

this district, like all of California, has suffered from serious droughts. According 
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to Cal Water’s evidence, there is only one inactive well in the area that has a 

chance of being successfully resuscitated. On the other hand, the record also 

indicates there is enough water in the basin area where the Livermore District is 

located to serve Cal Water’s customers for the foreseeable future. Cal Advocate’s 

proposal that Cal Water should buy water from purveyors able to extract it, is 

expensive. Cal Water’s evidence indicates that it would be more cost effective for 

Cal Water to install a new well rather than purchase water from a purveyor.  

Cal Advocates emphasizes that, there is sufficient ground water in the 

basin to serve all the customers of all water suppliers. However, the critical issue 

is whether Cal Water has enough active wells to draw sufficient water from the 

underground supply both now and in the future. Cal Water was scheduled to 

complete a Water Supply Reliability Study in 2023, which may provide evidence 

that Cal Water needs additional wells. In the meantime, Livermore’s Urban 

Water Management Plan states that Cal Water has enough supply to meet 

demand under all conditions. Until the Water Supply Reliability Study can be 

entered into the record, it is premature to determine whether a new well is 

needed. If the project is found to be needed by that study, Cal Water should 

resubmit this request in its next GRC. 

6.11.3. PID123506 – Station 8 Booster Pump  

Cal Advocates opposes this budget request for $277,381, arguing that the 

requested funds are for only design and permitting work, which Cal Advocates 

invites us to defer ruling on until the facility, a booster pump, has been built and 

put in use. We have previously explained our reluctance to employ Cal Water’s 

approach in section 5.2. We decline to adopt this budget request. Cal Water can 

seek approval of this project if and when it is used and useful. 
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6.11.4. PID125632 – New Transmission Main 

Cal Water has requested approval for a $2,111,695 budget to install 1,900 

linear feet of a new 12-inch main pipeline in Livermore. The purpose of the 

pipeline is to move water from its sources in the northern portion of the 

Livermore District to the southern portion of the district where storage is located.  

Cal Advocates opposes the request on the grounds that Cal Water is currently 

able to meet all water demand of its customers, and the current pipeline is 

effectively meeting all demand. Cal Advocates emphasizes that Cal Water is 

currently developing several plans related to reliability in the Livermore District. 

Since Cal Water is able to meet all current customer demand, and since its 

current planning process is still underway, this request is denied. Cal Water can 

resubmit this request if its planning process determines it is necessary. 

6.11.5. Project Budgets Below $300,000  

There are over 40 capital projects for this district with individual cost 

projections below the $300,000 level. Cal Water and Cal Advocates initially 

agreed these projects did not need to be reviewed by the Commission. 

Nevertheless, Cal Water has included in the record of this proceeding the 

justifications for the projected cost for each project.60 The aggregate cost of all the 

more than 40 such projects for this rate district is $4,438,199. 

 Cal Advocates contends that the Commission should order the removal of 

all contingency factors and all special fees included in Cal Water’s cost estimates 

for all the projects in this district with proposed budgets less than $300,000, 

exactly the projects Cal Advocates initially agreed need not be reviewed. We 

have discussed the inclusion of contingency factors and special fees above and 

 
60 Exh. CW-15, Attachment D, at pp. 1 – 5 (project justifications). 
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incorporate those discussions here. We have also reviewed the justifications for 

all the capital projects in this rate district below the $300,000 cutoff and find the 

projects prudent and the projected aggregate cost reasonable, though we 

disallow the associated contingency factors. For all these projects uncompleted 

by the next GRC, Cal Water shall provide an explanation for not finishing each 

unfinished project in the next GRC. 

6.12. Los Altos District 

6.12.1. PIDs124342/125120 – Station 42 Booster 
Station;Tank Mixing/Dosing 

Cal Water seeks approval of a $313,836 budget for a new booster station 

and $625,108 for a tank mixing and dosing project. The project to mix and dose 

water held in the tanks requires a portion, but not all, of the booster station to be 

completed. Cal Advocates does not contest that the existing tank needs the 

mixing and dosing to occur but objects to the Commission approving a budget 

for any portion(s) of these two projects until the entirety of both projects is 

completed. We have explained in Section 5.2 above that we adopt Cal Advocates’ 

general ratemaking proposal to delay the inclusion of costs for partial work on 

capital projects that are not completed in this GRC. There is no evidence to refute 

the tank conditions that both parties agree need to be addressed. Nor is there any 

evidence that the conditions in the tanks will improve on their own.  However, 

since the work will not be completed during this GRC we do not approve the 

budget request for this GRC cycle. Cal Water may apply for approval in their 

next GRC or via Tier 3 Advice Letter when the project is completed.  

6.12.2. PIDs124598/124619/124621/125008 – 
Four Tank Replacements 

The four water tanks in the Los Altos District date from the 1950’s and 

1960’s. All four are made of redwood, not steel. None of the four are bolted down 
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for protection from seismic events. Their age and wooden construction allow air 

to enter the stored water which has resulted in water discoloration and an odor 

problem. Cal Water has introduced evidence to show that the cheapest solution 

is to replace the tanks with new stainless-steel tanks that can be bolted down for 

seismic protection. Cal Advocates opposes the replacement of any one or more 

tanks on the ground that there is adequate storage capacity within the Los Altos 

District. The fact that the four wooden tanks have adequate capacity is not 

disputed by Cal Water. The issues that concern Cal Water are safety and water 

quality. We ourselves are particularly concerned about providing for seismic 

safety. Accordingly, the following individual budgets for the four tank 

replacements are each approved less their individual contingency factors:  

PID124598 budget of $725,678; PID124619 budget of $755,562; PID124621 budget 

of $756,784; and PID125008 budget of $738,325. 

6.12.3. PIDs124329/124334 – Land Acquisition and 
New Well Construction 

Cal Water seeks approval to purchase land for and construct a new well in 

Zone 375 of the district. The proposed budget for the land acquisition is $27,656 

and the proposed budget for the new well is $2,166,284. Cal Water has offered as 

evidence a consultant’s report that concludes 80 percent of the wells in the 

district are substantially degraded. Over the long term, the consultant’s report 

recommended renovating seven wells but in the short term the report 

recommended purchasing new land and constructing a new well. Cal Water 

states that it will have a new well finished within five years of securing a new 

parcel for the well. The consultant also pointed out a serious resiliency problem 

for Cal Water in the Los Altos district. Cal Water is relying entirely on one 
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purveyor of water to supply its customers and simultaneously it is having 

difficulty meeting Maximum Daily Demand and Peak Hourly Demand 

for its Los Altos customers. 

 Cal Advocates argues that it may take two or more GRC cycles before Cal 

Water has found a suitable land parcel for a well, purchased the parcel and 

constructed a new well on it. It opposes any approval in this GRC cycle of a 

partial budget for the proposed new well. We agree. Cal Water should seek 

approval for this project once it is used and useful. 

6.12.4. PID121371 – Purchase of Land for New 
Customer Building 

In Cal Water’s prior GRC proceeding, Cal Water and Cal Advocates 

agreed to a budget for purchase of a parcel for the future construction of a 

customer building for this district. Their agreement was embodied in a 

settlement agreement which the Commission approved. The settlement 

agreement provided that the land purchase should be treated as “plant held for 

future use.” In 2020 Cal Water identified and purchased a suitable parcel for the 

new building for $4,358,700.61 Cal Water now requests that it be allowed to 

include the purchase price of the new property in rate base as a part of this GRC.  

Cal Advocates opposes the request, and consistent with its argument that 

multi-GRC projects and stepwise authorization of budgets as projects unfold, it 

wants the cost of the new purchase kept out of rate base until a new office 

building is constructed on it for Cal Water’s use and the whole project can be 

considered by the Commission. However, the parties’ prior settlement agreement 

 
61 The property Cal Water purchased in 2020 was adjacent to the office it has historically owned 
and used as a headquarters for the Los Altos rate district. The new purchase includes the 
improvements to the purchased property that the prior owner made, namely an office building 
and parking lot.  
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plainly states that the property acquisition will be treated as “plant” which 

implies it would be included in Cal Water’s rate base when purchased. 

Moreover, we do not read the prior settlement agreement that we approved in 

the last GRC as prohibiting two-step approval of capital projects. The project as it 

exists right now is entitled to rate recovery for the purchase price of the property 

itself in its condition on the day it was purchased. We authorize that treatment 

for the $4,358,700 property purchase price.  

6.13.  Marysville District 

6.13.1. PID124263 – Water Supply/Facilities Master 
Plan 

Cal Water seeks approval for a proposed budget of $123,530 for the 

preparation of this Plan, including a 10 percent contingency factor. Cal 

Advocates raises its objection to budgets containing contingency factors. We 

have discussed the inclusion of the contingency factors in Section 5.1, above, and 

we incorporate that discussion here. We approve the project less the proposed 

contingency for a total of $112,300. 

6.13.2. PID124352 – Water Supply/Reliability Study 

Cal Water seeks approval for a proposed budget of $144,529 for the 

preparation of this Study, including a 10 percent contingency factor. Cal 

Advocates raises its objection to budgets containing contingency factors. We 

have discussed the inclusion of contingency factors in Section 5.1, above, and we 

incorporate that discussion here. We approve the project less the proposed 

contingency for a total of $131,390. 

6.13.3. PID117409 – Army Corps of Engineers 
Relocation Project 

This ongoing project (relocation of a main pipeline) must accommodate an 

Army Corps of Engineers project to reposition and fortify a river levee in 
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Marysville. It is a carryover project from the 2018 Cal Water GRC, and its scope is 

heavily dependent on the Corps’ site selection for its new levee. The Corps has 

not completed its site work and may not complete its work anytime soon. It is 

self-evident that neither the Commission nor Cal Water has any control over the 

Corps’ plans or scheduling. Cal Water requests that we simply extend the advice 

letter treatment for this project that we ordered in D.20-12-007. We will do so.  

We decline Cal Advocates’ proposal to treat this project differently than we did 

previously simply because it is carried over from an earlier GRC. 

6.14. Oroville District 

6.14.1. PID124359 – Station 17 New Well Design and 
Permit 

There were once four Cal Water wells operating in Oroville, but the Union 

Pacific Railroad terminated Cal Water’s lease of one well. Another well had to be 

deactivated due to water quality issues. A third well has been relegated to 

emergency use only. That leaves Cal Water with only one functioning well. There 

is now a peak hourly demand shortfall in Oroville equal to 5,763 gpm and a 

monthly supply deficit of 4,231 gpm if the one functioning well and an 

associated water treatment plant are taken out of service for an emergency or for 

maintenance. Thus, Cal Water has proposed that in this GRC cycle it will design 

and obtain permits for a new well.  Cal Water requests a budget of $474,496 for 

the requisite pre-construction tasks.   

Cal Advocates opposes the project budget based on its proposition that the 

Commission should not issue step-by-step authorizations of multi-GRC projects.  

Cal Water anticipates the project will spread over more than one GRC cycle 

because projects of this kind rarely can be completed in three years. Cal Water 

should request approval of this project in the GRC cycle when this project is 

expected to be used and useful. 
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6.14.2. PID124624 – Water Supply/Facility Master 
Plan 

The parties agree that Cal Water’s initial request for this consulting project 

was in error, and they have agreed on how to correct that error, except for Cal 

Advocates’ objection to including any contingency factor in the final proposed 

budget. We approve the amount of $9,612, which removes Cal Water’s requested 

10 percent contingency factor. We have discussed the inclusion of contingency 

factors in Section 5.1 above and incorporate that discussion here. 

6.15. Rancho Palos Verdes District 

6.15.1. PID123934 – New Water Tank 

The current average daily maximum demand for water in Palos Verdes is 

15.8 million gallons, which is not disputed. This means that Palos Verdes should 

have storage for 110.6 million gallons, according to Cal Water’s testimony, which 

Cal Advocates does not dispute. Palos Verdes has only 30.6 million gallons of 

storage. 

Currently, the Rancho Palos Verdes District is served with water from only 

one source – purchases from the Metropolitan Water District. Recognizing the 

danger in a single source of water for Palos Verdes in its 2015 GRC, Cal Water 

requested and was granted a budget for designing and permitting a large, new 

water tank for Palos Verdes with storage capacity of 2.5 million gallons. The 

requested budget was approved in Cal Water’s 2015 GRC.62 It was approved 

again in Cal Water’s 2018 GRC.63   

In this GRC cycle, Cal Water has requested authority to spend another 

$1,338,054 on finalizing the design and pursuing permits for the new water tank.  

 
62 D.16-12-042, Exh. A, at pp. 296-297. 

63 See Exh. CW-57 at p. 115, lines 6 - 11.   
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Cal Advocates opposes the Commission approving further expenditures on this 

project relying on its argument the Commission should not approve pre-

construction costs until a new facility has been fully constructed and put in use 

and the Commission can see the total costs of a project from start to completion 

of a project. Cal Advocates also contends that contingency factors, here 20 

percent, should never be approved in advance of the completion of a project.   

We have discussed Cal Advocates’ argument related to contingencies in 

Section 5.1 above and we incorporate those discussions here. We find the project 

should not be approved for rate base treatment until such a time as it is used and 

useful. 

6.15.2. PID124230 – D-500 Main Replacement 
Preliminary Design Report 

Cal Water requests a budget of $1,556,379 to complete the design and 

permitting on this pipe replacement project. The projected cost includes a 

20 percent contingency fee. Cal Advocates argues that the Commission should 

only approve $1,296,719 of the projected cost but not approve any of the 

20 percent contingency fee, which is the difference between the two projections. 

We have discussed the inclusion of contingency factors in Section 5.1 above, and 

we incorporate that discussion here. We approve the $1,296,719 amount 

suggested by Cal Advocates. We also order that the cost of this project shall only 

affect customer rates in Palos Verdes and not rates in Antelope Valley which is 

consolidated with Palos Verdes for rate purposes. 

6.16. Redwood Valley District 

6.16.1. PID124647 – Lucerne Pier and Water 
Treatment Equipment 

Cal Water has water treatment equipment located at the end of a pier in 

the Lucerne community on the shore of Clearlake. Both equipment and pier need 
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extensive repair and upgrading. The pier itself has deteriorated to the point that 

it is dangerous for Cal Water employees who service the equipment at the end of 

the pier to walk on the pier. Cal Water has minimal experience with marine 

construction, so it has built in a contingency factor and a cost projection for 

retention of a marine construction manager and the cost of special fees.  

Cal Water requests approval for a budget of $491,568. Cal Advocates 

counters with an estimate of $352,354 by removing the contingency factor, the 

cost of the construction manager, and the special inspection fees required for 

marine projects. The difference between the two proposed budgets is $139,158.  

We will authorize Cal Water’s $491,568 budget proposal. Cal Advocates 

offers no specific reason to eliminate the contingency factor, the cost of a marine 

construction manager or the allowance for the special inspections required for 

marine projects, other than its generic objections to including such fees in budget 

proposals. We find that this project merits a contingency based on Cal Water’s 

minimal experience with marine construction. 

6.16.2. PID125118 – Acquisition of a Field Yard 

The only difference between the parties’ respective positions on how much 

should be allowed for purchase of a parcel to serve as a field yard for storing Cal 

Water’s vehicles and equipment is the 10 percent contingency factor that Cal 

Water included in its proposed budget of $125,375. We have discussed the 

inclusion of contingency factors in Section 5.1, above, and we incorporate that 

discussion here. The budget less the 10 percent contingency of $113,977 

requested by Cal Water is approved. 

6.16.3. PID123714 – New Well for the Coast Spring 
Community 

Cal Water proposes a budget of $336,613 to obtain an easement to a well 

site that would provide a new, dependable source of groundwater for the Coast 
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Spring community. Currently, Cal Water must truck in between 250,000 and 

300,000 gallons of potable water between July and October each year to service 

the 46,000-gallon daily demand during that period from Coast Spring customers. 

Cal Advocates proposes that the Commission should deny Cal Water’s 

request on the ground that it is only a limited request for initial work on a well 

development project, not a request for the full development costs to be utilized in 

a single GRC cycle. We agree. Cal Water’s proposed $336,613 budget is only for 

preliminary development work, and thus should be denied for now. Cal Water 

should seek approval in the GRC cycle in which this project will be finished.  

6.16.4. PIDs116100 and 123623 – Station Upgrade 
and New Pressure Tanks  

Currently, water pressure in a portion of Coast Springs drops to five 

pounds per square inch during power outages. Cal Water proposes to add four 

100-gallon pressure tanks and upgrade the pumping station to prevent any 

further pressure drops. The area where the work would be conducted is 

environmentally sensitive and typical construction processes must be avoided. 

Cal Water requests $138,197 to design and obtains permits for the project in this 

rate cycle. Construction would take place in the next GRC cycle. Cal Advocates 

opposes Cal Water’s entire requested budget on the ground that the proposed 

budget only includes preliminary design and permitting expenses and their 

approval should be delayed until the project is completed. We have discussed 

the specifics of approving preconstruction costs alone in Section 5.2, above, and 

we incorporate that discussion here. Cal Water’s request for a preconstruction 

budget of $138,197 is not approved and should be resubmitted if and when the 

project is used and useful. 
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6.17. Stockton District 

6.17.1. PID124356 – Water Supply/Reliability Study 

Cal Water requests approval of a budget of $303,177 to complete this 

study. Cal Advocates objects to the inclusion of a contingency factor in the 

budget for performing this study. We have discussed the inclusion of 

contingency factors in Section 5.1, above, and we incorporate that discussion 

here. We approve a budget of $275,615, less Cal Water’s requested 10 percent 

contingency fee. 

6.17.2. PID123265 – Cherokee Road Main Pipeline 

Cal Water requests our approval for a budget of $1,702,528 to add a 2,000 

linear foot pipeline of 12-inch diameter with tie-ins to reduce pressure problems 

in the northeast section of the Stockton District. The proposed pipeline would 

increase fire flow from 2,400 gallons per minute to 3,400 gallons per minute. The 

record shows there are industrial buildings in the area where the pipeline would 

be added that require over 3,000 gallons per minute of flow to meet minimum 

fire flow standards. 

Cal Advocates opposes the proposed pipeline on the ground that equally 

good results could be reached by merely installing a variable frequency device 

on a pump station in the northeastern section of the Stockton District system. We 

have reviewed the evidence submitted by the parties on this issue and are not 

convinced by Cal Advocates’ arguments. Accordingly, we will approve Cal 

Water’s proposed project budget of $1,410,334, which removes its requested 20 

percent contingency factor. 

6.17.3. PID123266 – Addition of a Main Line and 
Tie-Ins 

Cal Water requests approval for a budget of $1,240,915 to add a mainline 

and tie-ins in an area of its Stockton system near the City of Stockton’s 
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Wastewater Treatment Plant which the city has indicated it plans to increase in 

size. Cal Advocates argues the Commission should not authorize a budget based 

on speculative improvements by the city of its wastewater facility. However, Cal 

Water points out that Cal Water’s proposed plant additions are needed for more 

than just accommodating the city’s plan to increase the capacity of its 

Wastewater Treatment Plant. The record here shows that the proposed mainline 

addition is also needed to: (1) help circulate water to improve existing water 

quality in the area; (2) eliminate the dead ends in the existing distribution 

system; and (3) provide reliability to the western edge of Cal Water’s distribution 

system in the event of an emergency or other troublesome issues with supply 

mains and valves. Among the reliability benefits is a vast increase in fire flow – 

almost one hundred percent – for this area of Stockton.  

We find that these benefits support authorizing this project and its budget. 

As an added benefit, should the City of Stockton increase the size of its 

wastewater plant in the reasonably near future, Cal Water’s infrastructure will 

already have been modified to accommodate its larger size. We approve of the 

proposed budget of $1,034,096 which is the original amount less the 20 percent 

contingency factor incorporated into the budget. 

6.17.4. PID123268 – Mainline Flushing 

Cal Water request approval for its budget of $317,208 for a mainline 

flushing project. Cal Advocates agrees the project should be undertaken but asks 

the Commission to deduct the 10 percent contingency factor from Cal Water’s 

budget request. We have discussed the inclusion of contingency factors in 

Section 5.1, above, and we incorporate that discussion here. For the reasons 

explained above, we have removed contingency factors from the majority of Cal 
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Water’s project budgets and we approve a budget of $288,371 which disallows 

Cal Water’s proposed contingency. 

6.17.5. PID124292 – Station 66-02 Panelboard 
Replacement 

Cal Water requests approval for a budget of $383,904 to replace a 

deteriorating station panelboard.  Cal Advocates opposes the request relying on 

two arguments, one against the inclusion of contingency factors and the other 

opposing special fees in the proposed budget for replacing the panelboard. We 

have discussed the inclusion of contingency factors in Section 5.1, above, and we 

incorporate that discussion here and remove the contingency. In this case, we 

decline to remove the special fees from the proposed budget. The proposed 

budget is approved less the 10 percent contingency fee, for a total $344,265. 

6.17.6. PID124311 – Station 71 Panelboard and 
Generator Replacement 

Cal Water requests approval of its proposed budget of $408 ,721for this 

project. Cal Advocates agrees the project should be undertaken, but it opposes 

the inclusion of a 10 percent fee. We have discussed the inclusion of contingency 

factors in Section 5.1, above, and we incorporate that discussion here. We 

approve Cal Water’s proposed budget less the 10 percent contingency factor for a 

total of $371,477. 

6.17.7. PID124896 – Well 85-01 Arsenic Treatment 

Cal Water asks us to approve a budget of $570,415 for design and 

permitting work on this project to remove arsenic found in Well 85-01. Cal 

Advocates agrees the project should be undertaken. Cal Advocates opposes the 

idea of the Commission approving the preconstruction costs and leaving the 

construction costs to be approved in a subsequent GRC. For the reasons 
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explained in Sections 5.1. and 5.2, above, we agree the project costs should not be 

included in rate base until the project is completely built and in use. 

6.17.8. Projects Budgets Below $300,000 

There are nearly three dozen capital projects for this district below the 

$300,000 minimum cost level adopted by the parties for capital projects in this 

district to be reviewed. Nevertheless, Cal Water has included in the record of this 

proceeding the justifications for each project.64 The aggregate cost of all such 

projects in this district is $4,619,643. Cal Advocates  contend that the Commission 

should order the removal of all contingency factors and all special fees included 

in Cal Water’s direct cost estimates for the dozens of projects with proposed 

budgets less than $300,000. We have discussed the inclusion of contingency 

factors and special fees in Section 5.1, above, and we incorporate those 

discussions here. We have reviewed the justifications Cal Water provided for the 

dozens of capital projects in this rate district below the $300,000 cutoff and find 

the projects prudent and the projected costs reasonable excluding the 

contingency factors which are disallowed. For all these projects not completed by 

the next GRC, Cal Water shall provide an explanation for not finishing each 

unfinished project. 

6.18. Travis Air Force Base (Travis AFB) 

Travis AFB is a single contract customer of Cal Water. As such, Travis AFB 

is charged a flat monthly service charge. Cal Water is not responsible for 

providing water, so there is no quantity charge by Cal Water. Cal Water is only 

responsible for the operation and maintenance of the water distribution system. 

Our decision in Cal Water’s last GRC, D.20-07-012, approved the contract 

 
64  Exh. CW- 22, Attachment D, pp. 1-4 (justifications). 
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between Travis AFB and Cal Water.  In that decision, we also approve allocation 

of certain company-wide costs to Travis AFB. 

6.18.1. PID125908 – Station 3 Pump Rebuild  

Cal Water asks our approval for a budget of $1,541,362 for design and 

construction management costs for this pump rebuilding project. Cal Advocates 

agrees the rebuild project should be undertaken and completed by Cal Water, 

but it contends that no costs associated with the project should be presented for 

the Commission’s approval until after the project is completed. For the reasons 

explained in Section 5.2 above, we agree to delay our approval of design and 

construction management fees until the project is completely built and in use. 

6.18.2. PID126095 – Station 1 Vault Replacement 

Cal Water request our approval of $173,118 for a budget to replace this 

station vault.  Cal Advocates agrees the project should be undertaken and 

completed by Cal Water, but without the inclusion of a 10 percent contingency 

factor in the budget. For the reasons explained in Section 5.1, above, and 

incorporated here, we will remove the contingency factor from the budget. We 

approve Cal Water’s proposed budget less the 10 percent contingency factor, for 

a total of $157,380. 

6.19. Visalia District 

6.19.1. PIDs123309/123313 – Stations 38 and 
55 PFAS Treatment 

Cal Water has requested our approval for a budget of $1,330,196 at 

Station 38 and $1,967,532 at Station 55 to remove PFAS65 and PFOA66 from the 

 
65 Per- and polyfluoroalkyl substances (PFAS or PFASs) are a group of synthetic organofluorine 
chemical compounds that have multiple fluorine atoms attached to an alkyl chain. 

66 Perfluorooctanoic acid (PFOA; conjugate base perfluorooctanoate; also known colloquially as 
C8, for its 8-carbon chain structure) is a perfluorinated carboxylic acid produced and used 
worldwide as an industrial surfactant in chemical processes. 
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groundwater supply. Cal Advocates opposes the request on the basis of its 

arguments against the inclusion of contingency factors, construction 

management costs, and special fees in the budgets for these proposed projects. 

Otherwise, Cal Advocates agrees the project should be undertaken. For the 

reasons explained in Section 5.1 above, we agree to eliminate the contingency 

factors, though the industry standard construction management fee and special 

fees for these project budgets will be approved. We approve Cal Water’s 

proposed budgets for the projects less the contingency fees for a total of 

$2,997,935. 

6.19.2. PID123954 – Station 23 Replacement of 
Panel Board  

 Cal Water asks for our approval of a budget of $419,249 to replace a panel 

board that is more than a half century old and also to install a permanent 

generator at the station in place of the inadequate one currently in use. This 

station removes TCP67 from the groundwater. The station also pumps water 

through a three-mile main pipeline that serves the busiest commercial area of 

Visalia. Cal Advocates opposes the project on the ground that Station 23 has only 

a modest history of repair work associated with it.   

We approve Cal Water’s project and budget of $381,380 which excludes 

Cal Water’s requested 10 percent contingency factor. Photographic evidence of 

the condition of the Station 23 building supports Cal Water’s position regarding 

the work needed here. 

 
67  1,2,3-Trichloropropane (TCP) is an organic compound with the formula CHCl(CH2Cl)2. It is 
a colorless liquid that is used as a solvent and in other specialty applications. 
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6.19.3.  PIDs123396/124743 – Property Acquisition 
And New Well 

Cal Water requests approval for a budget of $498,658 to acquire land for an 

additional well, and a budget of $2,980,376 to design and construct the new well. 

Cal Advocates opposes both the purchase of land and the construction of a new 

well as these requests are for preliminary design and planning activities.  

Pursuant to our discussion in Section 5.2 above, we decline to authorize 

this project for rate base treatment here. Cal Water can file a Tier 3 advice letter 

when it is used and useful, or request rate base treatment in the GRC cycle in 

which it is used and useful. 

6.20.  Westlake District 

6.20.1. PID124357 – Water Supply/Reliability Study 

In its opening brief, Cal Advocates agreed that the Commission should 

approve a budget of $141,609 for Cal Water’s proposed Westlake Water Supply 

Reliability Study project but recommended eliminating the contingency factor in 

the budget based on its generic argument on that issue. No project-specific 

reasons for rejecting the proposed project were presented by Cal Advocates. We 

have discussed the inclusion of contingency factors in Section 5.1, above, and we 

incorporate that discussion here. We approve a budget of $128,735 which 

excludes Cal Water’s 10 percent contingency fee. 

6.20.2. PID125459 – Station 7 Harper Driveway and 
Wall 

Cal Water requests our approval of a budget of $74,898 to construct a 

driveway and wall at Station 7. Cal Advocates recommends denial of Cal Water’s 

request based on its argument against design and permitting-only projects. We 

have discussed approval for design and permitting-only projects in Section 5.2, 
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above, and we incorporate that discussion here. We agree with Cal Advocates 

that this project should be taken up in the next GRC. 

6.21. Willows District 

6.21.1. PID124390 – Water Supply/Reliability Study 

In its opening brief, Cal Advocates agreed that the Commission should 

approve the projected cost of $115,456 for the Willows Water Supply/ Reliability 

Study project but recommended eliminating the 10 percent contingency factor in 

the budget based on its argument on that issue discussed above. We have 

discussed the inclusion of contingency factors in Section 5.1, above, and we 

incorporate that discussion here. We approve a budget of $104,960 for this 

project which excludes its 10 percent contingency factor. 

7. O&M Expenses 

7.1. Transportation - Vehicles for New Hires 

As adopted elsewhere, when we discussed new hires between GRCs, we 

found that Cal Water had justified the need for 25 new employees, and we 

included them in the revenue requirements over the GRC cycle. Cal Water also 

seeks to recover incremental transportation allowances as a result of these new 

hires.68 Cal Advocates accepts Cal Water’s forecast for O&M transportation 

expenses except for a proposed reduction in costs of $138,484 which it associated 

with the 25 new employees. We adopt the entire Cal Water estimate of $7,055,489 

for transportation expenses which includes the new employee positions’ 

transportation costs. As noted in the other section, whether Cal Water timely 

hires all these employees will be a question of interest in the next GRC with 

respect to the credibility of its next forecast of new hires. 

 
68 Cal Water Reply Brief at 12.  
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7.2. Uncollectible Sales 

Cal Water and Cal Advocates agreed on the use of a four-year span, 2016 – 

2019 inclusive, to develop a percentage of sales in each Cal Water rate area that 

could reasonably be expected to be uncollectible this rate case cycle. A 2016 – 

2019 percentage of uncollectible sales was calculated for each rate area. These 

individual, historic uncollectible percentages were then multiplied by the 

appropriate projected sales for each Cal Water rate area to produce a projected 

amount of uncollectible billings for each rate area during the current rate case 

cycle. The parties mutually agreed not to use any data from the year 2020 for the 

obvious reason – 2020 was the height of the Covid-19 pandemic when millions of 

Californians were under severe economic duress and uncollectible billings 

skyrocketed for all utility sectors. We agree with the parties’ mutual decision to 

avoid data from 2020, given the unusual, unforeseeable circumstances. Using this 

simple formula, the aggregate amount of sales revenue expected to be 

uncollectible across the entire Cal Water system in the test year is $1,870,808.  

However, Cal Advocates maintains that avoiding just 2020 data is not 

enough. Cal Advocates contends that there are individual data points in the 

whole set of data points from the period 2016 – 2019 that must be removed from 

that data set. Cal Advocates labels those data points it wants excluded from the 

calculation “outliers,” then it claims the outliers “skew” the calculation to the 

ultimate result of $1,870,808: “… including outliers [in the data set] skews the  

four-year averages.”69   

The fact of the matter is that every single data point in the four-year set of 

data points contributes to the end result to the number $1,870,808. Cal Advocates 

 
69 Cal. Advocates Opening Brief at p. 97. 
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provides no meaningful explanation of why its subjectively chosen group of so-

called “outliers” are distinctly different from any other of the data points in the 

four-year collection of data points. Its explanation that “[a]ll adjusted 

[u]ncollectibles ratios had outliers which were 20% above or below its closest 

point in the group” is unsupported by any explanation as to why this 

observation of spatial relationships is at all relevant here. For example, did 

customers in an “adjusted” rate area suffer a catastrophic earthquake, wildfire, 

flood or some widespread event that severely impacted their finances? Since Cal 

Advocates does not identify any unique circumstances related to these “outliers” 

that suggests that they will not recur with reasonable frequency, we choose not 

to remove them from the calculation. 

7.3. Sources of Water Supply 

Cal Water and Cal Advocates disagree about the inclusion of three data 

points in the formula for projecting the source of supply costs for the test year. 

Source of supply costs include expenses incurred in the operation of water 

supply facilities including, but not limited to, supplies and supply mains; 

removing sediment and organic growth; patrolling; inspecting; compiling 

records; and assembling reports, including water level reports.   

Cal Advocates argues for the removal of three specific data inputs for the 

test year projection because each piece of data represents a “one-time” expense 

occurrence. The specific three data points to which Cal Advocates objects are: 

(i) $160,129 from the Livermore District’s 2018 data relating to an expense for the 

Potable Reuse Feasibility Study in that district; (ii) $9,000 for relevant consulting 

services purchased only once during the five-year study period; and (iii) $25,000 

for a Sustainable Groundwater Management Act research project which has now 
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been completed.70 While it is likely true that these exact expenses may never be 

repeated – and Cal Water admits that – that does not mean that similar expenses 

will never be incurred going forward. That is the point that Cal Water has made 

in response to Cal Advocates’ presentation, and we agree with Cal Water. 

Conservation is a long-term goal of the Commission, and potable reuse enhances 

conservation by stretching existing sources of supply. We authorize Cal Water to 

recover these costs and also order Cal Water to report back in their next two GRC 

applications about any supply costs incurred specifically related to potable reuse.   

7.4. Extraordinary Property Loss in Hermosa-
Redondo District 

Cal Water requests approval to include in O&M pumping expenses for a 

period of nine consecutive years the amount of $145,215. The request stems from 

a proposed project, previously approved by the Commission to provide an 

additional source of water for customers in Cal Water’s Hermosa-Redondo 

ratemaking area. Had it been successful, the project would have provided a 

connection between Cal Water’s system and the expansive system of the 

Metropolitan Water District (MWD), resulting in added reliability for the 

Hermosa-Redondo area. Cal Water invested $1,306,935.   

However, the investment was unsuccessful due to MWD’s insistence on 

constructing the interconnection with Cal Water as part of a separate project 

MWD was developing exclusively for its own benefit and tying the schedule for 

the interconnection to MWD’s convenience alone, which was considerably longer 

term than either Cal Water expected, or this Commission understood would be 

the schedule. Cal Water asks that its investment be treated as an Extraordinary 

 
70 Exh. CalAdv-6 (Cunningham), pp. 2-10 to 2-11. 
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Property Loss71 and it only seeks a return of the $1,306,935 it invested and not an 

addition to rate base, as would have been case if the project had been completed 

and put in service.  

Cal Advocates argues that the Commission should deny the request 

because “[r]atepayers should not be responsible for the costs of a failed project 

that is neither used nor useful” and to grant “Cal Water’s request shifts project 

risk away from shareholders by requiring ratepayers to pay for failed projects  

from which they derive no benefit.”72 

After careful review of the record evidence, we find Cal Water prudently 

incurred the funds it invested in a project that we previously authorized and that 

through no fault of its own Cal Water was unable to control or compel MWD to 

complete the project in a timeframe that was reasonable for Cal Water, or, 

indeed, for this Commission. We note that this recovery without a return on 

investment is consistent with the Commission’s general policy for abandoned 

projects as discussed in Section 8.4 of this decision. Therefore, Cal Water’s 

request for rate recovery for costs without a return on investment will be granted 

in this instance for a previously approved project. 

7.5. Contracted Maintenance 

The remaining issue to resolve with respect to the projected cost of 

contracted maintenance services is whether we approve of the parallel Cal Water 

 
71 The Financial Accounting Standards Board (FASB) has, for financial accounting purposes 
eliminated the use of the term “extraordinary items” on January 9, 2015 in Accounting Standards 
Update (ASU) No. 2015-01, Income Statement—Extraordinary and Unusual Items (Subtopic 225-20) 
Simplifying Income Statement Presentation by Eliminating the Concept of Extraordinary Items. (See: 
ASU 2015-01 (fasb.org) (Current as of December 14, 2023.)  Therefore, we will use the term not 
as an accounting standard but instead as a practical or real-life extraordinary occurrence, i.e., as 
very unusual, rare, or even unique. The Commission has the discretion to fashion the rate 
recovery mechanisms suitable to the circumstances.  

72 Cal Advocates Opening Brief at p. 100. 

https://fasb.org/Page/ShowPdf?path=ASU+2015-01.pdf&title=UPDATE+NO.+2015-01%E2%80%94INCOME+STATEMENT%E2%80%94EXTRAORDINARY+AND+UNUSUAL+ITEMS+%28SUBTOPIC+225-20%29%3A+SIMPLIFYING+INCOME+STATEMENT+PRESENTATION+BY+ELIMINATING+THE+CONCEPT+OF+EXTRAORDINARY+ITEMS&acceptedDisclaimer=true&IsIOS=false&Submit=
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requests for (i) hiring three new employees as Generator Technicians and (ii) 

how many, if any, requests we approve for budgets to repair, construct or 

maintain water tanks that require painting work. We have approved the new 

hires. The projected expense for contracted maintenance work should exclude 

the cost of maintenance work that will be performed as part of the duties 

assigned to the three new Generator Technicians, and otherwise include the cost 

of painting work on all tanks for which we have approved budgets for repair, 

maintenance, or construction. 

7.6. Customer Accounting 

The only issue here is whether to include or not to include a possible 

$65,000 of cost savings in calculating the projected customer accounting expense 

for the test year. That decision is linked directly to whether we approve Cal 

Water’s request for a $3,668,420 budget to build a new water quality testing lab 

in southern California. As discussed in Section 5.1 above, we deny Cal Water’s 

requested contingency, so the total we approved for that project is $3,082,706. In 

this decision, we approve Cal Water’s request for funds to build a new water 

testing lab. As we understand the parties’ respective briefing regarding the 

customer accounting expense, our approval of the proposed budget for the 

construction of the lab will require us to recognize $65,000 of savings attributable 

to construction of the lab, resulting in a final cost projection of $12,538,859 for 

customer accounting expenses, which we also approve. 

8. Depreciation and Abandoned or Premature Major 
Asset Retirement 

8.1. Accounting Concept of Depreciation  

Depreciation is a fundamental accounting concept where the cost of a 

long-lived asset is allocated to every year that the plant is in service. Everything 
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from poles, pumps, truck, buildings, and computer software are used by utilities 

as a part of providing service.  

The life of an asset, say a building, might be estimated to be 30 years. 

Having made the decision on how long the building is expected to be “used and 

useful,” e.g., for 30 years, its cost for ratemaking purposes is expensed as 

“depreciation” annually during that period. For instance, a $60 million building 

would be expensed at $2 million a year for 30 years.  

For high volume items like meters, the number of meters installed each 

year are grouped and depreciated/allocated to revenue requirement as a group, 

annually for their expected life. Over time, some meters fail earlier than the 

expected life and others last longer. Accordingly, the depreciation process is 

“tweaked” or adjusted from time to time to recognize that one generation of 

meters is failing more quickly, so the depreciation rate for that generation is 

adjusted to reflect this. Other meters may last longer. If so, another adjustment is 

made. But this depreciation methodology fails if there is a major single asset, like 

a power plant or a water treatment facility, or even unique software, that fails to 

perform or is removed from service well before expected. 

8.2. A Simple Example 

The Commission’s Standard Practice for Determination of Straight-line 

Remaining Life Depreciation Accruals Standard Practice U-4-W (S.P. U-4-6), last 

revised January 3, 1961, is a standard methodology for water utilities in normal 

circumstances.  

Assume Cal Water has a single-type asset (not one of many like-kind) with 

9 years of remaining life with a remaining book value of $9,000,000 that cost 

$10,000,000 one year ago. Depreciation was to be straight-line for the originally 

estimated 10-year life. The depreciation would be $1,000,000 per year. 
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($10,000,000 ÷ 10.) Also assume the hypothetical abandonment in year 9 with the 

gross of tax rate of return is 15% (i.e., debt cost, return on equity and taxes.)73 At 

the time of the hypothetical abandonment in year 9, the normal revenue 

requirement would have been depreciation plus return totaling $2,350,000.  

($1,000,000 depreciation plus $1,350,000 in return [$9,000,000 x 15% = 

$1,350,000].) Now assume no hypothetical abandonment; the calculation each 

year would be similar using $8 million, $7 million, etc., for book value in 

subsequent years. At the last year of the normal life, the last year’s revenue 

requirement would be the remaining depreciation amount plus return totaling 

$1,150,000 ($1,000,000 depreciation plus $1,150,000 in return [1,000,000 x 15% = 

150,000].)    

Cal Advocates argues that in this unexpected abandonment hypothetical, 

when the asset is abandoned in year 9, Cal Water is not entitled to recover any 

more of the remaining investment through depreciation and would no longer be 

entitled to earn a return while the remaining investment is written off. Cal 

Advocates argues that Cal Water is unreasonably trying to recover its costs and 

earn a return as if nothing had gone wrong.   

Cal Advocates proposes an immediate write-off, i.e., no recovery in rates 

of the hypothetical remaining book value and no return. 

8.3. Major Assets Which Fail or Are Retired Early 

When a major asset fails or is prematurely retired, the generally applied 

accounting practices for depreciation do not control whether or how the utility 

recovers any remaining undepreciated investment. In an unregulated industry, if 

an asset fails or is retired, the owner suffers a loss. This is the classic free market 

 
73 This is a simple illustration and not Cal Water’s authorized cost of capital. 
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risk of success or failure. Regulated utilities in California operate under less 

lethal rules. The Commission asks: (1) why did the asset fail or why was it retired 

early? and (2) was the utility reasonable or not in the acquisition or construction, 

operation or maintenance, or the replacement decisions surrounding the asset? 

Cal Water’s record in this proceeding has had a troubling number of long-

lived assets retired well before the expected end of their service lives. Cal Water 

argues that, for ratemaking recovery, the Commission should follow the 

accounting conventions and recover the undepreciated balance essentially by 

adjusting ratemaking depreciation allowance to recover both its undepreciated 

investment and continue to earn its full rate of return while that investment is 

recovered in rates. This treats a major asset’s failure as if it were one individual 

asset in a single bundle of like assets which failed sooner than its many 

contemporaries.   

As explained further below, Cal Advocates proposes a complicated 

approach to adjust Cal Water’s depreciation practices while focusing on the 

minutia of Cal Water’s business practices. For instance, Cal Advocates points to 

and contends certain assets were bad investment from the start. For example, 

software which has to be replaced at great expense well before the original 

software should have run its life and be due for replacement; or equipment built 

or maintained poorly that fails well before its projected life expectancy. 

Consistent with our historic approach in these matters, the Commission’s review 

will focus on why the assets failed and whether Cal Water was at all responsible 

for the failure. 

8.4. Commission Policy on Abandoned Plant 

The Commission’s general policy in the case of premature retirement 

ratemaking is that utilities should only earn a return on plant that is “used and 
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useful” particularly in cases involving a large stand-alone project or large 

amounts of plant.74 Commission precedent shows the Commission endorses the 

“used and useful” principle over the principle of maintaining group 

depreciation.75 Whether to make any exceptions to this general policy is 

determined on a case-by-case evaluation of specific circumstantial factors such 

as: (i) the cause for premature retirement76 and (ii) whether abandonment is a net 

benefit for ratepayers.77 The Commission has frequently reexamined its previous 

reasonableness determinations for potential recovery of the undepreciated 

investment in an abandoned or prematurely retired plant, i.e., a long-lived asset 

that did not last its expected life.  Returning to the simple example above, the 

Commission’s treatment for abandoned or failed projects would only return the 

depreciated investment ($9,000,000) amortized, i.e., recovered in rates from 

ratepayers, over a shorter period. If we use the 3-year GRC rate cycle, recovery 

would be $3,000,000 in each year without recovering the cost of capital and 

income taxes. With no return on equity there is no tax obligation to fund. 

 
74 1985 Cal. PUC LEXIS 687, *22 (Cal. P.U.C. August 21, 1985) “In the case of a premature 
retirement, the ratepayer typically still pays for all of the plant's direct cost even though the 
plant did not operate as long as was expected. The shareholder recovers his investment but 
should not receive any return on the undepreciated plant. This is a fair division of risks and 
benefits.” 

75 D.21-08-036 at pp. 642 - 643. 

76 Id. at 643; see, e.g., D.11-05-018 at 55-57. 

77 Ibid.  

https://docs.google.com/document/d/1o9CUXTlE-Rw8Rb8BAqSkIvhzeh6V5WFx/edit?usp=sharing&ouid=111824909185070984177&rtpof=true&sd=true


A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 88 - 

Cal Advocates’ predecessor organization, the Division of Ratepayer 

Advocates78 argued the following in its Opening Brief in A.10-11-015, dated 

September 26, 2011: 

In Geysers79, the Commission found a plant was no longer in 
use and useful when it was known that the plant would never 
operate again.80 Whereas in Humboldt Bay,81 PG&E was 
allowed to collect its authorized rate of return for years before 
the Commission ordered removal from rate base and zero 
return on investment in part because PG&E was still 
determining whether it could restart the unit.  

In D.84-09-089, the Commission stated:  

Over the years, this Commission has closely adhered to the 
“used and useful” principle, which requires that utility 
property be actually in use and providing service in order to 
be included in the utility’s ratebase. We have regularly 
applied this principle to exclude from ratebase any 
construction work in progress, and have removed from 
ratebase plant which has ceased to be used and useful.  

In D.85-08-046, the Commission focused on who should bear the burden of 

unrecovered costs in the Humboldt Bay plant retirement. In that decision, the 

Commission stated:  

With respect to PG&E’s equity argument, we observe that 
plants which have exceeded their estimated useful lives have 

been fully depreciated. Thus, the shareholder already has 
recovered his entire investment and a fair return on that 
investment from the ratepayer. The ratepayer who has paid 
for the entire plant is entitled to receive any additional benefit 

 
78 Name changes are irrelevant; the Commission has long had an internal, but independent, 
advocacy organization with ongoing staff expertise charged to represent utility customers’ best 
long term interests.  

79 47 C.P.U.C. 143 (1992). 

80 2014 Cal. PUC LEXIS 554, *118 (Cal. P.U.C. November 20, 2014).  

81 18 CPUC 2d 592 (1985). 
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from the plant’s continued operation. In the case of a 
premature retirement, the ratepayer typically still pays for all 

of the plant’s direct cost even though the plant did not operate 
as long as was expected. The shareholder recovers his (sic) 
investment but should not receive any return on the 
undepreciated plant. This is a fair division of risks and 
benefits.  

In D.85-12-108, regarding SD&E’s proposal to store power plants that 

could no longer be operated economically, the Commission determined that as to 

those plants likely to remain retired, there should be a sharing of the burden, 

stating:  

The specific ratemaking treatment for these plants will 
essentially follow the suggestion of UCAN. The UCAN 
position is that the undepreciated balance of the prematurely 
retired plants be amortized over five years with no return 
earned. The FEA recommended a longer period – nine years 
of three rate cases. We find that the UCAN has shown that the 
two rate case periods or about five years provides an 
appropriate sharing of the burden between the ratepayers and 
shareholders.  

In D.92-12-057, the case of the Geysers Unit 15 premature retirement, the 

Commission relied on the Humboldt Bay plant retirement as a precedent in 

ruling that PG&E could not offset the shorter life of Unit 15 against other plants 

having a longer life, using rules of group accounting.  

Thus, Cal Advocates has long known and argued that the Commission’s 

practice for recovery of failed, abandoned, prematurely retired, etc., assets is to 

accelerate the recovery of the undepreciated balance without a return. This loss 

of return being the risk any utility assumes in return for an opportunity to earn 

its authorized rate of return on its assets which are used and useful and included 

in rate base.  
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The Commission has also dealt with the semantics of abandonment versus 

retirement assets removed from service before their expected lifetime when 

looking at pipeline segments to be replaced before the end of their forecast useful 

life: 

(Southern California) Edison suggests in its comments that the 
decision errs in describing the unsafe, and therefore unusable, 
pipeline that must be replaced as “abandoned” rather than 
“retired.” Edison then compares the abandoned pipeline to 
electric poles that did not fulfill the forecast useful life. 
Further, Edison argues the only acceptable use of 

“abandoned” is when plant never quite enters service. We 
note that the Federal Energy Regulatory Commission’s 
Uniform System of Accounts uses and defines certain words 
like retirement and abandonment for specific types of 
accounting transactions. But this proposed change is 
unneeded here: an unsafe pipeline must be abandoned and 
removed from service promptly and safely pursuant to the 
Safety Enhancement plan adopted herein. [San Diego Gas & 
Electric Company and Southern California Gas Company] 
even refer to abandoning pipelines in-place, i.e., not digging 
them up and removing them, but leaving the steel in the 
ground. You “abandon” a sinking ship; you do not “retire” it. 
Nor is there a relevant distinction here based on whether 
utility plant is abandoned before or after it enters service. If 
Edison’s concern is whether ratepayers or shareholders absorb 
remaining “abandoned” or “retired” plant costs (pipeline, 
poles, or other,) the concern is misplaced. The relevant facts, 
circumstances, and the law drive cost recovery applicable to 
the specific situation. Here, similar costs are recovered 
differently over time based on the relevant facts, 
circumstances, and the law.82 

With pipelines abandoned for safety reasons in the example above, the 

Commission made clear that the reasons why an asset in rate base is prematurely 

 
82 D.14-06-007 at 52. 
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retired or abandoned dictates whether and how any remaining investment is 

recoverable by the utility. 

8.5. Problematic Early Retirements 

In the earlier Section 5 of this decision, we address two of Cal Advocates 

broad objections that cut across numerous proposed projects in this GRC 

proceeding, including all of Cal Water’s capital projects and budgets proposals 

for all of Cal Water’s districts. Similarly, here we will look at and consider 

several of the more obvious problematic early retirements as a generic issue of 

failed and abandoned assets, which the parties briefed as depreciation 

adjustment disputes.  

Cal Advocates argument on early retirements in its Opening Brief fails to 

address or challenge the reasons offered by Cal Water for the early retirement of 

projects.83 Cal Water retired 14 projects with a remaining book value, i.e., their 

value in rate base, of $6,225,186.84   

Cal Advocates asserts that premature retirements under conventional 

accounting practices “provide utilities with unfair gains at ratepayers’ 

expense.”85 In most cases there is a presumption that early retirements are also 

offset by longer lives for some like-kind assets. In fact, lives can be shortened if it 

becomes apparent the original life was optimistic or lengthened if the assets are 

very durable. Unless Cal Advocates demonstrates that the early retirement was 

due to mismanagement, poor maintenance or poor product selection, writing the 

asset off to the depreciation reserve is the normal practice.  

 
83 Cal Advocates Opening Brief at 226-230. 

84 Id. at 230. 

85 Ex. Cal Adv - 5R, at p.  3-33. 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 92 - 

As discussed above, whenever there are concerns about the utility’s 

behavior due to mismanagement, poor maintenance, or poor product selection 

then the Commission can and has made major disallowances. However, Cal 

Advocates would have to assert a claim of mismanagement, etc., and then carry 

the burden to show by a preponderance of evidence that Cal Water’s actions 

justify a disallowance. That did not occur here. 

8.6. Customer Support Services Projects  

There were 14 of 32 Customer Support Services (CSS) projects “booked to 

rates” between 2010 and 2015, according to Cal Advocates. If Cal Advocates 

means included in rate base and ultimately made part of revenue requirement 

and recovered in rates charged to customers, the only argument Cal Advocates 

offered is that this is too many retirements before the end of the forecasted useful 

life. Cal Advocates then argues the remaining book value should be excluded 

from rates via an adjustment to the depreciation reserve. This is a simplistic and 

inaccurate application of depreciation accounting rules and procedures. 

Cal Water, on the other hand, proposes that the assets would be recovered 

in rates through depreciation, and it would earn a return until the written-off 

projects are fully depreciated. In essence, Cal Water wants these projects to be  

treated like high volume investments, pumps, valves, meters, and depreciation is 

adjusted to account for any individual early or extended lifespan. Cal Water 

implicitly says nothing went wrong, there were bad investments, no poor 

management, just that these 14 CSS projects were terminated early. This too is a 

simplistic and inaccurate application of depreciation accounting rules and 

procedures. 

Cal Advocates’ Opening Brief identified a single 2013 project with an 

original cost of $907,777 that after only two years in service was retired with a 
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remaining book value of $762,895. This suggests $144,882 was the two-years’ 

worth of depreciation expense or $72,441 per year.86 Stretching the math further 

this suggests the useful life was expected to be 12.2 years.87   

As evidence of its class retirements following a distribution of useful life 

lengths, Cal Water presented an asset curve that shows asset life showing that 

while some assets are retired early, a relatively similar amount exceed their 

expected useful life, and a plurality are retired close to expected useful life.88 

Cal Advocates did not present evidence of unreasonable behavior or poor 

management by Cal Water which directly led to a projects’ premature retirement 

in these 14 projects. 

8.6.1. Flowmeter Replacement Common Plant 
Issue 

Accurate flow measurements are used to determine water production, 

production costs, and pumping efficiency. Accurate flowmeters are most 

important during times of drought, when this type of data is vital for operational 

decision making. Cal Water utilizes flowmeters to determine water production 

from groundwater, surface water or purchased water. This is compared to 

metered water sold to customers to determine how much water is lost along the 

way. Large water losses indicate leaks and other problems. Cal Water asserts that 

having a robust flow meter replacement program is needed to accurately 

measure water production. 

 
86 $907,777 - $762,895 = $144,882 i.e., 2 years’ depreciation.  $144,882 ÷ 2 = $74,441 i.e., 1 year’s 
depreciation.  $907,777 ÷ $74,441 = 12.2 i.e., years of useful life. 

87 Cal Advocates does not give us the math for an easy trail.   

88 Cal Water Opening Brief at 57. 
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Cal Advocates takes exception to three years’ worth of replacements of 

flowmeters made in 2022, 2023, and 2024. It objects to 11 of the 162 replacements 

for an adjustment of $1,401,540.89 Cal Advocates asserts that it reviewed the 

condition assessment plan for completeness, consistency, and reasonableness. 

Where Cal Advocates found what it believed to be data gaps or high-performing 

assessment scores, it rejected the proposed flowmeter replacement. Cal 

Advocates states that it “found that numerous flowmeters Cal Water proposed to 

replace were in fact, code compliant, built according to current design capacity 

specifications, and high performing based on Cal Water’s performance 

standards.”90  

Cal Water argues that it: “uses a risk-based asset management approach to 

assess flowmeter condition; condition categories are (1) physical condition, 

(2) capacity (size), (3) level of service (functionality), (4) reliability, and (5) 

financial efficiency. The most influential factor is age.”91 It argues that Cal 

Advocates does not recognize that a risk-based approach could still indicate that 

it was timely to replace a flowmeter even if several of the factors were still viable.  

In this instance, Cal Water reduced its original request after discussions with Cal 

Advocates.  

8.6.2. Disallowance 

Cal Water and Cal Advocates failed to meet their respect burdens here. We 

are rarely persuaded by arguments regarding reasonableness of a proposed 

adjustment simply based “on its face.” That is because there often are multiple 

 
89 Cal Advocates again forced us to “do its math.” Three years of actual investment totaled 
$7,223, and Cal Advocates adjusted total of $5,822,272 would disallow $1,401,540.  See Cal 
Advocates Opening Brief at p. 55.  

90 Cal Advocates Opening Brief at p. 55. 

91 Cal Water Opening Brief at p. 162. 
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fact-specific variables that must be examined. However, both parties failed to 

develop a record on the reasonableness issue here. That said, abandoning a flow 

meter that cost $907,777 and after only 2 years still had a book value of $762,895 

is “on its face” problematic. We caution both Cal Water and Cal Advocates that 

in the next GRC both parties must be more detailed and specific why any high-

cost premature plant replacements were unavoidable and were reasonable 

despite the very short life. Under these unusual circumstances and in the absence 

of additional record evidence, we will in this instance, disallow any cost of 

capital return on the abandoned value of $762,895 and amortize it over the life of 

this GRC’s test year 2023 and the two attrition years, 2024 and 2025. 

9. Administrative and General (A&G) Expenses 

9.1. A&G – Workers’ Compensation 

Cal Water presented testimony by an independent actuary (Milliman, Inc.) 

whose professional focus is workers’ compensation costs.92 Cal Water requests 

$1,509,656 in 2023 for Worker’s Compensation whereas Cal Advocates proposes 

a 2023 estimate of $1,221,082.93 As discussed below we are persuaded by the 

company’s estimate.  

The principal difference in the estimates is that Cal Water presented a 

detailed analysis of the probable workers compensation expenses based on an 

actuarial study by its witness which examined various factors perceived to be 

new or changed and which therefore required increasing the forecast. By 

contrast, Cal Advocates did not consider and therefore did not offer arguments 

 
92 See, Ex. CW-01 (Cal Water General Report), at p. 64. A copy of the workers’ compensation 
actuarial report produced by Milliman, Inc. was included in Attachment E to the exhibit, and 
was admitted into the record. 

93 Cal Advocates’ Amended Public Version Opening Brief at p. 39. 
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against the specific factors relied on by Milliman, Inc. in its study. Instead, Cal 

Advocates narrowly adhered to the basic methodology long offered as a baseline 

in the Commission’s standard practices to trend prior expenses. It described it 

without irony as “a backward-looking escalation-adjusted projection based on 

actual historical data” using 2016-2020 expense data to estimate the 2023 

Worker’s Compensation expense. Cal Advocates believes its estimate is 

consistent with the downward trend in both overall and per employee historical 

expenses.94 Cal Advocates has not offered a persuasive rebuttal to the actuarial 

study’s consideration of factors which are not accounted for by the standard 

practice’s use of an escalated trend.95 We find Cal Water to be more persuasive 

and to offer a more reliable forecast of $1,509,656 in 2023 for Worker’s 

Compensation expense which we adopt.   

9.2. A&G Rent 

In their respective opening and reply briefs, both Cal Water and Cal 

Advocates agree there is no dispute on this topic, although they each quoted 

different numbers. The correct expense that Cal Advocates and Cal Water now 

agree on is $2,125,954.96 We will use this number. 

9.3. A&G Affiliates Allocation Factor 

Cal Water did not use the generally recommended factors in the current 

version of Standard Practice U-6-W Allocation of Administrative and General 

Expenses and Common Utility Plant and the Four-Factor Method (hereinafter referred 

to as S.P. U-6-W Four Factor Allocation) – the reasonableness of which are to be 

 
94 Id. at p. 40. 

95 We discuss in detail the reliance on, as well as departure from, standard practices below in the 
section on Four-Factor allocations. 

96 Cal Water Reply Brief at 20 citing in its footnote Ex. CW-54 (Cal Water Rebuttal Book #1), 
p. 79 of Chapter 5 Attachments.   
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tested periodically by the utilities as recommended in S.P. U-6-W Four Factor 

Allocation. Instead, Cal Water contends that it used direct operating expenses, 

net plant, meter size equivalents, and operating revenues, which, for Cal Water 

and its affiliates, it argues is more representative of how its shared costs should 

be allocated. For instance, instead of the number of customers, Cal Water uses 

customer meter size equivalents and operating revenues to account for different 

affiliate customer mixes (an affiliate in Hawaii has several large commercial 

resort and golf course customers that would potentially skew its allocation 

downwards). The number of employees was also omitted because direct 

operating costs include employee wages and benefits, vehicle costs, material, 

engineering and outside service expenses to support its customers and their 

unique logistic characteristics. Supporting unique customer logistics drives direct 

operating costs and the number of employees is a result of such support. Finally, 

this methodology has been consistently applied and adopted in Cal Water’s prior 

GRCs. Cal Water argues this is a more equitable allocation of CSS expenses than 

that proposed by Cal Advocates.   

Cal Advocates overstates the absolute meaning of prior findings on 

deference to the use of Commission Standard Practices and overly manicures one 

citation by quoting only the first sentence of a pertinent passage, as follows. The 

full passage is: 

We disagree; we have standard practices precisely because 
they are standards to be followed. It may be necessary to 
exercise judgment how to apply the terms of U-16-W as 
between one utility industry and another or between a small 
utility and a large one, but that does not mean that U-16-W is 
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entirely elective or something that can be redefined on a case-
by-case basis.97 (Emphasis added.) 

While the full passage is quite emphatic that standard practices “are to be 

followed” and not “redefined” the Commission is never free from its obligation 

to correctly apply them to the facts and circumstances at hand which may make 

it necessary to exercise judgement before applying the standard practice to the 

facts at hand. Here, it is time to “exercise [such] judgement.” And, we have done 

it before for Four Factor Allocations disputes.  

The Current version of S.P. U-6-W Four Factor Allocation provides a 

standardized method to allocate costs which cannot be allocated directly among 

a group of entities or activities. Although revised recently in 2003, the entire 

document including all of the provisions were originally published on July 26, 

1956 (pp 3-6); April 18, 1955 (pp 7-11).98 The exercise of judgement must always 

prevail when there is good cause for departing from any deference to a standard 

practice.   

We find that while the Commission does encourage adherence to standard 

practices where they fit the circumstances, we have and will continue to adapt to 

unique circumstances.  We will again depart from S.P. U-6-W Four Factor 

Allocation in recognition of our prior departures and because we believe the 

 
97 D.20-12-007 at pp. 36-37.  In D.20-12-007 the Commission was clearly expressing displeasure 
over the repeated attempts to skirt prior holdings by the Commission on the identical topic in 
prior proceedings. It does not matter that this citation refers to Working Cash and this 
proceeding’s dispute here involves a different standard practice on Four Factor Allocations. 

98 Both assigned ALJs admit to being older than S.P. U-6-W Four Factor Allocation but we were 
mere children in 1955 and 1956, not its authors. We support the reasonable application of all 
long-serving standard practices, but we believe they must always be viewed carefully in the 
light of fairness and specific current facts, i.e., judgement must also be used to fit the 
circumstances at hand.  
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facts and evidence at hand favor the deviation. We therefore adopt Cal Water’s 

estimates. 

10. Payroll and Benefits 

In the following section we address the disputes between Cal Water and 

Cal Advocates over the number of new hires proposed during the test year cycle, 

and how hires between rate cases are relevant for ratemaking purposes. As 

discussed below we find Cal Advocates’ position unconvincing. Cal Advocates 

does not present evidence to support a  departure from well-established 

Commission practices.  

10.1. Forecasting New Hires and Hiring Between Rate 
Cases 

Cal Water proposed hiring 25 new employees to fill new positions. Cal 

Advocates opposed all the positions’ inclusion in rates. As discussed below, we 

adopt Cal Water’s request.  

In its testimony and workpapers provided to Cal Advocates, Cal Water 

provided its justification for each new positions with a description of the 

position, basis for the anticipated salary, allocation of salary (expense versus 

capital), detailed need for the position, changes in operations necessitating the 

new position, alternatives considered, value to customers, and other information 

supporting each individual request.99During the life of this proceeding six 

positions have already been filled. Subsequently Cal Advocates modified its 

position to only oppose authorizing the empty 19 positions because they were 

not yet filled.   

 
99 Cal Water Opening Brief at p. 3, citing Ex. CW-01, Attachment C: New Complement 
Justifications. 
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There is a fundamental flaw in Cal Advocates position. The basic 

underlying system of ratemaking in California has been and remains a forward 

test year in a GRC of the expected cost and scope of a utility’s operations, that is, 

the utility’s rates are set prospectively in a GRC based upon a forecast of sales 

and operating costs, plus taxes, interest, and an expected return for the investors 

based on the investment in long-lived assets that serve the customers. Rates are 

set to give the company a reasonable opportunity to earn a fair return, but not a 

guarantee of a specific profit during the actual test year.   

This is done by examining the utility’s current and recent years’ operations 

and their costs, and then forecasting the growth and changes that can reasonably 

be foreseen for the next few years. It is a tried-and-true process to forecast the 

future costs and set just and reasonable rates which provide the shareholders a 

reasonable opportunity to earn a fair return on equity.   

As noted elsewhere, the Commission has very long-lived standard 

practices, like S.P. U-6-W Four Factor Allocation and others referenced herein, 

that help form the basis for estimating the expected needs of the utility. Cal 

Advocates fails in its role of challenging the forecast: (i) to examine the recent 

trend; (ii) to examine the prudence of Cal Waters’ managers; and (iii) to examine 

and test Cal Water’s forecast methodologies and justifications.  

We find Cal Water has made a persuasive case for the new positions and 

we include them in the adopted test year revenue requirement. We expect these 

positions will be filled as forecast during the rate case cycle. In the next GRC Cal 

Water will be accountable for explaining whether and why it filled fewer or more 

than the adopted forecast positions, or different positions, as a part of justifying 

its next GRC forecast and thereby validating, or not validating, the reliability of 

its methods and its witnesses. 
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10.2. Executive Compensation 

Cal Water asserts that it pays its executives using a base salary as well as  

offering both a short-term and a long-term incentive so that in combination the 

three components provide compensation packages at market rates “necessary to 

attract and retain qualified and quality employees.”100  The Commission has long 

accepted that properly constructed incentive components are a reasonable part of 

the hiring process and retention process to ensure that Cal Water (like the other 

regulated utilities in California) has the tools to attract a competent and 

motivated executive team.   

In support of its proposal Cal Water used a consultant and provided a 

proxy study intended to simulate compensation of comparable companies who 

are theoretically competing for the same pool of competent and motivated 

executives. This study “include[d] companies that are generally highly regulated 

public gas, water, or multi-utility based organizations with one-half to two times 

the annual revenue size” of Cal Water’s parent company California Water 

Service Group.101 Cal Water asserts that this study provides results that are plus 

or minus 20% of the compensation packages proposed in its application, i.e., Cal 

Water’s proposed salaries should be found to be reasonable and at market 

compared to the large proxy group.   

Cal Advocates presented its own proxy group of only the five water 

companies in the bigger proxy group. This smaller group provides a different 

lower result.   

 
100 Cal Water Opening Brief at p. 31, citing Ex. CW-54 at pp. 66-67. 

101 Cal Water Opening Brief at pp. 32-33.   
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Cal Advocates also argues that Cal Water’s proposed triple-digit growth in 

executive salaries is unreasonable. We agree. We also take official notice of 

actions of our colleagues at the Minnesota Public Utilities Commission who 

capped ratepayer funded executive compensation at a level similar to that of 

Minnesota’s governor, its highest executive officer.102 We note here that 

California’s governor salary for 2024 is $234,101; over 50% higher than 

Minnesota’s governor salary. We also note that the salaries of Cal Water’s top 

5 executives in 2021 (after a 10-12% reduction)103 are on average just over twice 

the base salary of the governor of California.104 We agree with Cal Advocates 

request to approve Cal Water’s base salary at 5,679,965.We note that even with 

adopting Cal Advocates’ proposed request here, ratepayers are on average 

compensating a significant amount of Cal Water’s executive salaries. This 

Decision only limits Cal Water’s executive salary recovery from ratepayers; 

shareholder funding may compensate executives beyond the authorized amount. 

 
102 See Decision In the Matter of the Application of Northern States Power Company, dba Xcel 

Energy, for Authority o Increase Rates for Electric Service in the State of Minnesota. Quoting at 

length from p. 23. “Having concluded that Xcel’s full request for recovery is not reasonable, the 

Commission must determine what level of recovery is appropriate. On this record, the 

Commission concludes that it would be reasonable for Xcel’s ratepayers to pay an amount for 

Xcel’s top 10 executives that is comparable to the amount they pay for their own executives in 

State government. Beginning in 2024, Minnesota’s highest executive officer – its Governor – will 

be paid approximately $150,000 per year. The Commission finds that allowing recovery of 

compensation at a level similar to that of Minnesota’s top executive on average for each of 

Xcel’s 10 highest paid executives reasonably reflects the level of expense that should be borne 

by ratepayers.” 

103 We also note, per Cal Advocates Opening Brief, that the five named executives were made 

whole on this reduction by a stock award vesting on the one-year anniversary of the pay cut.  

Cal Advocates Opening Brief at 30. 

104 See Application Attachment B, p. 42. Ratepayer funded base salaries in 2021 are: $900,000, 

$428,220, $377,550, $324,000, and $310,950. The average of those salaries is $468,144, which is $68 

less than double the salary of California’s governor in 2024.  
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Additionally, Cal Advocates objected to the nature of both long and short-

term compensation components. Cal Advocates’ argument boils down to 

asserting there is no discernable benefit to customers by offering the two forms of 

incentives beyond base pay. While the Commission has a long and consistent 

practice of accepting effective and reasonable incentive packages not just for Cal 

Water but for many other companies as well, it is our role to ensure that all 

funding allocated in this GRC is reasonable. Cal Advocates argues that 

ratepayers do not receive any benefit from incentive packages that reward 

executives for company financial performance or for complying with state and 

federal regulations and thus ratepayers should not pay for these packages.105  

In other GRCs, the Commission has evaluated the short-term and long-

term incentive compensation plan metrics to determine whether they provide 

any ratepayer benefits and have denied ratepayer funding when the metrics only 

provide benefits to shareholders. In D.18-12-021, the Commission required 

shareholders and ratepayers to each share 50% of the costs of the portion of 

California American Water Company’s (Cal Am’s) short-term and long-term 

incentive compensation metrics which benefit both ratepayers and shareholders 

and disallowed expenses for the portion of Cal Am’s long-term incentive plan 

which only benefitted shareholders and provided no ratepayer benefits.106 The 

Commission has utilized this approach in other GRCs.107   

Similarly in this proceeding, we will evaluate the metrics of Cal Water’s 

short-term and long-term incentive compensation plans to determine whether 

 
105 Cal Advocates Opening Brief, pp. 32-34 

106 See D.18-12-021 at pp. 77-78. 

107 See D.15-11-021 at pp. 259-266; and D.14-08-032 at pp. 516-524 
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they provide both ratepayer and shareholder benefits, or whether they solely 

benefit shareholders.  

Cal Advocates’ brief highlights that Cal Water’s short term incentive 

packages reward its executives for meeting legal minimum requirements, such as 

maintaining water quality, meeting customer service goals, and meeting 

emergency preparedness targets. Cal Water points out that their short term 

incentive standards that are customer-oriented require achievement beyond 

minimum legal requirements.108 However, the fact remains that a substantial 

portion of the payout of the short term incentive package arises from simply 

adhering to legal requirements. Moreover, as Cal Water itself admits, only three  

of the five  metrics that drive the calculation  of Cal Water’s short term incentive 

package are “entirely customer oriented.”109 Since a portion of the three 

customer-oriented metrics are tied to meeting legal standards, we will authorize 

Cal Water to recover 50 percent of the 60 percent of the short term incentive plan 

related to customer metrics, or 30 percent, from ratepayers. Cal Water is free to 

continue the short-term incentive program with shareholder funding. 

Turning to the long term incentive plan, Cal Advocates proposes fully 

removing the long term incentive plan from rates on the basis that the long term 

incentives solely benefit shareholders and not ratepayers.110 To support this 

argument, Cal Advocates outlines the long term incentives, showing that 50 

percent of it is solely a retention incentive, while another 40 percent is based on 

stockholder equity and return on equity, while the last 10 percent are tied to its 

 
108 Cal Water Reply Brief at 36 

109 Cal Water Reply Brief at 49 

110 Cal Advocates Opening Brief at 32-33. 
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Environmental, Social, and Governance activities also tied to shareholder benefit 

and directed at attracting investment.111 In reply, Cal Water highlights that some 

of the long term incentives go towards customer benefits such as improving 

customer service. As discussed above, the short term incentive program already 

provides that incentive, so it is unclear why ratepayers should pay twice for that 

incentive. We agree with Cal Advocates that the long term incentive program 

should not be funded by ratepayers. As stated above, Cal Water may use 

shareholder funding to compensate executives for performance in its long term 

incentive program. 

We also note that Cal Water references in its brief a prior settlement.112  

More than once.113  This is unacceptable, and we disregard all argument and 

references to prior settlements following our explicit settlement rules which 

make all settled amounts and methods inadmissible and irrelevant in subsequent 

proceedings.  

Cal Water also expressed concern that the incentives should not be viewed 

as “bonuses,” as argued by Cal Advocates, but as target incentives that are in fact 

integral to the baseline compensation. Any incentive payments beyond what is 

authorized are absorbed by the company and Cal Water asserts this has been the 

case in the years between 2015 and 2020.   

Cal Advocates argues that the Commission should disallow in total the 

Supplemental Executive Retirement Plan (SERP) arguing that it is unnecessary. 

Cal Advocates  also expressed concern that the administrative costs were 

 
111 Cal Advocates Opening Brief at 32-33. 

112 Cal Water Opening Brief at 32-33.   

113 Cal Water Reply Brief at 59. 
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excessive.114 We find its assertions that other states have disallowed such 

programs to be unsubstantiated. Indeed, we find most cross-jurisdictional 

arguments to be problematic because the depth of knowledge and history of 

those jurisdictions, the specific situation of the other jurisdictions’ utilities has 

not been presented or demonstrated here to make such bootstrap comparisons 

persuasive.   

We will adopt the above methodology and resultant forecast for executive 

compensation including the short- and long-term incentives. We further direct 

that no payments above what is authorized can subsequently be passed along to 

the ratepayers in any fashion. 

10.3. SERP in the Pension Cost Balancing Account 

Cal Water has proposed a new Pension Cost Balancing Account 5 (PCBA5) 

having previously been authorized a PCBA3115 and a PCBA4.116 Cal Advocates 

opposes the inclusion of SERP117 in the new PCBA5, which was previously 

excluded from PCBA3: “The following entries will be recorded annually to the 

PCBA3: a. Annual pension expense, excluding the Supplemental Executive 

 
114 Cal Advocates Opening Brief at 35-37.   

115 AL 2242 Tariff Sheets.xlsx (calwater.com) Its purpose is: “The PCBA3 will track the difference 
between the adopted pension expense and California-regulated pension expense recorded in 
accordance with Generally Accepted Accounting Principles (GAAP). The adopted and tracked 
expenses include only the expensed portion of benefits and exclude pension costs assigned to 
capitalized overhead, capitalized projects, out-of-state affiliates, and unregulated entities.” 

116 California Water Service Company AL - Transmittal (calwater.com) Its purpose is: “The 
PCBA4 will track the difference between the adopted pension expense and California-regulated 
pension expense recorded in accordance with Generally Accepted Accounting Principles 
(GAAP). The adopted and tracked expenses include only the expensed portion of benefits and 
exclude pension costs assigned to capitalized overhead, capitalized projects, out-of-state 
affiliates, and unregulated entities.” 

117 Reminder – SERP is the Supplemental Executive Retirement Plan. 

https://www.calwater.com/docs/rates/statements/preliminary_statement_aa3.pdf
https://www.calwater.com/docs/rates/statements/preliminary_statement_aa4.pdf
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Retirement Plan (SERP) expense, determined by Cal Water's actuarial expert …” 

(emphasis added.)   

Cal Water asserts that this exclusion was a part of the settlement in the 

prior GRC and therefore the issue is still disputed. A sub-set of the argument 

about including the SERP in the new PCBA5 is the reasonableness and the 

recoverability of the actuarial costs for the SERP which Cal Advocates argues are 

extremely high when compared to broader pension plans size and the relative 

actuarial costs. 

We find that Cal Water has offered no persuasive or plausible justification 

for including this cost in the new iteration of PCBA5 and we will therefore adopt 

Cal Advocates’ proposal to exclude it.  

Cal Advocate’s brief states that between fifty and one hundred total 

participants enrolled in SERP, and that Cal Water seeks over $7,000,000 to 

administer this fund annually.118 Moreover, “neither the purpose, the size of the 

fund, nor the proposed rate recovery associated with SERP are defined in Cal 

Water’s Application.” 119 On this basis, Cal Advocates argues that SERP should 

not be collected from ratepayers. We agree with Cal Advocates that SERP costs 

should not be collected from rates. 

11.  Special Requests and Other Issues 

Various Special Requests were resolved by way of settlement and the 

resolutions have been incorporated into the Settlement Agreement we approve 

in this decision. The Special Requests not resolved by the Settlement Agreement 

are discussed below. 

 
118 Cal Advocates Opening Brief, p. 35. 

119 Cal Advocates Opening Brief, p. 35 
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11.1. Special Request No. 3: Water Revenue 
Adjustment Mechanism 

Some background concerning Special Request No. 3 is necessary to 

understand the parties’ respective positions and the Commission’s review of this 

request. 

In D.20-08-047, issued in August 2020, the Commission barred any future 

requests from Class A water companies in their GRCs to continue to charge rates 

that incorporated a fully decoupling Water Revenue Adjustment 

Mechanism/Modified Cost Balancing Account (“WRAM/MCBA”). This 

proceeding is Cal Water’s first GRC application following the issuance of D.20-

08-047. On July 1, 2021, when it filed the instant GRC, Cal Water had a 

WRAM/MCBA in place but to conform to D.20-08-047, Cal Water did not seek 

authority to continue using a WRAM/MCBA for the current rate cycle, 2023 – 

2025. Instead, Cal Water sought conditional authority to use a so-called 

Monterey-style WRAM (M-WRAM) and an associated Incremental Cost 

Balancing Account (ICBA)120 throughout its system. Cal Water’s request for 

authority to use an M-WRAM/ICBA was “conditional” because it and other 

Class A water companies had by that time petitioned the California Supreme 

 
120 The difference between a typical WRAM and an M-WRAM involves treatment of a utility’s 
sales projections. In a WRAM setting, a water sales projection that is over or under the 
projection results in either a credit owed by the utility to its customers (when sales revenue 
exceeds the sales projection, or a surcharge to the customers (when sales revenue exceeds 
projections). The M-WRAM follows a similar formula but one that compares actual sales 
revenue to a hypothetical sales projection that is the product of averaging sales. Another 
important difference is that the WRAM applies to all customers, industrial and agricultural as 
well residential; the M-WRAM only applies to residential customers. The difference between 
the MCBA and the ICBA is as follows:  the MCBA tracks the difference between all authorized 
water production expenses and actual water production expenses over a calendar-year period 
whereas the ICBA tracks and protects the utility from the increases in water purchases and 
power purchases.   
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Court for review of D.20-08-047. The Court granted the petitions for review, but 

it has not yet issued its decision on the merits.121 A favorable Supreme Court 

decision for any of the petitioning water companies will likely benefit Cal Water, 

as well. 

While Cal Water and other Class A water utilities were petitioning the 

Supreme Court for review of D.20-08-047, the California Legislature focused its 

attention on the dispute over fully decoupling WRAMs and drafted its own 

legislative response to the issue. The Legislature enacted Senate Bill (SB) 1469 

which legislatively reversed that part of the Commission’s decision D.20-08-047, 

prohibiting the use of a fully decoupling WRAMs. The bill was signed into law 

by the Governor on September 30, 2022, and became effective January 1, 2023. 

This new law amends Pub. Util. Code Section 727.5, by adding subsection (d)(2), 

which requires the Commission both to entertain and to give full consideration 

to requests by Class A water companies for fully decoupling mechanisms, such 

as WRAMs. 

In response to the Legislature’s action, on October 21, 2022, the 

Commission moved the Supreme Court to dismiss all the pending petitions by 

the Class A water utilities for review of D.20-08-047 on the ground that the water 

utilities’ petitions to the Court were mooted by the Legislature’s enactment of SB 

1469. The Court, on November 17, 2022, denied the Commission’s motion to 

dismiss those petitions, without prejudice, allowing the Commission to reargue 

the mootness in the Commission’s subsequent brief on the merits in opposition 

 
121 One of the petitions for review of D.20-08-047 by Class A water companies, including Cal 
Water, is found in Supreme Court Docket No. S269099. There is a parallel Supreme Court 
petition for review of D.20-08-047 which is Docket No. S271493. The two proceedings were 
consolidated on June 1, 2022 for purposes of briefing and argument.    
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to the petitions. The Court also set January13, 2023, as the due date for the water 

utilities to file their reply briefs. Those briefs have all been filed, but as of the date 

of this decision, the case has not been set for oral argument nor has a decision 

been issued. 

Briefing in the instant Cal Water GRC proceeding was completed in July 

2022, two months before the Governor signed SB 1469 into law and five months 

before briefing on the merits of D.20-08-047 was complete. In its briefing on the 

WRAM issue in this GRC proceeding,122 Cal Water indicated that it would 

immediately withdraw its request for approval of a Monterey-style WRAM and 

ICBA and propose a return to a fully decoupling WRAM/MCBA, if the Supreme 

Court ruled favorably on the water utilities’ petitions. However, to date, there is 

no guidance from the Supreme Court. 

Thus, as we issue this decision, there is a directive from the Legislature 

that the Commission must accept and consider a request for a traditional, full-

decoupling WRAM, if one is made. But there is no actual request in any of Cal 

Water’s briefs on file with this Commission asking for approval of a fully 

decoupling WRAM.123 Therefore, in this decision we will address only Cal 

Water’s request for approval to institute an M-WRAM plus ICBA for this rate 

cycle. A formal request for a fully decoupling WRAM, should the Supreme Court 

issue a ruling in favor of the class A water companies, must be taken up in a 

separate proceeding. 

 
122 Cal Water Opening Brief at pp. 59 – 60.  

123 Cal Water Opening Brief at pp. 58 – 63; Cal Water Reply Brief at p. 68 (“Cal Water is not 
seeking to continue the full WRAM/MCBA for this GRC cycle at this time, but instead is only 
proposing to implement a Monterey-Style WRAM and Incremental Cost Balancing Account.”). 
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Cal Advocates and Cal Water agree with each other on Cal Water’s request 

for use of an M-WRAM/ICBA and thus, we approve Cal Water’s conditional use 

of it. Furthermore, Cal Advocates recognizes that the viability of D.20-08-047 is 

now in the hands of the Supreme Court. As a result, Cal Advocates’ response to 

Cal Water’s conditional switch to an M-WRAM is focused on what to do about 

the WRAM balances that have built up in Cal Water’s MCBA and are yet to be 

amortized. The accumulated surcharges and surcredits that built up in Cal 

Water’s MCBA are substantial. Cal Advocates argues that Cal Water should not 

be permitted to amortize any of those balances after January 1, 2022, the 

beginning of the current rate case cycle.124 

This Commission’s position is implicit in Cal Water’s previous GRC 

decision, D.20-12-007, which was issued four months after D.20-08-047 was 

issued. In D.20-12-007, the Commission concluded that Cal Water could 

“continue use of its current full WRAM program through the end of escalation 

year 2022.”125 There would be no reason to make that statement if the 

Commission’s D.20-08-048 had ordered that December 31, 2022 was, in fact, a 

hard stop to the WRAM program, so that surcharges and surcredits recorded in 

the balancing accounts as of December 31, 2022 could never be amortized, as of 

the very next day. Put another way, if the Commission had intended that, on 

December 31, 2022, whatever balances existed in the MCBA would be forever 

lost to Cal Water and, in the case of surcredits to Cal Water’s customers, it would 

have provided a clear warning of such a dire result in D.20-12-007. No such 

warning exists in D.20-07-012. 

 
124 Cal Advocates Opening Brief at pp. 14 – 18. 

125 D.20-12-007 at p. 58 (Conclusion of Law No. 6).  
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Moreover, the Commission has already advised Cal Advocates of the fact 

that D.20-08-047 does not prohibit amortization of WRAM balances after 

January 1, 2023. In response to a Cal Water amended advice letter, AL 2447-A, 

requesting amortization of a portion of WRAM surcharges and surcredits 

scheduled to occur after January 1, 2023, Cal Advocates filed the same opposition 

it raises here, that is, D.20-08-047’s elimination of Cal Water’s WRAM/MCBA as 

of January 1, 2023 should also be interpreted as prohibiting amortization of all 

WRAM/MCBA balances existing on that day. By way of authority delegated to 

its Water Division, the Commission approved Advice Letter 2447-A, anticipating 

the language of the preceding paragraph of this decision – “[t]here is no 

language in D.20-08-047 that indicates the Commission intended to overrule or 

invalidate existing authorities, including Preliminary Statement M and 

D.12-04-048.” Cal Advocates offers no evidentiary or logical reason to deviate 

from AL 2447-A. 

Cal Water’s request to utilize an M-WRAM for this GRC cycle is granted. 

There is no opposition in the record to doing so. As for switching back to a 

traditional WRAM when and if the Supreme Court should nullify D.20-08-047, 

we will delay any ruling on the propriety of doing so until the Supreme Court 

issues its decision on the challenges to D.20-08-047. 

11.2. Special Request No. 4: Sales Reconciliation 
Mechanism 

Cal Water’s Sales Reconciliation Mechanism (SRM) is a pilot program that 

was put in place in 2015 by D.14-08-011 “as a means to mitigate against a high 

WRAM balance.”126 The Commission found that high WRAM balances were due 

 
126 D.14-08-011, p. 19 
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to the inaccuracy of forecasters’ estimates of water consumption.127 To lower the 

WRAM balances, the SRM would reduce the inaccuracy of forecasting by 

adjusting the authorized quantity rates based on recorded sales of the previous 

year and would be implemented in the second and third years of the GRC cycle. 

With the elimination of WRAM, the SRM will no longer serve its intended 

purpose.  

Cal Water has asked that the pilot program be implemented “permanently 

or, in the alternative, to at least allow Cal Water to continue implementing it on 

an interim basis.”128 Cal Water reasons that the SRM helps address the 

discrepancies between adopted and recorded sales and “has become even more 

critical as a tool to help address drought impacts.”129 Given that Cal Water along 

with all Class A water utilities currently have multiple tools available to lessen 

the impact of drought such as the M-WRAM, Drought Memorandum Accounts, 

Rule 14.1, and Schedule 14.1, Cal Water would not lose the ability to manage 

drought conditions if the SRM is discontinued.  

In D.14-08-011, the Commission considered the policy implications of 

authorizing the SRM as the mechanism deviates from the Commission’s Rate 

Case Plan D.07-05-062 by adjusting adopted rates between GRC cycles. The 

Commission determined that the SRM is in the public interest as it would “limit 

the revenue disparity that is tracked by the WRAM.”130 However, with 

elimination of the WRAM currently, the Commission will need to consider SRM 

 
127 D13-05-011, Findings of Fact #17 

128 Cal Water OB, p. 67 

129 Id. 

130 D.14-08-011, p. 19 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 114 - 

in any future revisions of the Rate Case Plan. In this proceeding, the SRM should 

be discontinued. 

Finally, whether Cal Water continues to favor use of an M-WRAM for this 

GRC cycle or it requests the Commission’s permission to substitute a fully 

decoupling WRAM, as SB 1469 allows it to do, Cal Water may request the 

reinstatement of the SRM in a future GRC. 

11.3. Special Request No. 6: Incorporating Subsequent 
Rate Changes Into Final Rates 

Subsequent to filing this GRC, Cal Water has filed for, and has been 

authorized, various other rate increases for costs which are outside the scope of 

the GRC. However, “neither Cal Water’s approved revenues as of July 2021, nor 

its proposed revenues in its July 2021 GRC application, include any of the 

revenue changes the Commission will have approved outside of – yet during the 

pendency of – this GRC proceeding.” In fact, “for the period of July 2021 through 

December 2022, Cal Water estimates that the Commission will have approved 

approximately $20 million in revenue changes outside of this GRC proceeding.”  

131 Cal Water is concerned that ratepayers understand that some of the rate 

change they see will be from these other sources, and not solely from this GRC.  

Cal Water suggests this “would enhance understanding for the public.”132  Cal 

Water asserts that Cal Advocates supports this request citing to Ex. CalAdv-4 pp. 

19-1 to 19-2. And we note Cal Advocates did not brief this topic. 

We show the adopted increase in revenues, i.e., the change in authorized 

revenue requirements, in this GRC as an increase over the authorized revenues 

 
131 Cal Water Opening Brief at 80-81. 

132 Ibid. 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 115 - 

in place at the time of this decision rather than as an increase over the revenues 

at the earlier time of filing this application. 

11.4. Special Request No. 9: Memorandum Account for 
Palos Verdes Pipeline Litigation 

In Special Request No. 9, Cal Water requests a memorandum account 

related to the Palos Verdes Peninsula Water Reliability Project (PVPWRP or PV 

Pipeline). The proposed Palos Verdes Memorandum Account (PVMA) would 

track the incremental final settlement costs associated with the project that 

exceed the amount not already authorized in rates.   

Originally, our D.20-12-007 in Cal Water’s 2018 GRC authorized the 

PVPWRP at a total cost of approximately $96.1 million as part of a broader 

settlement agreement executed between Cal Water and Cal Advocates and 

adopted by the Commission. Subsequently, Cal Water Advice Letter No. 2396 

was approved on February 12, 2021, placing the PV Pipeline in base rates for 

Palos Verdes customers consistent with the adopted settlement agreement. 

Since that time there have been more costs related to the PV Pipeline.  

Actual costs at the time that Cal Water filed this GRC were $102.5 million, a $6.4 

million (6.66%) increase above the $96.1 million cap approved in D.20-12-007.  

Cal Water quotes with emphasis that the settlement adopted in D. 20-12-007 

anticipated the final costs for the PV Pipeline could be higher than the $96.1 

million included in the settlement: 

… if the total cost of the Pipeline projects exceeds the new cap 
of $96.1 million and the Commission’s Water Division finds 
the costs to be reasonable and prudent, the exceedance can be 
incorporated into the beginning plant balance in Cal Water’s 
next GRC.  (Emphasis by Cal Water in the Opening Brief at. 
82.) 
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Generally, rate base offsets and amortization of memorandum accounts are 

adjudicated via Tier 3 advice letter. This is the appropriate treatment in this case 

as well, we direct Cal Water to file a Tier 3 advice letter to resolve this request.  

We deny Cal Water’s request to establish the proposed PVMA. While it 

may be true that Cal Water has an ongoing dispute with the contractor Cal Water 

offered no compelling reason why the costs of this litigation or its outcome 

should be borne by ratepayers. Cal Water can seek recovery in rate base of the 

additional capital expenditure of $6.4 million through a Tier 3 rate base offset 

advice letter. 

11.5. Special Request No. 10: Memorandum  Account 
for Groundwater Management Costs 

In Special request No. 10 Cal Water requests a memorandum account to 

comply with the Sustainable Groundwater Management Act (SGMA), which it 

asserts requires that high- and medium-priority groundwater basins form 

Groundwater Sustainability Agencies (GSAs) to be managed in accordance with 

locally developed Groundwater Sustainability Plans (GSPs) or alternatives to 

GSPs for those basins identified as part of the legislation. In this section we 

discuss and adopt a memorandum account. 

11.5.1. Cal Water’s Request 

Cal Water cites to D.18-12-021, which authorized another Class-A water 

utility, California-American Water Company, to file an advice letter to 

implement a Sustainable Groundwater Management Act Memorandum 

Account.133 Cal Water suggests that this prior authority supports its own request 

 
133 Cal Water Opening Brief, footnote 474 which in turn references Ordering Paragraph 25 in 
D. 18-12-021. 
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for a Memorandum Account.  It also cites to Standard Practice U-27-W134 which 

addresses the purpose of a memorandum account.   

The basic underlying system of ratemaking in California has been and 

remains a forward test year of the expected cost and scope of a utility’s 

operations, that is, the utility’s rates are set prospectively in a GRC based upon a 

forecast of sales and costs. Rates are set to give the company a reasonable 

opportunity to earn a fair return.   

Balancing accounts were created to reduce the risks to ratepayers as well 

as investors where some costs are too uncertain to forecast accurately in a GRC.   

Authorized rates are set for the program based upon the best available forecast.  

The courts have accepted that when the Commission approves of the scope of a 

program in advance, and when there is a subsequent review of the 

reasonableness of the utility’s decision-making and management of the program, 

then forecast costs can subsequently be “trued up” to actual and any revenue 

shortfall or overcollection is recoverable by the utility or refundable to 

ratepayers. The preapproval of the scope of the balancing account averts a 

finding of retroactive ratemaking, i.e., it becomes an exception to the test year 

forecast requirement.   

Memorandum accounts are much more uncertain: for an activity that has 

not yet been found to be reasonable and necessary, and where the costs are very 

uncertain, a utility may be given authority to track those costs and apply to 

recover the costs later after the utility demonstrates the reasonableness of its 

actions and the benefit of the activity to the ratepayers. Before the use of 

memorandum accounts utilities were generally at risk of absorbing activities 

 
134 https://docs.cpuc.ca.gov/word_pdf/REPORT/84069.pdf (Current as of September 20, 
2023.) 

https://docs.cpuc.ca.gov/word_pdf/REPORT/84069.pdf
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unforeseen in between GRCs and the company would only be able to recover 

previously forecasted costs in its next test year.   

Cal Water argues that the proposed memorandum account passes four 

tests included in Standard Practice U-27-W135 to justify its creation: (1) The 

expense is caused by an event of an exceptional nature that is not under the 

utility’s control; (2) The expense cannot have been reasonably foreseen in the 

utility’s last GRC and will occur before the utility’s next scheduled GRC; (3) The 

expense is of a substantial nature as to the amount of money involved when any 

offsetting costs decreases are taken into account; and (4) Customers will benefit 

by the memorandum account treatment. 

The GSPs meet the first test: they are not under the control of Cal Water 

even if Cal Water is an active participant working with the GSAs. The second test 

is convoluted, but it is true, that from one GRC to another Cal Water is not in a 

position to accurately forecast any GSP expense. This meets the second test.  Cal 

Water argues the GSP costs are likely to be substantial. This is likely to be true, 

but with a memorandum account, final approval and the consideration of 

reasonableness is deferred until after the project is completed. Test number 3 is 

passed. The final test is whether customers benefit. This Commission cannot 

relitigate or override the DWR or the State Water Board’s management of the 

SGMA. Nor can we ignore the legislation underlying the SGMA. This program 

was determined to be beneficial by the enabling legislation. Cal Water’s 

responsibility will be to actively participate to the extent permitted by the GSAs 

 
135 The Utility Standard Practices are, like the Water Division Standard Practices, given 
deference but not total control. The facts and circumstances in every situation must be 
considered. 
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and exercise good judgement in that participation. Test number 4 has been 

passed. 

11.5.2. Cal Advocates’ Response 

Cal Advocates argues that GSAs are moving slowly and “it is unlikely that 

major assessments will arise before the next GRC.”136 It argues as well that there 

is “greater transparency” if any major project or expense is vetted in a GRC. If 

Cal Water were proposing a new pipeline Cal Advocates would be completely 

right. But Cal Water is not in control of the scope, scale, or schedule of the GSPs, 

the GSAs are in control. If nothing happens in the next three years the balance in 

the memorandum account will be zero. If something does happen in the next 

three years then the parties will have their opportunity to review the costs and 

investigate Cal Water’s actions when the Commission reviews the memorandum 

account. 

11.5.3. Conclusion 

Cal Water has sufficiently demonstrated the need for a new memorandum 

account or costs which might be imposed on it as a result of the SGMA. The 

activity meets the regulatory requirements of a memorandum account as 

discussed above and it meets more specific tests of Standard Practice U-27-W. 

 Adopting a memorandum account to track SGMA related costs is 

consistent with previous Commission decisions.137We will authorize Cal Water to 

file a tier 1 advice letter and open a new Sustainable Groundwater Management 

Act Memorandum Account (SGMAMA) to record any direct costs imposed on 

Cal Water by a GSA as a result of an approved GSP pursuant to the SGMA. The 

SGMAMA will be subject to refund and a reasonableness review in a subsequent 

 
136 Cal Advocates Opening Brief at p. 21. 

137 See D.18-12-01 at pp. 250-25 
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GRC before Cal Water can recover any costs from ratepayers. Cal Water shall 

separately track and justify any allocation of costs between its various service 

areas. 

11.6. Special Requests Nos. 11, 12, and 13: Various 
Balancing and Memorandum Accounts 

In Special Request 11, Cal Water requests an extension its Asbestos 

Litigation Memo Account for an additional year through December 31, 2025, due 

to protracted litigation, and an extension of its 2018 Tax Accounting 

Memorandum Account through December 31, 2025 without recovery due to 

changes in federal policy assessing taxes on grants to utilities. Cal Advocates did 

not oppose either request. After filing Opening Briefs Cal Water had a change of 

position and while it also agreed to extend the 2018 Tax Accounting 

Memorandum Account for the same period, Cal Water withdrew this request 

because it said that federal tax law changes now allow water utilities to exclude 

grants from taxable income, rendering continuation of this memo account 

unnecessary.  

Therefore, we grant one part of Special Request 11 to extend the Asbestos 

Litigation Memo Account for an additional year through December 31, 2025. We 

deny the other part of Special Request 11 and order Cal Water to close the 2018 

Tax Accounting Memorandum Account. 

Cal Water requests approval to amortize the balances in the following six 

balancing and memo accounts via Tier 1 and 2 advice letters: (1) Conservation 

Expense Balancing Account (CEBA 4); (2) Pension Cost Balancing Account 

(PCBA 4); (3) Healthcare Cost Balancing Account (HCBA 4); (4) General District 

Balancing Account (District BA); (5) Lead Service Line Memorandum Account 

(LSL MA); and (6) Chromium 6 Memorandum Account (Cr6 MA). 
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The amortization of the balances is granted and the LSL MA and Cr6 MA 

are closed. 

When Cal Advocates filed its Opening Brief, it did not address Special 

Request 12. This would suggest that the parties were in agreement. However, 

that common understanding fell apart when Cal Advocates suddenly asked to 

impose various conditions in its Reply Brief.138 We decline to even review or 

consider Cal Advocates’ new out-of-time proposals. Reply Briefs are not the time 

or the place for new evidence or new theories of the case. Cal Advocates did not 

ask for leave to introduce a new proposal for the treatment of these balancing 

accounts – that ship has long since sailed.    

We will adopt Cal Water’s proposals for the amortization of both the 

Health Care Balancing Account and Pension Cost Balancing Account. 

Cal Water requests re-authorization of three balancing accounts: 

(1) Conservation Expense Balancing Account (CEBA5); (2) Pension Cost 

Balancing Account (PCBA5); and (3) Health Cost Balancing Account (HCBA5). 

These accounts have been re-authorized in several of Cal Water’s previous GRCs. 

The “5” is a sequential authorization number, so this request if granted would 

create the fifth iteration of each account. 

The parties agree that the CEBA5 and HCBA5 should be established but 

Cal Advocates takes exception to including the SERP in the PCBA5.139 

We have already denied Cal Water’s request to include SERP in the PCBA5 

in Section 10.3 above. As such, SERP is not included in our authorization of 

PCBA5.140  

 
138 Cal Advocates Reply Brief at p. 43, ff. 

139 Cal Advocates Opening Brief at p. 21. 

140 See Section 10.3, above. 
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We adopt the next-generation CEBA5, PCBA5, and HCBA5 for the test 

year 2023 and the attrition years. 

11.7. Special Request No. 14: Earnings Test 

11.7.1. Cal Water’s Proposal 

Cal Water proposes that when a capital addition is physically completed 

and enters service that it should be designated for ratemaking purposes as in-

service and therefore included in rate base. As a result, the new piece of plant in 

service would no longer be considered as construction work in progress (CWIP).   

This change may shorten the process for Cal Water being able to recover a return 

and depreciation in rates charged to customers. Currently, a project moves from 

being “Open” to “In-service” but does not become “Closed” until the accounting 

and administrative processes are completed.  

Cal Advocates argues that Cal Water would: “circumvent the noted 

‘accounting controls’ and ‘record keeping and administrative processes’ by 

instituting an arbitrary close date.”141 It also argues that the completion of the 

paperwork increases transparency in the regulatory process.    

11.7.2. Discussion 

 The record in this proceeding on this issue is muddled at best.  On the 

record before us, we are disinclined to make changes requested by Cal Water 

that may lessen the incentive for timely completion of the accounting and other 

administrative processes needed for effective oversight by the Commission as 

part of its regulatory requirement. We are especially concerned about making the 

change Cal Water is requesting on this record in this GRC proceeding as these 

controls were put into place by the Commission decades ago affecting all Class A 

 
141 Cal Advocates Amended Opening Brief at p. 23. 
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water utilities.  This issue has not been brought to our attention previously as 

needing to be modified. 

We are also disinclined to move forward with this specific request given 

the interplay and potential unintended consequences that a modification of this 

issue may have on the overall give and take balance in the existing workings of 

the Rate Case Plan for Class A water utilities. To address one particular issue in 

isolation from the various rules and processes that constitute the tapestry of the 

Commission’s Rate Case Plan for Class A water utilities on this record is not 

something we are willing to do. 

11.7.3. Conclusion 

For the above reasons, Cal Water’s Special Request 14 is denied.  

12. Common Plant  

12.1. Physical Security 

Cal Water has requested a budget of $16,259,041 for this GRC cycle for 

physical security improvements at its 750 facilities. Prior to its last GRC 

proceeding, Cal Water and Cal Advocates agreed that Cal Water should retain a 

prominent security consultancy to assess physical security at Cal Water’s many 

individual facilities. After the study was completed, its findings were updated 

for the current GRC proceeding. More and better fencing was the prevailing 

recommendation followed by a recommendation to add security cameras around 

the perimeters of all facilities without such protection. In addition, Cal Water has 

undertaken to centralize control over physical security to its central office rather 

than leave each rate district responsible for its own security. 

Although Cal Advocates supported the original security consultant’s 

study, it now opposes the budget to implement the consultant’s recommended 

plan of action. Cal Advocates urges reducing the requested budget to $5,257,336, 
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a reduction of Cal Water’s request by nearly two-thirds. Cal Advocates explains 

that it selected the number $5,257,336 because that was the precise amount Cal 

Water spent in its last GRC cycle on physical security, and it also points out that 

Cal Water did not complete all the security projects it proposed and received 

approval for in the last GRC cycle.  

We share Cal Advocates concerns regarding Cal Water’s inability to 

complete its proposed work. In the interests of protecting ratepayer interests 

while also authorizing Cal Water to perform the work it proposes, we here adopt 

a one-way balancing account with Cal Water’s proposed budget amount less its 

proposed contingencies, for a total of $13,624,906. Cal Water must track its actual 

expenditures and the projects it completes, and any unspent forecast included in 

rates must be refunded in the next GRC. 

12.2. Main Replacement Program 

Cal Water requests the following budget approvals for replacing its water 

mains during this GRC cycle:  

• 2022: $100,835,819; 

• 2023: $103,481,318; and 

• 2024: $106,196,525. 

These budgets are supported by the record evidence and will be adopted, 

less their included contingencies, for the reasons explained below. 

Cal Advocates, in its opening brief, recommends that the Commission 

slash all three of Cal Water’s proposed yearly budgets nearly in half. It proposes: 

• 2022: $57,388,618;  

• 2023: $58,823,334 ; and 

• 2024: $60,293,917.  
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Cal Advocates’ rationale for drastically limiting the budgets for pipe 

replacements in this GRC cycle is not supported by the record. None of Cal 

Advocates’ proposed budgets will be adopted. For similar reasons, Cal Water 

will not be ordered to change its analytics for identifying pipe replacements in its 

next GRC to conform to a proposal advanced by Cal Advocates and discussed 

below. 

The record shows that in response to a discovery request from Cal 

Advocates, on September 10 and 13, 2021, Cal Water gave Cal Advocates a 

detailed explanation of how Cal Water selects which pipes in its statewide 

system need replacement.142  

Cal Water explained to Cal Advocates that it identifies the pipes for 

replacement by applying two formulas, referred to by Cal Water as the 

“Likelihood of Failure” and the “Consequence of Failure.” The former begins, 

but, importantly, does not end, with data drawn from the American Water 

Works Association’s (AWWA) compendium of the expected lifespans of the 

different types of pipelines in use today. Using the AWWA list, Cal Water, 

assigns individual pipes in its system one of five grades, with the number five 

representing the shortest remaining lifespan (below 20 percent of remaining life) 

and the number one representing the longest remaining lifespan (over 80 

percent). It bears repeating that Cal Water’s assessment of its pipes does not stop 

there, with just a grade ranking of each pipe’s age. The next step for Cal Water is 

to incorporate into its analysis evidence related to the condition of each pipe, 

specifically, how many, if any, leaks each pipe has experienced. Two or more 

 
142 See Exh. Cal Adv – 5R at pp. A-68 to A-73.  
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leaks will result in lowering the ranking of the remaining lifespan of a pipe by 

one full grade, regardless of the pipe’s actual age. 

After making the ranking adjustments for pipes with leakage conditions, 

Cal Water determines the “consequences of failure” for each pipe. This second 

calculation allows for a multiplicity of factors associated with each pipe to be 

included in the final determination. This stage of Cal Water’s analytics was 

devised with the help of a third-party business consulting firm specializing in 

assessing business risks. Accordingly, the calculations made at this stage of 

analysis identify safety and reliability problems. Multiple data points enter the 

assessment, such as pipe size, land use zoning, road classifications, 

environmental sensitivity, fire hazards, etc., to reveal potential social, 

environmental, and financial impacts of the consequences of each pipe’s failure.  

All the above concerning the two methodologies was explained to Cal 

Advocates by Cal Water on September 10 and 13, 2021 in its discovery response, 

as well as repeated in Cal Water’s later written testimony and again in its 

briefing.143  

Based on the record evidence of Cal Water’s analytics, as a hypothetical, a 

large diameter, high-pressure pipe, near to the end of its AWWA-estimated life 

span, with only one leak in its history, would nevertheless receive a final score 

indicating a comparatively high need for replacement were it hung underneath 

an overpass of a multi-lane, interstate highway in a densely populated area of 

Los Angeles County due to the threat to the public were there a break during 

rush hour traffic. As illustrated by this not-so-hypothetical situation, this kind of 

analytical assessment is designed to highlight risks. Safety and reliability are its 

 
143 See ibid.; see also Exh. CW-55 (Devries) at p. 84, line 20 - at p. 94, line 23; Cal Water Opening 
Brief at pp. 131 – 136; Cal Water Reply Brief at pp. 123 – 128. 
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objectives. As Cal Water aptly puts it, this two-formula, multi-factor process is all 

about preventing or at least reducing the risk of harm to the public, damage to 

property, interruption of water supply and loss of critical utility equipment.144 

Cal Advocates argues that Cal Water’s process for selecting pipes to 

replace would measurably improve were the Commission to order Cal Water to 

abandon its allegedly solely-age-based process in favor of what Cal Advocates 

calls a “condition-based” program. The improvement Cal Advocates contends 

would result by switching to a condition-based program is strictly financial – 

supposedly pipes would last longer than their AWWA assigned life expectancy 

and utilities would replace pipes less frequently.145  Cal Advocates identifies a 

small utility in southern California146 that it asserts uses a “condition-based” 

pipe-replacement program exclusively. Cal Advocates explains that the useful 

lives of this small utility’s pipes have increased remarkably, to well over one 

hundred years; and its pipe replacement costs have dropped in equal measure 

since implementing a “condition-based” program. Such programs emphasize 

fixing the specific leaking or broken portions of a pipe rather than removing and 

replacing the entire pipe.   

We return to our hypothetical, above, a high-pressure water main hung 

beneath an overpass of an interstate highway and nearing the end of its AWWA 

projected life expectancy. Cal Advocates offers no evidence that Mesa Water 

Service must maintain high pressure pipes presenting such a risk or pipes 

 
144 Exh. Cal Water - 27 (Devries) at pp. 20 - 25; Exh. Cal Water  - 55 at p. 80 ff.  

145 Cal Advocates contends life expectancies of nearly 150 years are achievable with “condition-
based” pipe replacement programs, although there is no record evidence that Mesa Water 
Service has a single pipe of that age in its system.  

146 Mesa Water Service, a municipal agency, located in Orange County, California.   
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associated with a similar high degree of risk if they should break, yet California’s 

Class A water utilities do possess and maintain many such pipes throughout 

their respective statewide systems. It is true that if a water utility repeatedly fixes 

leaks and breaks that occur in a pipe, there may be some portion(s) of the legacy 

pipe that remain in use for far longer than the AWWA-projected life expectancy 

of that pipe. The Public Utilities Code to which the Commission and Cal Water 

must conform requires us to balance cost considerations with public safety or 

system reliability. 

Further, were a utility to adopt a “condition-based” approach, it would 

still be required to conduct expensive inspections of the remainder of the pipe 

not being repaired to assure that it was truly safe to use, something that Cal 

Advocates does not acknowledge in its cost comparison.   

Finally, Cal Advocates’ recommendation that we order Cal Water to 

change to a “condition-based” selection process is declined because there is no 

direct comparison of Cal Water’s multi-factor selection process to a condition-

based system in the record of this proceeding. Cal Advocates contends that its 

presentation here shows that “[u]sing a condition-based replacement method 

reflects more informed decision making because it accounts for key factors that 

contribute to pipeline life more than simply the age of the pipe.”147 (Emphasis 

added.) However, Cal Advocates admits that it has simply compared a 

condition-based system to a hypothetical water company that makes its 

replacement decisions based “simply [on] the age of the pipe.”148 The record does 

not show that Cal Water has made any replacement decision simply based on the 

 
147 Cal Advocates Opening Brief at pp. 71–72. 

148 Ibid.  
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age of the pipe. Thus, we are not persuaded by Cal Advocates’ comparison 

argument here.  

In following from our discussion in Section 5.1, however, we disallow the 

contingencies in Cal Water’s Main Replacement Program, and authorize total 

recovery of  $282,390,162. Broken out by year, the authorized amounts are: 

• 2022: $89,347,184 

• 2023: $95,272,324 

• 2024: $97,770,654 

12.3. Cathodic Protection 

In this section we review and adopt Cal Water’s forecast for cathodic 

protection (CP) equipment in the GRC cycle. We incorporate Cal Advocates’ one 

objection which we dealt with regarding the inclusion of contingencies in test 

year construction cost estimates. 

CP equipment protects tank linings and the tank substrate from corrosion 

once the protective linings begin to fail. The National Association of Corrosion 

Engineers and AWWA have established standards for Auto-Potential Impressed 

Current of internal submerged surfaces of carbon steel water storage tanks for 

design, installation, and maintenance (NACE SP0388-2007 and AWWA D104-11). 

Using these standards, Cal Water assessed the age and performance of each CP 

system through field inspection or records. Systems with poor performance or 

that are beyond their designed lifespan, or components that are broken or have 

poor performance or system incompatibilities, are recommended for 

replacement. To reduce overhead and project management costs, all CP work for 

a given year and district were consolidated into a single project where feasible.149 

 
149 Cal Water Opening Brief at p. 152 citing Ex. CW-27 at p. 63, ff. 
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In the past, the CP program used Cal Water internal staff to oversee CP 

projects and required each project to be bid out separately. To improve the 

delivery of such CP projects, the CP replacement program was revamped for the 

2021 GRC.  Cal Water completed a competitive bidding process and has entered 

a master services contract with Corpro, a leading U.S. contractor for complete 

cathodic protection, who will complete all the 2022–2024 CP proposed projects 

for Cal Water. By completing CP projects under a master services contract, Cal 

Water asserts that these projects can be completed through a turnkey operation 

and be much more efficient.   

Cal Advocates should continue to review and evaluate Cal Water’s 

performance in subsequent GRCs. We accept Cal Water’s forecast and its 

continued use of a master services contract for the GRC cycle. 

12.4. Tank Retrofits 

In this section we review and adopt Cal Water’s forecast for tank retrofit 

projects in the GRC cycle. We reject Cal Advocates’ one objection which we dealt 

with generically regarding the inclusion of contingencies in test year construction 

cost estimates. 

Tank retrofit projects are a recurring, normal project for a water utility and 

Cal Water has an ongoing program to remain current with industry standards.150  

Since tank retrofits are a recurring, normal project there should be limited 

uncertainty regarding costs. As such, we reject Cal Water’s proposed 

contingency in this forecast. 

 
150 Cal Water Opening Brief at 154. 
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Cal Advocates should continue to review and evaluate Cal Water’s 

performance in subsequent GRCs. We accept Cal Water’s forecast for the GRC 

cycle, less its proposed contingency for a total of $1,815,815. 

12.5. Well Infrastructure Renewal Program (WIRP) 

In this section we review and adopt Cal Water’s forecast of its program for 

proactive renewal and augmentation of water well inventories in advance of 

significant signs of distress or degradation, which is necessary to maintain a 

reliable water supply. We accept Cal Advocates’ objection which we dealt with 

regarding the inclusion of contingencies in test year construction cost estimates. 

 In 2020, Cal Water engaged Kayuga Solution, Inc. to develop a 

comprehensive plan of all Cal Water’s groundwater assets enabling Cal Water to 

make informed decisions on effectively and proactively managing its 

groundwater assets. This plan is the Well Infrastructure Renewal Program 

report.151 Since Cal Water already has a comprehensive plan report and is 

proactively managing its groundwater assets, it should have a firm handle on its 

well infrastructure renewal costs. As such we reject the contingency portion of 

Cal Water’s forecast.  

Cal Advocates should continue to review and evaluate Cal Water’s 

performance in subsequent GRCs. We accept Cal Water’s forecast for the GRC 

cycle, less its proposed contingency. 

12.6. Wildfire Hardening Program 

In this section we review and adopt Cal Water’s wildfire hardening 

projects that were identified in the 2020 California Water Service Wildfire Risk 

Assessment.152   

 
151 Cal Water Opening Brief at p. 155. 

152 Cal Water Opening Brief at p. 155. 
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Cal Water asserts that these projects will ensure that a reliable source of 

high-quality water is available to customers and adequate fire protection is 

consistently available throughout Cal Water’s service areas. 

We accept Cal Advocates’ objections which we dealt with generically 

regarding the inclusion of contingencies, as well as projects that are only at the 

design and permitting stage, or are carry-overs between GRC cycles, in test year 

construction cost estimates. 

Cal Advocates should continue to review and evaluate Cal Water’s 

performance in subsequent GRCs. We accept Cal Water’s forecast for the GRC 

cycle. 

12.7. Water Quality Analyzers 

In this section we review and adopt Cal Water’s forecast of its program for 

water quality analyzers. We accept Cal Advocates’ objection which we dealt with 

regarding the inclusion of contingencies in test year construction cost. 

Water quality analyzers measure concentrations of various physical and 

chemical constituents in a flow stream, which helps enhance the effective and 

efficient operations of the water system. Cal Water uses a risk-based asset 

management approach to assessing the condition of its water quality analyzers 

for replacement. Regular replacement of analyzers helps to ensure that each 

analyzer always meets all regulations.153 Water quality analyzers are a required 

and regular component of water utility operations. We find that a contingency is 

inappropriate for this expense and reject Cal Water’s proposed contingency. 

 
153 Cal Water Opening Brief at p. 156. 
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Cal Advocates should continue to review and evaluate Cal Water’s 

performance in subsequent GRCs. We accept Cal Water’s forecast for the GRC 

cycle, less the contingency.  

12.8. Control Valve Overhaul and Replacement 

In this section we review and adopt, subject to a condition, Cal Water’s 

forecast of its program for control valve overhaul and replacement. We also 

review and address Cal Advocates’ concerns about the scope of the project. 

Cal Water describes its automatic control valves as hydraulically and 

electronically modulated valves that operate by sensing various system 

conditions. They are critical for the proper operation of water systems and are 

used in a variety of applications, ranging from pressure reduction/control, 

pressure relief, and surge control to controlling reservoir water levels.  Cal Water 

asserts that if a control valve fails, there could be significant damage to customer 

or company property, or the environment and that assertion has not been 

challenged.154 

Control valves are inspected annually in the field. During inspection, Cal 

Water evaluates the condition of each control valve and determines if overhaul 

or replacement is necessary. Cal Water uses a risk-based asset management 

approach to assess the condition of control valves based on: (1) physical 

condition; (2) capacity; (3) functionality or level of service; (4) reliability; and 

(5) financial efficiency. Cal Water has a 40-year life expectancy for its control 

valves. All valves with a remaining useful life of 20% (8 years) or less are 

proposed for replacement.155 

 
154 Cal Water Opening Brief at p. 157. 

155 Ibid. 
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Valves also must meet NSF 61156 certification to ensure that they have been 

put through rigorous testing and are safe and free from contaminants that would 

potentially affect water quality. 

Cal Water concedes that it has not been current with prior authority to 

address control valve overhaul and replacement, citing Covid, contractor 

availability, supply chain issues, and staffing shortages.157  

Cal Advocates proposed significant reductions: a 30% reduced control 

valve overhaul budget, resulting in revised estimates of $754,563 in 2022, 

$787,207 in 2023, and $806,632 in 2024; and a 65% reduced budget for control 

valve replacements of $948,966 in 2022, $991,745 in 2023, and $662,661 in 2024.158  

Cal Advocates asserts it could not adequately review the project due to 

documentation issues and it also disagreed with the criteria for when a valve 

should be replaced.  

We do share the concern that Cal Water must perform the work proposed 

and that we adopt herein. Therefore, we impose a one-way balancing account so 

that ratepayers are not footing the cost for work that Cal Water is unable to 

finish. In addition, since Cal Water has not been able to complete previously 

authorized work in this area, we decline to adopt Cal Water’s proposed 

 
156 NSF/ANSI 61: Drinking Water System Components – Health Effects is an American National 
Standard that establishes minimum health-effects requirements for the chemical contaminants 
and impurities that are indirectly imparted to drinking water from products, components and 
materials used in drinking water systems. … NSF/ANSI 61 is intended to cover specific 
materials or products that come into contact with drinking water, drinking water treatment 
chemicals or both. The products and materials covered by the scope of this standard include but 
aren’t limited to: … Mechanical devices, including treatment products (water meters, valves, 
filters)… “ See: https://www.nsf.org/knowledge-library/nsf-ansi-standard-61-drinking-water-
system-components-health-effects (Current as of October 10, 2023.) 

157 Cal Water Opening Brief at p. 159. 

158 CalAdv-4 (Murphy – Public), pp. 7-1 to 7-17. 

https://www.nsf.org/knowledge-library/nsf-ansi-standard-61-drinking-water-system-components-health-effects
https://www.nsf.org/knowledge-library/nsf-ansi-standard-61-drinking-water-system-components-health-effects
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contingency. Having been granted funding for these valves Cal Water must 

complete all proposed work without additional funding for the same valves in its 

next GRC even if the work is not completed before the next test year begins. We 

also require that Cal Water submit a written status report to both Cal Advocates 

and the Commission’s Water Division on the first business day in February every 

year detailing the status of the control valve overhaul and replacement project in 

the preceding calendar year and its completion status compared to the adopted 

forecast. 

Cal Advocates should continue to review and evaluate Cal Water’s 

performance in subsequent GRCs. We accept Cal Water’s forecast less its 

proposed contingency and impose a one-way balancing account.  Cal Water 

must track its actual expenditures and the projects it completes, and any unspent 

forecast included in rates must be refunded in the next GRC.   

12.9. Customer Meter Vault Lid 

The Customer Meter Vault Lid Replacement Program is the routine 

removal and replacement of vault lids which are deteriorated, substandard, and 

unsafe to employees, customers, and the public. This replacement program 

includes customer meter vaults for 3-inch and larger meters. Vault lids are 

flagged for further inspection and/or replacement following monthly visual 

inspections during regular meter reading. In addition, any customer or public 

complaints about meter lids trigger further evaluation for replacement. 

Pursuant to our discussion in Section 5.1. we find that contingencies in this 

case have not been justified and thus we adopt Cal Water’s GRC forecast less its 

proposed contingency.   

12.10. Flow Meter Replacement  

We address this issue in the section on abandoned projects. 
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12.11. Meter Replacement Program 

Meters perform an essential role in measuring customer consumption and 

allowing the company to accurately bill for service received. Accuracy matters.  

High volume items like meters are subject to routine inspection and based on 

their expected service life routine replacement.  Cal Water has two separate 

meter replacement programs, the Specific 0900 Small Meter Replacement 

Program which is the routine removal and replacement of 5/8- to 2-inch meters, 

and the Specific 0900 Large Meter Replacement Program, which provides for the 

routine programmatic replacement of 3-inch and larger meters on a 20-year 

replacement cycle. GO 103-A mandates that meters be tested or replaced based 

on age criteria.159 

Cal Advocates disputes the level of need for replacing some of the small 

meters and argues as well that some of the large meters are not yet over the 

20-year life expectancy.160 We find no merit in this position. The comprehensive 

programs by Cal Water are designed to meet the goals of GO-103-A and Cal 

Advocates offers no evidence to suggest this is not the case. 

We adopt Cal Water’s GRC forecast less all proposed contingencies.  .   

12.12. Pressure Vessel Replacement 

Pressure vessels maintain pressures in a distribution system and provide 

reliable service to customers. To achieve this, pressure vessels contain a mixture 

of gas and water inside the tank to maintain a stable water pressure in the tank, 

and thereby in the system. Cal Water inspects pressure vessels at five-year 

maximum intervals. The inspections evaluate vessel structural integrity, the 

condition of the appurtenances, and the effectiveness of the coatings and linings. 

 
159 Cal Water Opening Brief at p.166, ff. 

160 Exh. CW-55 at p. 8. 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 137 - 

To ensure the reliability of the distribution system and reduce overall risk, 

pressure vessels are evaluated for their likelihood of failure. 

Cal Advocates’ Opening Brief reflected its revised recommendation for 

pressure vessel replacements, made in response to Cal Water’s corrections. In its 

Reply Brief Cal Advocates recommends the Commission approve replacement of 

14 and rehabilitation of five pressure vessels.161  However, Cal Advocates 

recommended that we should reduce Cal Water’s requested budget for pressure 

vessels for contingency and construction management/special inspection. 

Here we adopt only Cal Water’s construction management contingency 

and disallow their general contingency.  

12.13. We adopt Cal Water’s GRC forecast less their 
general contingency. Pump and Motor 
Replacement Program 

Cal Water manages over 600 pumping equipment assets through a 

systematic approach including monitoring, evaluating, and testing, resulting in 

maintenance, modification, or replacement of pumping equipment. The Cal 

Water asset management team has identified high-risk pumps and motors based 

on four steps of evaluation: (i) last work and planned work; (ii) pump overall 

plant efficiency (OPE); (iii) corrective replacement for reliability and 

environmental issues; and (iv) district input.162 

Cal Water asserts that pumps generally account for the bulk of a water 

utility’s energy expense and that the pumps recommended for replacement by 

Cal Water were tested by a certified third-party and demonstrate a poor level of 

efficiency. Cal Water is conducting pump and motor replacement projects for 

 
161 Cal Advocates Reply Brief at p. 32. 

162 Cal Water Opening Brief at p. 171,  ff. 
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environmental concerns, as well as low OPE. Cal Water concurred with Cal 

Advocates on removing three pump and motor projects but otherwise believes 

its forecast is reasonable and fact-based.163 

Cal Advocates argued that the historical levels of replacement do not 

support the forecast level of replacement. It also argues that there are other 

serious flaws and errors in Cal Water’s proposal and Cal Advocates does not 

believe that Cal Water will replace the full forecasted number of pumps and 

motors. In short, Cal Advocates disputes that Cal Water has a competent plan in 

place for this program.164 

We are concerned whether Cal Water performs the work it forecasts if we 

grant the budget in the GRC. Therefore, we will impose a one-way balancing 

account for this pump and motor replacement. Cal Water must track its actual 

expenditures and the projects it completes, and any unspent forecast included in 

rates must be refunded in the next GRC. We expect Cal Water to demonstrate 

that the projects forecast are the bulk of the projects completed and any 

substituted replacement projects must be fully explained in its testimony in the 

subsequent GRC. In addition, we disallow Cal Water’s requested contingencies 

for these projects. 

12.14. SB 1398 Service Replacement Program (Lead 
Pipes) 

In response to the water crisis in Flint, Michigan that began in 2014, the 

California legislature passed Senate Bill 1398. This law makes changes to 

Section 116885 of the California Health and Safety Code with the purpose of 

eliminating lead user service lines in all public water systems.   

 
163 Id. at p. 173. 

164 Cal Advocates Opening Brief at pp. 58-61.  See also Cal Advocates’ Reply Brief at pp. 26-29. 
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Lead in pipes can cause serious health problems. Cal Water has been 

eliminating such pipes and its remaining projects should be approved. Cal Water 

has eliminated the King City project as unnecessary, which was suggested by Cal 

Advocates. Replacing service lines is a regular activity that water utilities must 

carry out. We again reject any adjustments for contingencies.  

We adopt Cal Water’s adjusted GRC forecast less their requested 

contingency amount.   

12.15. Tank Coating Program 

Cal Water proposes high-performance industrial coatings which it says are 

essential for maximizing tank life. They provide effective protection from 

corrosion and resulting material loss. Cal Water states that it inspects its water 

storage tanks at five-year maximum intervals per standard industry practice, 

looking at storage tank substrate and structural integrity, the interior and 

exterior coating condition, and proper functionality of all appurtenances. Cal 

Water also claims that it has improved and refined its forecast of costs by 

working with an outside expert.165 Cal Water refined its forecast after Cal 

Advocates’ testimony was served.  

Cal Advocates opposes the complete recoating of some tank interiors, and 

also opposes any contingency in the estimates.166  

We find the opposition to a contingency to be reasonable, as Cal Water has 

emphasized that they have refined their cost forecast and thus should have a 

reasonable estimate of their costs related to tank coating. 

 
165 Cal Water Opening Brief at p. 177, ff. 

166 Cal Advocates Reply Brief at p. 31.  
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We find Cal Water’s forecast, less their proposed contingency, to be 

reasonable, and approve this program less its contingency. We see no benefit to 

only partially recoating a tank when it is removed from service for inspection 

and repair. 

12.16. Vehicle Replacement Program 

Cal Water’s Vehicle Replacement Program involves the routine 

replacement of fleet vehicles using a modified version of the criteria established 

by the California Department of General Services (DGS) Office of Fleet and Asset 

Management (OFAM). Cal Water applies the 120,000-mile criteria as a guideline 

for replacing vehicles. It also considers engine hours as well as mileage for 

certain large vehicles which Cal Water claims often have the engine running, 

(i.e., “idling”) and that an hour of engine idling time is the rough equivalent of 

30 miles of driving.167   

Cal Water has adjusted its request based upon certain of Cal Advocates’ 

objections. However, it still requests vehicles for new hires which were opposed 

by Cal Advocates, which we address elsewhere. It also opposes Cal Advocates’ 

opposition to contingencies which we sustain in Section 5.1. 

We will adopt the modified and updated Cal Water request for vehicles, 

less Cal Water’s requested contingency. We will also direct Cal Water to conduct 

a specific review of idle engine running practices to determine whether the 

current level of idling is necessary, i.e., is the truck’s engine passively providing 

a necessary stationary service168, or whether some significant portion of idling is 

more of a correctible “bad habit” rather than a justified need so that Cal Water 

 
167 Cal Water Opening Brief at p. 182, ff. 

168 Cal Water suggests idling engines are used “to keep the emergency light bar or work lights 

running or to use the engine to power equipment.”  Cal Water Opening Brief at 184. 
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could possibly extend vehicle service lives. Cal Water should report in the next 

GRC the results of its review of “idling.” 

12.17. Water Quality Sample Stations 

Cal Water maintains state and federal drinking water compliance through 

continued water quality monitoring at dedicated sampling sites throughout 

distribution systems. Under current regulations, the dedicated sites are used for 

secure and repetitive sampling for bacteriological presence, disinfection residuals 

(chlorine or chloramine), and disinfection byproduct formation (e.g., total 

trihalomethanes or total haloacetic acids). Cal Water proposes a plan to replace 

many of these stations citing they are approaching the end of their 20-year life 

cycle with most installed in the early 2000’s. Cal Water also admits that in prior 

years it has a poor record for recordkeeping resulting in sample site 

replacements being misreported.  Cal Water states that it has seen the error in its 

ways and will do better going forward.169 

Cal Advocates objects that Cal Water does not have adequate data about 

the specific ages and conditions of the stations it proposes to replace. In its 

opening brief Cal Advocates only asks for a disallowance of contingencies.170 

We will adopt Cal Water’s budget less the requested contingency 

adjustment. We are concerned that Cal Water admits to inadequate control and 

records in the past and we direct it to report in detail in the next GRC on the 

specific improvements and the controls it has in place so that we can rely on the 

recorded results and compare actual to forecast sample station replacements in 

the next GRC. Since it is incumbent on us to ensure that all spending in a GRC is 

 
169 Cal Water Opening Brief at p. 186, ff.  

170 Cal Advocates Opening Brief at p. 62. 
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reasonable, we cannot in this case authorize a contingency. We will adopt Cal 

Water’s budget without their requested contingency. 

12.18. CSS Meter Reading Handheld Replacement 
(PID124667) 

Cal Water uses a widely adopted meter reading system in the water 

industry from ITRON, the FC300, but parts and replacements ceased after 2021.  

So, Cal Water now wants to purchase new ITRON CN80 devices as 

replacements. 

Cal Advocates objects to the new ITRON CN80 devices and argues that 

Cal Water should use a patchwork of the remaining working FC300s and 

workaround with 75 new iOS devices and mobile radios.171 Cal Advocates also 

suggests that in the future Cal Water might move to an automated remote 

reading system eliminating the need for handheld meter readers.   

We will allow Cal Water to purchase its new ITRON CN80 devices and 

should they become redundant due to a new system well before the end of their 

service life we will consider requiring Cal Water to absorb the remaining book 

value of a premature retirement, subject to the facts and circumstances at that 

time. However, pursuant to our discussion in Section 5.1. above we disallow Cal 

Water’s contingency and here authorize a total of $502,666. 

12.19. CSS UPS and Storage Replacement 
(PID124612) 

Cal Water wants to replace its current, older, uninterruptible power 

supplies and storage area networks (SANs) arguing that four years is a 

reasonable service life and replacement cycle for this equipment as current needs 

outstrip the capacity of its existing equipment. Cal Water argues: 

 
171 Cal Advocates Opening Brief at p. 203. 
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SAN is critical for Cal Water because it houses all of the 
company’s electronic data and supports key functions such as 

water quality testing, main and well maintenance programs, 
customer billing and payment data, etc. All Cal Water districts 
and the general office utilize SAN for electronic storage of 
company-wide data, including databases and data that 
support the various enterprise resource planning systems.172  

The meaning of “life” especially for computer technology is a thorny issue.  

Something may still function, but it may no longer be suitable for current needs.  

Its technological life has ended before it physically “dies.”   

Cal Advocates argues essentially that since the equipment still works, do 

not replace it: 

In response to discovery, Cal Water indicated that the End of 
Life (EOL) of a SAN controller is at six to seven years. The 
SAN controllers in question were installed in June 2018 
making the end of life between June 2024 and June 2025. 
Given the standard life of SAN controllers and the 
considerable costs involved in replacing them, it is reasonable 
to expect Cal Water to maximize use before replacement. Cal 
Water should wait until 2025 to replace its current SAN 
controllers, as they are still within the estimated life 
expectancy.173  

So, we are faced with the question of whether to replace something Cal 

Water says is no longer adequate or to accept Cal Advocates’ position that this 

equipment should run out its expected life before replacement.   

We will err on the side of updating the SAN system sooner rather than risk 

failures or outages. We adopt Cal Water’s full updated request as reasonable and 

we expect Cal Water to make a full and convincing showing in the next GRC on 

the reasonable operating life of its various assets, especially “high tech gadgets” 

 
172  Cal Water’s Reply Brief at p. 157. 

173  Cal Advocates Opening Brief at p. 202. 
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where the rates of change in technology are fast compared say to mechanical 

pumps and valves.  As we note in the discussion about depreciation, there 

appears to be differences between the accounting conventions used by Cal Water 

and the apparent real-world technological lives. We therefore order Cal Water to 

make a specific review and offer testimony in its next GRC addressing any 

disparities between its current depreciation lives for all types of “high-tech” 

assets, hardware or software, and propose a path forward to more closely align 

ratemaking, accounting, and operating practices. We expect Cal Water to consult 

with Cal Advocates prior to conducting this review, however Cal Water is solely 

responsible for planning and conducting the review and for sponsoring as well 

as justifying its results and recommendations in the next GRC. Pursuant to our 

discussion in Section 5.1. above, we also disallow Cal Water’s contingency and 

here authorize a total of $524,397. 

12.20. CSS PC Refresh 2022, 2023, & 2024 
(PIDs124543, 124544, and 124545) i.e., 
Replacement of Computers 

Cal Water has over 4,000 technological devices that its employees use in 

completing duties related to engineering, water quality, communication with 

other employees and city agencies, and monitoring of water distribution and 

treatment systems.174 Cal Water proposes a systematic plan to replace and 

update this equipment to current standards.   

Cal Advocates opposes Cal Water’s cost estimates and its proposed rate of 

replacement.   

We find Cal Water’s cost estimates and plans for updating equipment to be 

reasonable. We will however impose a one-way balancing account on the 

 
174 Cal Water Opening Brief at p. 194; Cal Water Reply Brief at p. 159. 



A.21-07-002  COM/DH7/sgu/jnf ALTERNATE PROPOSED DECISION 

- 145 - 

amount and Cal Water must refund any part of the estimate not spent on this 

category. It must also show in its testimony in the next general rate case a 

comparison between its forecast and actual costs in both dollars and units of 

equipment as a part of its overall justification for any further funding in the next 

GRC. However, we disallow Cal Water’s contingency and here authorize a total 

of $2,171,406. 

12.21. CSS Customer Care and Billing Cloud Upgrade 
(PID124693)  

Cal Water uses Oracle’s Customer Care and Billing (CCB) for centralized 

customer information management system. CCB manages the interactions 

between Cal Water and its approximately 500,000 customers ranging from meter 

reading, billing, payment, credit and collection, and field service requests.  CCB 

creates and records all “meter to cash” transactions, customer contacts, customer 

field activities and provides key information used in creating the Company’s 

financial statements. Cal Water asserts that it needs to upgrade the system to the 

cloud or internet to add functionalities such as enhanced meter reading 

capabilities, advanced billing engine, and communications campaign. The 

current version of CCB 2.4 dates to 2012 and is essentially no longer supported or 

sold by Oracle which now offers Customer Cloud Solution (“CCS”) a Software as 

a Service. Cal Water asserts that upgrading to the newest cloud release of 

software will modernize Cal Water's core Customer Service Management system, 

ensure software is always update to date and patched, and prevent the need for 

future large capital investments of this magnitude in future GRCs.175 Though Cal 

Water  is silent as to how many future GRCs, given the large amount of software 

and hardware related retirements and replacements we see in this current GRC, 

 
175 Cal Water Opening Brief at pp. 196-199.   
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there should be a long stretch of time before any further costly upgrading is 

required. 

The current system, according to Cal Water, will still have value past its 

retirement because the functionality and enhancements built over its life since 

2016 will be transferred to the new system. Cal Water lists 11 specific functions 

that already exist and will be carried over.176 

Cal Advocates objects to the pricing of the new system on two points: (1) it 

systematically objects to the inclusion of a contingency, which we accept here, as 

a contingency should not be necessary for software purchases. Cal Advocates 

also proposes an offset of the remaining book value of the retiring system against 

the cost of the new system. While Section 8.5 above discussed rate base offsets for 

a group of assets, Cal Advocates here makes a request to offset the remaining net 

book value of a single asset purchased at the cost of $23.3 million. While we 

noted in that Section 8 we do not agree with Cal Advocates’ blanket proposition 

concerning depreciation and unique plant retirements before the end of their 

nominal book life. However, these issues should be addressed on case-by case 

basis. Cal Advocates argues that in a non-utility setting, “a company would not 

be able to simply pass on the costs of a poor investment onto customers.”177 We 

 
176 They are: (1) Critical software security updates; (2) Customer Account, Premise, Service 
Point, and meter information; (3) District Rate Tariffs; (4) Customer Communication 
Preferences; (5) Customer Field Service Management work orders; (6) Meter Reading, Billing 
Schedules, and pro-rations; (7) Customer Self-Service online account access, start/stops, pay 
arrangements, view bill, on-line payment processing, electronic billing and auto payment, etc.; 
(8) Payment Processing of checks, cash, credit and debit cards; (9) Customer Service 
Representative alerts, task lists, workflows, and short cuts; (10) Reports – Regulatory and 
Operations Management; and  (11) Customer Outreach Program (COP) for contacting and 
proving information during emergencies and water quality events. (Cal Water Opening Brief at 
pp. 197-198.) 

177 Cal Advocates Opening Brief at 213.  
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agree and here adopt Cal Advocates’ suggestion of offsetting the existing 

system’s remaining net book value. We authorize $7,055,381 in rate base for this 

project. 

12.22. CSS Next Gen. Data Loss (PID124493)  

Cal Water proposes to spend $592,410 in 2024 for a next generation data 

loss prevention system (DLP) to replace a DLP system that was installed only 

three years ago.178 Cal Water describes the proposed new system as a “Next-

Generation DLP system.”179 The purpose of both the existing and proposed 

system is to protect its customer, financial, and employee information.   

But Cal Water now asserts the current system is already obsolete and is 

already generating too many “false positives” in that the DLP is incorrectly 

reporting a violation of confidential data shared with unauthorized parties. Cal 

Water believes the Next Generation DLP System will not excessively cry wolf.  

This newer system will utilize Machine Learning and Artificial Intelligence to 

better understand user intent by focusing on user past behavior and their 

interaction with the data to establish a behavior “baseline.” This will allow the 

new system to tell the difference between good and bad behavior by users, as 

well as gain customer’s trust by protecting confidential customer data and to 

satisfy compliance regulations such as the California Consumer Privacy Act, 

Payment Card Industry Data Security Standard, and HIPAA.180, 181 

 
178 The Briefs by both Cal Water and Cal Advocates vary calling the current system over 3 or 
over 4 years old.  Given the duration of this proceeding most such time estimates are now likely 
less than accurate. 

179 Cal Water Opening Brief at p. 200. 

180 See https://www.hhs.gov/hipaa/for-professionals/privacy/laws-regulations/index.html 
(Current as of October 12, 2023.) 

181 Cal Water Opening Brief at pp. 199-201. 

https://www.hhs.gov/hipaa/for-professionals/privacy/laws-regulations/index.html
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Cal Advocates objects and primarily cites the newness of the current DLP, 

and it questions whether the frequency and danger of “false positives” is as real 

and large as suggested by Cal Water. Cal Advocates asserts the current DLP does 

fulfill the primary job of accurately detecting “true positives,” that is, when the 

wolf really is menacing the flock.182 

More importantly, Cal Advocates points out that the annual costs of the 

new system outweigh the potential benefits it would convey.183 While Cal Water 

provides information regarding the potential cost of a data loss event, they do 

not quantify the likelihood of this event, and Cal Water does not contest Cal 

Advocates’ claim about costs outweighing benefits. This request is denied for 

this GRC cycle; Cal Water can resubmit a request for a Next Generation DLP 

system in its next GRC application.  

12.23. CSS Identity and Access Management System 
(PID124491) 

Because Cal Water does not have an access management solution, each 

employee currently has an average of five different passwords, with at least 

12-character complexity (for cybersecurity reasons) to remember so as to 

authenticate successfully and log in to each application. Cal Water password 

policy requires different complex passwords for different applications. Some 

employees have more than ten applications they need to access daily to perform 

work. “Cal Water has a cyber-security policy where employees must change 

 
182 Cal Advocates Opening Brief at p. 210.  

183 Cal Advocates Opening Brief at p. 210. 
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their passwords every 90 days, and, as a policy, Cal Water does not allow 

employees to write down their passwords on a Post It note184 or other devices.”185 

Cal Water is asking for $710,892 to acquire Identity and Access 

Management (IDAM) which is a centralized user account management system 

that it claims will enable Cal Water to use more efficient and reliable technology 

to verify that an employee is a person they claim to be and ensure they can access 

the resources necessary to carry out their job duties.   

Cal Advocates does not accept Cal Water’s claims that IDAM software 

would allow employees to log in using a central portal and be “authenticated to 

all other internal systems and applications automatically” and accordingly, Cal 

Advocates argue that Cal Water failed to justify the need for this software. Cal 

Advocates noted that this request relied heavily on the alleged increased 

efficiency resulting from IDAM software, Cal Advocates requested that Cal 

Water provide a cost benefit analysis “comparing the cost of IDAM software to 

the cost of increased work Cal Water anticipates in its absence.”186 The results 

provided by Cal Water showed the average number of password reset requests 

its help desk would process each month manually. Cal Water further stated the 

cost of these password resets is approximately $11,166 a month, or $134,000 per 

year. No additional costs were provided.   

Interestingly, if the $710,892 capitalized cost for IDAM were amortized 

over 4 years187 the annual amortization, ignoring the additional revenue 

 
184 Clearly, Cal Water is at the cutting edge of cyber security. 

185 Cal Water Opening Brief at p. 203. 

186 Cal Advocates Opening Brief at p. 207.  

187 This is a not quite random hypothetical given that Cal Water is requesting replacement for 
various systems roughly 4 years old. 
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requirement for return on rate base and tax allowances, would be about $178,000 

per year, roughly $44,000 per year more than the current cost of solving the 

password problems. Cal Advocates also argues that further encryption of Cal 

Water’s data, which it also asks for in CSS Database Encryption Software 

(PID00124615), would lessen the risks of any data breaches. Cal Advocates 

supports only CSS Database Encryption Software (PID00124615), for $641,772, 

arguing that data encryption is necessary, but the password software IDAM is 

excessive. We will discuss CSS Database Encryption Software (PID00124615) in 

its sequential turn in this decision. But we agree with Cal Advocates and reject 

the IDAM request. We do strongly urge making password security, and 

remembering passwords, by its employees a management priority and perhaps 

even a performance measurement of employees. 

12.24. CSS PeopleSoft: FS & PeopleTools Upgrade, 
Procurement Process Improvement, and 
Inventory Management System (PIDs124273, 
124488, & 124489) 

Cal Water requests188 a total of $2,137,415 in direct costs to fund PeopleSoft 

upgrades for the following three projects: (1) $616,106 for the PeopleSoft FS and 

PeopleTools upgrades; (2) $603,784 to implement an inventory management 

system; and (3) $917,524 for PeopleSoft procurement process improvements.  

Cal Water offers a long list of reasons why it must upgrade this system 

even if it is a short-term proposition, or perhaps not. Cal Water first states in its 

Opening Brief “Oracle, the software provider, is committed to supporting the 

program only until 2027”189 but then in its Reply Brief “Oracle recently extended 

 
188 Cal Water has an annoying habit in its opening and reply briefs of not bothering to include 
the dollar value of its requests. This is but one example. Cal Advocates, opposing the entire 
request, ensured the reader of its brief was clearly aware of the significant sums involved.  

189 Cal Water Opening Brief at p. 205. 
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support for PeopleSoft FS until 2033.”190  This is a six-year life extension available 

28 days later. 

Cal Advocates objects, arguing that it has serious doubts about Cal Water’s 

process – in particular, not considering alternatives. Cal Advocates is also very 

concerned about how Cal Water pursues new software and this concern “is made 

more egregious by the fact that Cal Water estimates the cost of replacing the 

entire system at approximately $5.6 million in the next rate case, [which] is 

patently unfair to ratepayers and financially unsound.”191 

The current GRC is for Test Year 2023, with attrition years 2024, and 2025.  

Under the extant rate case plan Cal Water should next file in mid-2024 for Test 

Year 2026, plus 2027 and 2028; then in mid-2027 for Test Year 2029, plus 2030 and 

2031. Only then in mid-2030 would Test Year 2032 be filed with an attrition year 

2033, the year in which Oracle will no longer support PeopleSoft.   

Given that Cal Water believes Oracle will now support (and probably 

update for a price) its products until 2033, roughly 10 more years, we will fund 

the upgrades for a total of $2,137,415. We do this on the condition that we will 

not consider an entire system replacement in the next GRC (to be filed in mid-

2024 for Test Year 2026, plus 2027 and 2028 attrition years.) At most, Cal Water 

may propose in test year 2026, and offer significant support for that request, for 

any further updates to carry on with Oracle through at least 2028. If Oracle can 

maintain a viable system, as it appears to promise, until closer to 2033 then we 

can timely consider options for a new system in the early 2030s. Consistent with 

 
190 Cal Water Reply Brief at  p. 172.  

191 Cal Advocates Opening Brief at pp. 205-206. 
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the discussion in Section 5.1. we also decline to authorize Cal Water’s 

contingencies, and thus authorize a total amount of $1,943,106. 

12.25. CSS Zoom Video Conference (PID124496) 

This is yet another project just a bit under $1 million, with a budget of 

$612,511.192 Cal Water wants to replace a system only installed in 2017 and install 

“Zoom Rooms” in 30 small/medium conference rooms and six large conference 

Rooms. A Zoom Room refers to the hardware and software necessary to setup a 

conference room for Zoom meetings. Installing a Zoom Room equips an existing 

room of any size with a large television screen and mount, video camera, 

wireless set up, iPad, laptop and Zoom software.   

Cal Water makes compelling arguments about the efficacy of having 

remote locations equipped for Zoom conferences for planning, management 

meetings, and especially for use in times of crisis such as wildfires or major 

system outages.193 Cal Advocates argues that Cal Water should be able to 

function with existing equipment and existing access to Zoom. 194 

We are concerned that a system just installed in 2017 is going in the 

dustbin – apart from some minor hardware that can be repurposed. We have 

sympathy for Cal Advocates’ position that the system need not be overly 

elaborate. We will accept the proposed project and a budget of $556,828, which 

rejects Cal Water’s proposed contingency. We do this on the condition that we 

will not consider another entire system replacement in the next GRC (to be filed 

in mid-2024 for Test Year 2026, plus 2027 and 2028 attrition years.) 

 
192 Cal Water Reply Brief at p. 175. 

193 Cal Water Opening Brief at pp. 207-210. 

194 Cal Advocates Opening Brief at p. 211. 
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12.26. Omni-Channel Customer Service (PID124696) 

Cal Water asks for $750,308 to fund an Omni-channel service that allows 

customers to start a transaction or service on one channel, such as a website, and 

continue or complete the transaction on another channel, such as a smart phone. 

Currently, Cal Water provides customers with single-channel options using 

phone, interactive voice response, web, and customer centers for making 

payments, starting service, and getting assistance to resolve service issues.  

Customers must complete their request or service on the same channel they 

started with, and if they are interrupted and unable to complete the transaction, 

they must start the process over.195 

Cal Advocates asserts that customers already have adequate options and 

further options provide no real benefit to all customers. Cal Water is not 

competing with other service providers: customers cannot switch water 

providers the same way they can choose between UPS and FedEx, or Verizon 

Cellular over AT&T Cellular. Cal Water’s rhetoric gets the better of its reason: 

“Therefore, in order to meet customers’ ever-heightened expectations, Cal Water 

needs to pivot accordingly by offering a greater array of integrated omni-channel 

to meet current and future Customer needs is needed. (sic)”196 

We agree with Cal Advocates that this is an unnecessary and excessive 

request, and we therefore reject it. 

12.27. CSS Climate Change Study (PID124445) 

On April 26, 2018 the Commission issued Order Instituting Rulemaking to 

Consider Strategies and Guidance for Climate Change Adaptation, 

 
195 Cal Water Opening Brief at p. 210. 

196 Cal Water Opening Brief at p. 211. 
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R.18-04-019.197 The Commission stated that: “Robust climate adaptation planning 

in a time of worsening climate impacts is a prudent next step to ensure the safety 

and reliability of all investor-owned public utilities.”198 Two decisions have been 

issued to date but none yet address the water industry generally or Cal Water 

specifically. 

Cal Water seeks $427,284 in anticipation of work it may be required to do 

during the lifecycle of this GRC. Cal Advocates argues the request is premature 

and has no basis in what the Commission might require, i.e., the request is 

speculative.   

We agree with Cal Advocates that there is no project yet. We will authorize 

Cal Water to establish a Climate Change Study Memorandum Account 

(CCSMA), with an initial cap of $388,440, which is Cal Water’s proposed amount 

less their requested contingency. If and when the Commission provides a 

directive for water utilities on this topic, we expect Cal Water to be prepared to 

begin expeditiously. The Commission’s issuance of a decision in R.18-04-019 that 

specifically requires Cal Water to take further action will trigger Cal Water’s use 

of the memorandum account and Cal Water may begin booking any costs to 

comply with that decision to the CCSMA. Cal Water may seek further funding if 

needed either in a subsequent GRC or by filing a petition for modification to seek 

incremental funding until the next GRC. Its expenditures will be subject to a 

reasonableness review. 

 
197 See: 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M213/K511/213511543.PDF  

198 Id. at p. 1. 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M213/K511/213511543.PDF
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12.28. CSS Campus Security Fencing (PID124816) 

Cal Water wants $1,232,120 to build a higher fence and remove vegetation 

obscuring or obstructing “natural surveillance opportunities for law 

enforcement” at its San Jose Campus. Cal Water argues it is a critical facility with 

“hundreds of employees, consultants and water quality workers, and a water 

quality lab that carries sensitive chemicals, along with various critical assets, 

infrastructure, and customer data, and as such requires the appropriate level of 

physical security elements to include a strong perimeter fence, video 

surveillance, and controlled access.”199   

Cal Advocates argues the fencing option is too expensive and that Cal 

Water should instead enhance its live video surveillance capabilities.200 It also 

argues that Cal Water only cited to Cal Advocates three instances of trespass 

with police involvement in two of them.201  

It is unclear that a higher fence will provide Cal Water with additional 

security. Cal Advocates recommendation of additional video surveillance is on 

target here. Cal Water can resubmit this request in its next GRC application with 

additional information as to why the higher fencing is needed.   

 
199 Cal Water Opening Brief at p. 219.   

200 Cal Advocates Opening Brief at p. 204. 

201 Cal Advocates Reply Brief at footnote 912. 
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12.29. CSS Energy Efficiency Improvement – HVAC 
Optimization (PID124853) 

Cal Water proposes to spend $756,045202 on the “addition of economizers203 

to the existing heating, ventilation, and air conditioning (HVAC) units, 

replacement of some duct work and updating of the existing control system 

[which] will result in a significant reduction in annual energy costs at the San 

Jose location.” Further, this “project is based on the recommendations of IMPEC 

Group, who performed an energy study of the Company’s properties to identify 

cost-effective opportunities for Cal Water office sites to reduce energy use. The 

anticipated life of this project is approximately 20+ years.”204 The anticipated 

vendor for this project “will guarantee the savings within a maximum return on 

investment period of eight years.”205 

Cal Advocates objects to the project and disputes the calculation of 

savings. It argues the project will cost more than it saves, when looking at the 

eight-year period cited by Cal Water.206   

We will adopt the project though we reject the proposed contingencies in 

following the discussion found in Section 5.1. and authorize the vendor cost of 

$592,276. We expect a new and more efficient system, with a life expectancy of 20 

years, to easily pay for itself over that time compared to the existing system and 

its remaining life. 

 
202 Cal Advocates Opening Brief at p. 217. Cal Water never mentions the cost in its briefs. 

203 “An HVAC economizer is a device that is used to reduce energy consumption by taking 
advantage of California’s optimal climate using outdoor ambient air during the cooler months 
of the year.” Cal Water Opening Brief at p. 224. 

204 Cal Water Reply Brief at p. 183. 

205 Cal Water Reply Brief at p. 182. 

206 Cal Water Opening Brief at p. 218. 
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12.30. CSS RDOM 2nd Floor Improvements  
(PID124909) 

Cal Water bundles three requests into one building improvement proposal 

for $582,937.207 In its Southern California office it wants to: (1) occupy now 

vacant space that was previously tenanted to create a confidential work area for 

Human Resources (HR) staff; (2) create a backup system wide Emergency 

Operations Center (EOC) for the one in San Jose (Northern California) concurrent 

with creating the HR space; and (3) develop a plan for developing more space for 

conservation, engineering, HR, government relations, and corporate 

communication, along with a backup data center in vacant space in the building.  

Plus, the building has an aging HVAC system (distinct from the San Jose HVAC 

project, above).208 

Cal Advocates disagrees with all three aspects of the proposal, citing there 

are vacant offices available for HR when privacy matters; Cal Water already has 

one EOC and doesn’t need another; and finally, Cal Advocates questions the 

overall need for the plan and without specific mention of the HVAC opposes the 

entire project.209   

We find that Cal Water has not carried the burden for this particular 

project. Cal Water has not demonstrated the need for a second EOC, nor has it 

demonstrated the need for additional spaces, given the availability of vacant 

offices at the RDOM facility. We deny this request. 

 
207 Cost estimate from Cal Advocates Opening Brief at p. 221. Cal Water again neglected to brief 
the final amount in question. 

208 Cal Water Opening Brief at pp. 224-226. 

209 Cal Advocates Opening Brief at pp. 221-222. 
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12.31. Water Quality Satellite Drinking Water Lab – 
East LA 

Cal Water requests $3,668,420210 to reconfigure approximately 4400 square 

feet of an existing property into a satellite laboratory located in Cal Water’s East 

Los Angeles District to increase its in-house water-testing lab capacity over its 

current San Jose lab which is currently operating at maximum capacity and has 

no room to expand.211 Cal Water currently spent on average approximately 

$1.5 million on outside contract lab fees and anticipates an increase each year due 

to increasing regulations and company growth. This new satellite lab would 

allow Cal Water to: (1) provide regional support for short hold time samples; 

(2) provide more timely results for microbiological samples; (3) bring all local 

Heterotrophic Plate Count samples in-house;(4) bring the Haloacetic Acids 

testing in-house; (5) bring the perchlorate testing in-house; (6) bring 

orthophosphate testing in-house; (7) bring all 1,2,3-Trichloropropane testing 

in-house; and (8) perform all lead and copper testing in-house. Additionally, Cal 

Water argues it would reduce couriering costs and improve turn-around time 

over outside labs. Cal Water also notes several outside labs have lost their 

certification to operate due to the new TNI certification standard adopted by the 

California Environmental Laboratory Accreditation Program (“CA ELAP”).212   

Cal Advocates opposes the request on financial grounds arguing the costs 

of the new lab and its operations would be greater than the ongoing cost of using 

third-party labs.213   

 
210 Cal Advocates Opening Brief at 222. 

211 Cal Water Opening Brief at p.  227, ff. 

212 Cal Water Opening Brief at p.  229. 

213 Cal Advocates Opening Brief at pp. 222-224. 
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Cal Water disputes Cal Advocates’ calculations and argues that over time 

the new lab is economical as the revenue requirement decreases through 

depreciation – although Cal Water appears to ignore likely capital additions or 

upgrades over time. There are significant non-financial benefits that Cal Water 

offers: faster in-house tests, no shipping of samples from Southern California to 

San Jose, and in-house quality control. Cal Water raises the specter of outside 

labs losing their certification. But Cal Water could lose its certification too.   

We see tangible benefits from approving this project for a second in-house 

lab to reduce the dependence on outside labs and to reduce the costs and time of 

shipping samples to outside vendors or to San Jose from Southern California.  

We believe Cal Water’s calculations that show the lab will be cost effective and so 

we approve the project, less Cal Water’s proposed 20 percent contingency for a 

total of $3,082,706. We also impose an additional restriction. Should Cal Water 

lose its own lab certifications for any reason the revenue requirement associated 

with the new lab shall immediately be rescinded and refundable for the duration 

of any license suspension. Recovery of replacement outside lab costs will be 

capped at the level of the rescinded revenue requirement. 

12.32. CSS GPS Base Stations (PID125065) 

The record shows that only a small number of Cal Water’s GPS devices 

have real-time correction capability via a private third-party correction network, 

which charges $1,800/device/year, on average. Cal Water wishes to increase the 

number of such devices due to the labor savings when trying to locate, for 

example, buried facilities. However, Cal Water admits it made an error of 

approximately $10,000 entering its budget estimate for this project.214 Cal Water 

 
214 Exh. CW-55 at p. 247. 
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entered $149,877 when it should have entered $159,433 to take account of 

inflation. Cal Advocates will only agree to support a cost of $149,877 and does 

not acknowledge the fact that that Cal Water made a miscalculation. 

We approve the amount of $159,433 so long as the project is completed in 

this GRC cycle.  

13. Environmental and Social Justice Issues 

The Commission is committed to serving Californians in a way that helps 

address inequities for those facing higher barriers in accessing safe and 

affordable utility and transport services. In February 2019, the Commission 

adopted the Environmental and Social Justice (ESJ) Action Plan, with nine goals 

to serve as a roadmap to expand public inclusion in Commission decision-

making and improve services to targeted communities across California. The 

Commission’s ESJ Action Plan identifies ways the Commission can use its 

regulatory authority to achieve these goals. 

ESJ communities include those that may be subject to a disproportionate 

impact from one or more environmental hazards, or that are likely to experience 

disparate implementation of environmental regulations and socioeconomic 

investments in their communities. With respect to these communities, the 

Commission considers: (1) whether the proposed action may have a 

disproportionate impact on service quality and availability of service in the 

community, or (2) whether the proposed action may have a disproportionate 

safety impact or burden on the community. 

Specifically, ESJ Action Plan Goal 3 is directly pertinent to this proceeding.  

It provides that the Commission will “strive to improve access to high-quality 

water … for ESJ communities.” The following sub-goal for Goal 3 is also 

pertinent: 
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3.2 Water Customer Resilience: Support ESJ customers and 
communities with discounted rates for low-income customers 

and sustainable systems. 

In Cal Water’s 2005 GRC, D.06-08-011, we approved the creation of   

a Rate Subsidy Fund (RSF), and in Cal Water’s latest GRC decision, D.20-07-012  

we reaffirmed our support for the RSF.215 In that same decision, we ordered Cal 

Water to direct a significant portion of the Rate Subsidy Fund to its customers in 

Willows because Willows has had a pernicious environmental problem with the 

ground water upon which it depends. The ground water contains significant 

quantities of chromium six216 and Cal Water has expended considerable amounts 

of capital to build water treatment facilities to remove chromium six from the 

ground water sources in and around Willows. But, as we observed in 

D.20-07-012, Willows has a very small population and the capital and operating 

costs of Cal Water’s water treatment plants in and around Willows are high.217 

We ordered a transfer of RSF funds to offset Willows’ revenue requirement.218   

This decision orders RSF treatment to continue for Willows, not only to 

alleviate the capital and the operating costs of the chromium six treatment plants 

 
215 See D.20-07-012 at p. 13 and at p. 63, Ordering Paragraph No. 9. The RSF provides a discount 
on customer bills or a reduction in the revenues collected from rates in certain high-cost service 
areas, such as Willows due to amount of chromium six in its water sources. The RSF program is 
funded by a minor surcharge on all customers’ bills excepting those customers receiving RSF 
relief. Exh. CW-2 (Milliman) at pp. 15–17.  

216 Hexavalent chromium (Cr+6), is toxic. The chemical is used in a number of industrial 
processes as well as for leather tanning, chromium plating, colored glass making and in paint 
pigments and inks that color plastics and fabrics and serve as corrosion-resistant coatings. It is 
hazardous when breathed in, ingested, or touched. Rafferty, John P. "What is Hexavalent 
Chromium (or Chromium-6)?” Encyclopedia Britannica, 26 May. 2017, 
https://www.britannica.com/story/what-is-hexavalent-chromium-or-chromium-6. Accessed 
17 November 2023. We take official notice of this Encyclopedia Britannica article. 

217 D.20-07-012 at p. 13. 

218 Id. at p. 63, Ordering Paragraph No. 9.  

https://www.britannica.com/story/what-is-hexavalent-chromium-or-chromium-6.%20Accessed%2017%20November%202023
https://www.britannica.com/story/what-is-hexavalent-chromium-or-chromium-6.%20Accessed%2017%20November%202023
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but also to alleviate the new capital expenditures we authorize for Willows in 

this proceeding. Those costs are earmarked for studies of the water sources in 

Willows and the facilities to deliver water to customers in Willows. Elimination 

or mitigation of chromium six at the sources for potable water in Willows will be 

a featured part of the studies. We order Cal Water to continue rate support for 

Willows in furtherance of our commitment to environmental and social justice 

goals. 

14. Summary of Public Comments 

Rule 1.18 allows any member of the public to submit written comment in 

any Commission proceeding using the “Public Comment” tab of the online 

Docket Card for that proceeding on the Commission’s website. Rule 1.18(b) 

requires that relevant written comment submitted in a proceeding be 

summarized in the final decision issued in that proceeding. Ten (10) written 

comment were submitted in this proceeding raising objections to proposed rate 

increase and concerns similar to those raised by ratepayers during the 

voluminous PPHs held in this proceeding.   

15. Comments on Alternate Proposed Decision 

The alternate proposed decision of Commissioner Darcie L Houck in this 

matter was mailed to the parties in accordance with Section 311 of the Public 

Utilities Code and comments were allowed under Rule 14.3 of the Commission’s 

Rules of Practice and Procedure.  Comments were filed on __________, and reply 

comments were filed on _____________ by ________________. 

16. Assignment of Proceeding 

Darcie L. Houck is the assigned Commissioner and Charles Ferguson the 

Presiding Officer and he and Douglas M. Long are the assigned Administrative 

Law Judges in this proceeding. 
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Findings of Fact 

1. On July 1, 2021, Cal Water filed its application for an order: (1) 

authorizing it to increase rates for water service by $80,484,801 or 11.1 percent in 

Test Year 2023; (2) authorizing it to increase rates on January 1, 2024 by 

$43,582,644 or 5.4 percent; (3) authorizing it to increase rates on January 1, 2025 

by $43,197,258 or 5.1 percent in accordance with the Rate Case Plan; and 

(4) adopting other related rulings and relief necessary to implement the 

Commission’s ratemaking policies. 

2. On December 16, 2022, Cal Water and Cal Advocates filed a Joint Motion 

for Approval of an Amended Partial Settlement Agreement (Settlement 

Agreement) that resolves some of the issues in the proceeding; said motion was 

opposed in part by the City of Rancho Palos Verdes, a party to the proceeding. 

3. The record supporting the Settlement Agreement is composed of the 

application, testimony and other exhibits of the parties, and all other filings 

including the proposed Settlement Agreement itself, its appendices, and the 

opposition filed by the City of Palos Verdes. 

4. Cal Water and Cal Advocates developed a detailed evidentiary record 

which they used as a foundation for negotiating the Settlement Agreement. 

5. The two parties to the Settlement Agreement had a sound and thorough 

understanding of the issues, and of all the underlying assumptions and data and 

they could therefore make informed decisions in the settlement process.  

6. Rancho Palo Verdes’ arguments against the Settlement Agreement were 

unpersuasive. 

7. There was sufficient diversity of customer representation by the parties to 

this proceeding to ensure the outcome of the Settlement Agreement is consistent 

with the Commission’s Environmental and Social Justice Action Plan. 
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8. As part of its requested approval for an aggregate amount of $67.7 million 

for its capital projects during this rate cycle, Cal Water has assigned contingency 

factors to each of its 1,170 capital projects.  

9. Cal Advocates argued that Cal Water’s blanket approach to contingencies 

should be rejected. 

10. We make no determination as to the reasonableness of the pre-

construction costs, including planning, design and/or permitting costs 

associated with any capital project listed on Appendix B.  

11. The construction management costs associated with any capital project 

listed on Appendix B to this decision are reasonable. 

12. The special fees and inspection costs associated with any capital project 

listed on Appendix B to this decision are reasonable. 

13. The term “carryover” projects, as used by Cal Water and Cal Advocates 

refers to those projects proposed and authorized in the previous GRC that were 

not completed in the standard three-year period for a GRC proceeding. 

14. The projected costs of constructing portions of or all the "carryover" 

projects listed on Appendix B-2 to this decision are concerning. 

15. There were a variety of reasons for the existence of “carryover” capital 

projects from Cal Water’s prior GRC, however, the main reason was the necessity 

to redirect capital from carryover projects to capital repairs, replacements and 

fortifications that were unexpected or required more capital than was expected. 

16. A total of $182 million of capital that would have been spent on carryover 

projects during the prior 2018 GRC cycle was instead spent on other capital 

projects and was duly incorporated into rate base.  

17. Cal Water’s customers did not pay for incomplete work or no work at all 

on the so-called carryover projects.  
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18. Cal Water’s customers paid for and received value for 97.3 percent of the 

approved capital budget in Cal Water’s 2018 GRC proceeding which included 

funding spent on urgent projects other than the so-called carry-over projects. 

19. It is contrary to established Commission practice to review the projected 

construction costs at a subsequent proceeding closer in time to the actual 

construction work when more accurate cost estimates can be presented to the 

Commission. 

20. We decline to determine whether the budgets listed on Attachment A for 

multi-GRC projects are reasonable at this time. Cal Water can submit those 

projects for consideration in a subsequent GRC or via Tier 3 advice letter when 

they are used and useful.  

21. Cal Water asserts that there is a need for additional physical security at 

several of Cal Water’s facilities. 

22. Cal Advocates highlighted that Cal Water was unable to complete its 

previously authorized physical security improvements during the last GRC 

cycle. 

23. Cal Water labelled its “Non-Specific” budget to be a combined sum of the 

following: 

(a) all unexpected facility or equipment failures and all work 
items that were not anticipated when Cal Water developed its 
capital budgets, such as capital expenses caused by public 
safety power shutoff events; and   

(b) a projection for all unplanned damage related to mains, 
meters, service lines and hydrants (that can always be expected 
to randomly happen somewhere in the Cal Water system, but 
without predictability as to exactly when and where). 

24. Cal Water’s request for authorization to separate out and refer to its 

projection for all unplanned damage related to mains, meters, service lines and 
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hydrants (that can always be expected to randomly happen somewhere in the 

Cal Water system, but without predictability as to exactly when and where) as 

“Unscheduled Projects,” is reasonable.  

25. Cal Water’s request for authorization to separate out and refer to all 

unexpected facility or equipment failures and all work items that were not 

anticipated when Cal Water developed its capital budgets, such as capital 

expenses caused by public safety power shutoff events as “Non-Specific” budget 

projects or items, is reasonable. 

26. The proposed division of expense items “Unscheduled Projects” and 

“Non-Specific” budget projects or items will aid the Commission’s analysis and 

decision-making process with respect to both groups of projects and the 

individual components of each.  

27. Cal Water has adopted a comprehensive two-formula, analytic process for 

determining which of its pipes need replacement. 

28. While the life expectancy of each of its pipes (as determined and 

publicized by the American Water Works Association) is considered for each 

pipe, the life expectancy of Cal Water’s pipes is only one factor considered in Cal 

Water’s analytic process.  

29. The published life expectancies of Cal Water’s pipes are a subordinate 

factor considered by Cal Water, not the sole nor the prime factor considered. 

30. The two-formula, analytic process employed by Cal Water to identify 

pipes that need replacing is designed to promote the safety and reliability of Cal 

Water’s statewide system by including many factors not related to the age of a 

pipe. 

31. Cal Water has proposed the following annual budgets for replacing pipes 

for this GRC cycle: 2022: $100,835,819; 2023: $103,481,318; and 2024: $106,196,525. 
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32. The PID117409 mainline pipe repositioning project in Marysville has not 

been delayed by any fault of Cal Water; the delay is due entirely to the U.S. 

Army Corps of Engineers. As a result, Cal Water has proposed that we extend 

advice letter treatment for this project through the end of the next GRC cycle. 

33. The aggregate capital budgets for all small capital projects (each project is 

less than a ceiling amount agreed to by Cal Water and Cal Advocates) in the 

Livermore and Stockton rate districts for Cal Water are $4,438,199 and $4,619,643, 

respectively.  They are reasonable budgets, less Cal Water’s requested 

contingency for each project.  

34. Cal Water adequately demonstrated a need for the $7,055,489 of forecast 

costs for transportation to support new employees adopted herein to be hired 

during the GRC cycle. 

35. Cal Water and Cal Advocates have agreed upon a range of years from 

which to calculate a projection of the test year’s uncollectible billings.  However, 

Cal Advocates contends that the projection for the test year will not be accurate 

unless certain “outlier” data points are eliminated from the calculation.  We find 

the so-called “outlier” data points are acceptable and reasonable to include in the 

calculation of projected uncollectible billings for the test year.  

36. The data points used by Cal Water to predict the costs associated with 

supply sources were each appropriate. 

37. Cal Water invested $1,306,935 in a joint project with the Metropolitan 

Water District.  Through no fault of Cal Water, the project has not been 

completed and the prospects of it ever being completed are uncertain since 

control rests with the Metropolitan Water District.  

38. Cal Water has a need to contract for painting work on various portions of 

its plant. 
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39. Cal Water and Cal Advocates agree a cost-savings of $65,000 must be 

recognized in the projected customer accounting budget due to our approval of 

the construction of a new water quality testing facility, making the total customer 

accounting budget $12,538,859. 

40. Cal Water prematurely abandoned several assets which had been 

included in rate base as used and useful. 

41. Cal Water followed conventional utility depreciation accounting 

procedures and will write-off the remaining book value to the depreciation 

reserve. 

42. Cal Water uses a multi-point risk assessment tool to determine whether 

existing flowmeters should be replaced before failure while in service. 

43. The risk-assessment tool could lead to retiring some flowmeters earlier 

than their full expected useful life.   

44. Cal Water must pay workers compensation insurance costs.   

45. Cal Water used the services of a qualified actuary to forecast the test year 

costs for workers’ compensation insurance.  

46. Cal Water’s actuarial estimate for workers’ compensation insurance costs 

is reasonable. 

47. The undisputed estimate of A&G Rent is $2,125,954. 

48. Administrative and General expenses that cannot be directly allocated are 

allocated using a Four-factor weighted methodology.  

49. The Commission has a long-established Standard Practice U-6-W which 

sets forth a methodology for calculating a four-factor allocation. 

50. The Commission preference is for adhering to Standard Practices where 

reasonable.   
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51. Cal Water has shown that a modification to Standard Practice U-6-W is 

necessary to reflect the facts that apply here and calculate a reasonable allocation. 

52. Cal Water’s forecast of new positions expected to be hired between rate 

cases, and during the rate cycle for this GRC, is a reasonable forecast.   

53. For many years Cal Water has paid its salaried employees a base salary 

plus two incentives, one with short-term goals and the other with long-term 

goals.   

54. Cal Advocates disputes whether Cal Water’s executive incentive 

programs provide any ratepayer benefit.   

55. Cal Water has shown that its practice of base salary and incentives pays 

market-based compensation to attract and retain competent employees.  

56. Cal Water used an outside expert who used a large proxy group of similar 

companies across the country. 

57. Cal Advocates selectively a reasonable list of proxy utilities.   

58. Cal Water did not demonstrate that the Supplemental Executive 

Retirement Program (SERP) is needed to retain employees.  

59. We have insufficient evidence to determine whether the administrative 

and related costs excluding the benefits costs for the SERP are reasonable or 

unreasonable.  

60. In prior years Cal Water has absorbed SERP costs in excess of adopted 

levels. 

61. Administrative costs for SERP have been excluded from prior pension 

balancing accounts by settlement agreement.  

62. Cal Water offers no persuasive justification to include such costs in a 

balancing account now.  
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63. A new pension balancing account, PCBA5, is a continuation of prior 

accounts to recover the actual contributions made to Cal Water’s pension funds.  

Any over- or under-collection of the difference between the forecast and actual 

contribution payments is subject to refund or later collection. 

64. Administrative costs for SERP are not included in the newly adopted 

PCBA5.  

65. The Commission issued D.20-08-047 on September 3, 2020, prohibiting all 

Class A water utilities from requesting a fully decoupling WRAM in their GRCs 

instituted after the issuance of D.20-08-047. 

66. The Commission issued D.20-12-007 on December 11, 2020, authorizing 

Cal Water to continue using a fully decoupling WRAM through December 31, 

2022. 

67. In its application for this proceeding, Cal Water elected to use a 

Monterey-style M-WRAM for this GRC cycle but also indicated that if the 

Supreme Court reversed the Commission’s decision, D.20-08-047, Cal Water 

would request permission to substitute a WRAM for its M-WRAM. 

68. After briefing closed in this proceeding, the California Legislature enacted 

SB 1469, which the Governor signed into law in September 2022.   

69. Cal Water has not yet asked the Commission for permission to substitute 

a WRAM for its earlier choice of an M-WRAM for use during this GRC cycle. 

70. Cal Water has not shown that use of an SRM would complement its 

current choice of an M-WRAM. 

71. In water GRCs, the Commission shows adopted increase in revenues, i.e., 

the change in authorized revenue requirements, as an increase over the 

authorized revenues in place at the time of a final decision issuing rather than as 

an increase over the revenues at the earlier time of the filing an application. 
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72. Cal Water requested that the Commission distinguish the amount by 

which rates are increased by this GRC from any other rate increases granted by 

the Commission in other orders.  This special request was unopposed. 

73. Actual costs for the PVPWRP at the time that Cal Water filed this GRC 

were $102.5 million, an undisputed $6.4 million (6.66%) increase above the $96.1 

million cap approved in D.20-12-007.   

74. Cal Water has an ongoing dispute and possible litigation with the 

contractor for the completed and in-service PVPWRP. 

75. Cal Water offers no justification for creating a new memo account for the 

costs of the dispute for potential later recovery from ratepayers. 

76. In 2014, a three-bill legislative package, composed of AB 1739, SB 1168, 

and SB1319, collectively known as SGMA was the first legislative act that 

California passed to achieve sustainable groundwater management.   

77. SGMA authorized the creation of GSAs which must develop GSPs to 

manage groundwater. 

78. Cal Water will be subject to the findings of GSAs and the liable for its 

share of any costs authorized by a GSP.  

79. Cal Water may be able to participate in the development of GSPs, but it 

will not have any control over those costs. 

80. Cal Water, with Cal Advocates’ support, requests authority to extend the 

Asbestos Litigation Memo Account for an additional year through December 31, 

2025, due to protracted litigation. 

81. Cal Water withdrew its request to extend the 2018 Tax Accounting 

Memorandum Account. 

82. Cal Water proposed to amortize the December 31, 2022 balance in its 

Health Care Balancing Account consistent with prior authorizations.  
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83. Cal Water proposed to amortize the December 31, 2022 balance in its 

Pension Cost Balancing Account consistent with prior authorizations. 

84. Cal Advocates attempted to introduce a new theory on the rate treatment 

of Cal Water’s Pension Cost Balancing Account in its reply brief. 

85. Cal Water has demonstrated the need for the next generation CEBA5, 

PCBA5, and HCBA5 for the test year 2023 and the attrition years. 

86. Current practices in the water industry rate case plan adopted in 

D.04-06-018 require Cal Water to complete all accounting and administrative 

review of new construction before it can be included in plant-in-service and be 

eligible for rate recovery as part of rate base.   

87. The record in this proceeding is not sufficient to make a determination 

regarding Cal Water’s request to diverge from established Commission 

ratemaking practices. 

Conclusions of Law 

1. Cal Water’s revenue requests and rate increases are, to the extent set forth 

above in this decision reasonable and just. 

2. The Settlement Agreement should be approved and adopted. 

3. Cal Water and Cal Advocates bear the burden of proof to show that their 

request for approval of their Settlement Agreement demonstrates that the 

Settlement Agreement is reasonable in light of the whole record, consistent with 

law, and in the public interest. 

4. The Settlement Agreement is reasonable in light of the whole record. 

5. The Settlement Agreement is not contrary to any law or previous 

Commission decision. 
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6. The Settlement Agreement is in the public interest as the agreement is a 

reasonable compromise between Cal Water and Cal Advocates that represents a 

broad range of interests.  

7. The Settlement Agreement is in the best interests of Rancho Palos Verdes 

customers.  

8. It is not reasonable to modify the Settlement Agreement to include Rancho 

Palos Verdes’ proposed changes.   

9. The Settlement Agreement is not binding or citable precedent in any of Cal 

Water’s future ratesetting proceedings or by any other jurisdictional utility.  

10. The proposed budgets for plants additions, listed in Appendix B, are 

prudent investments and reasonably priced.  

11. Cal Water should seek approval of the projects authorized but never 

completed from its 2018 GRC via Tier 3 advice letter.  

12. If those carryover projects were completed consistent with the scope 

approved by the Commission and at or below the previously authorized budget 

cap, those projects can be submitted via Tier 2 advice letter. 

13. Cal Water should seek to package rate base offsets into a single advice 

letter for both administrative efficiency and to minimize the number of rate 

requests outside of the GRC process.  

14. Implementing the actions recommended by a study completed for Cal 

Water to improve security at its plant facilities is both necessary and reasonable 

priced.  

15. A budget of $13,624,906, subject to a one-way balancing account, to 

implement the recommendations of a study obtained by Cal Water to improve 

security at its plant facilities is reasonable.   
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16. Separating the projections of all unplanned damage related to mains, 

meters, service lines and hydrants that can always be expected to happen 

somewhere in the Cal Water system, but without predictability as to exactly 

when and where, from all other projections that have historically been 

categorized as “Non-Specific” projects is prudent and in the interests of 

ratepayers and the Commission.  

17. The use of Cal Water’s “Likelihood of Failure” and the “Consequence of 

Failure” pipeline replacement analytics is a prudent and reasonable practice.    

18. Cal Advocates’ proposal to deny the aggregate all 1,170 of Cal Water’s 

forecast construction cost contingency factors is reasonable. 

19. The proposed budgets for replacement of pipes, less Cal Water’s requested 

contingencies, for years 2022, 2023 and 2024 are each necessary and reasonable: 

• 2022: $89,347,184 

• 2023: $95,272,324 

• 2024: $97,770,654 

20. The inclusion of contingency factors in proposed budgets for each of Cal 

Water’s 1,170 capital improvements is unreasonable.  

21. The Commission has the discretion to disallow any return on capital for 

the three-year write-off of the undepreciated capital cost balance of a 

prematurely abandoned flowmeter. 

22. Cal Water’s actuarial calculation of workers’ compensation costs is 

reasonable.  

23. Strict adherence to adopted Standard Practices must yield a reasonable 

and fair result.  

24. Cal Water’s modification to the use of Standard Practice U-6-W is 

reasonable to calculate a fair four-factor allocation.  
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25. It would be unreasonable to exclude a forecast for the costs of new 

employees expected to be hired during the current GRC rate cycle.  Cal Water 

would have to either forgo hiring needed employees or absorb the foreseen costs 

until the next GRC. 

26. Cal Advocates’ proxy group for executive compensation is a reasonable 

analysis. 

27. It is unreasonable for ratepayers to pay for executive compensation plans 

that provide no ratepayer benefits. 

28. Only three of the five components of Cal Water’s short term incentive plan 

are tied to ratepayer benefit. A portion of the achievement of those three 

components are regulatorily or legally required. 

29. Prior settlement results for executive compensation are not allowed as a 

justification in the current GRC because those results were not an independently 

litigated and resolved issue outcome.   

30. The Commission’s Rule 12.5 provides that settlements are not binding in 

the future nor do the set a precedent. 

31. It is reasonable to adopt a new PCBA5 which excludes SERP 

administrative costs.   

32. No SERP costs should be included in base rates. 

33. There is no language in D.20-08-047 that indicates the Commission 

intended to overrule or invalidate existing authorities, including Preliminary 

Statement M and D.12-04-048.  

34. SB 1469, approved by the Governor, allows Cal Water to request the 

Commission’s approval to substitute a WRAM for its election of an M-WRAM 

during the current GRC cycle.   
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35. SB 1469 permits Cal Water to request the Commission’s approval to use a 

WRAM other than in the context of a General Rate Case.  

36. With the elimination of WRAM, the SRM will no longer serve its intended 

purpose.  

37. Cal Water had prior authority to build the PVPWRP at a total cost of 

approximately $96.1 million.  

38. Cal Water spent a $6.4 million (6.66%) increase above the $96.1 million cap 

approved in D.20-12-007.  

39. Cal Water has not justified a memorandum account for ongoing disputes 

with the contractor for the PVPWRP. 

40. Cal Water is subject to SGMA which mandated the formation of GSAs to 

create GSPs to locally manage sustainable groundwater.  

41. It is reasonable for the Commission to allow Cal Water to track and record 

costs which it may potentially incur as a result of SGMA in a memorandum 

account.  

42. Creating a memorandum account such as the SGMAMA allows Cal Water 

to record and subsequently request rate recovery of prudent costs incurred as a 

result of SGMA for GSPs to locally manage sustainable groundwater.  

43. Creation of a memorandum account such as the SGMAMA does not 

presume or preapprove any future recovery from ratepayers. 

44. It is reasonable to extend the Asbestos Litigation Memo Account for an 

additional year through December 31, 2025.  

45. It is reasonable to close the 2018 Tax Accounting Memorandum Account.  

46. It is reasonable to amortize the December 31, 2022 balance in Cal Water’s 

Health Care Balancing Account consistent with prior authorizations.  
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47. It is reasonable to amortize the December 31, 2022 balance in Cal Water’s 

Pension Cost Balancing Account consistent with prior authorizations. 

48. It is reasonable to create the next iterations of CEBA5, PCBA5, and HCBA5 

for the test year 2023 and the attrition years. 

49. The practice of requiring Cal Water to wait for accounting and 

administrative reviews of new construction prior to adding those items to rate 

base will be unchanged. 

50. The proceeding A.21-07-002 should be closed. 

O R D E R  

IT IS ORDERED that: 

1. California Water Service Company is authorized to collect in rates 

$766,990,500 for test year 2023. 

2. The Joint Motion of California Water Service Company and the Public 

Advocates Office to adopt an Amended Partial Settlement Agreement is 

approved, and the Amended Partial Settlement Agreement between California 

Water Service Company and the Public Advocates Office at the California Public 

Utilities Commission (Settlement Agreement) is adopted and attached to this 

decision as Appendix A.  The parties are bound by, and the adopted rate 

recovery is set by, the terms of the complete Settlement Agreement.  

3. The budgets presented by California Water Service Company (Cal Water) 

for all capital projects identified or referred to in the text of and appendices to 

this decision are adopted consistent with the provisions of this decision and shall 

be included in the final rate base calculations and adopted revenue requirement 

for the test year 2023 and attrition years. All Administrative and Maintenance 

expenses presented in this proceeding are approved consistent with the 

provisions of this decision.  Similarly, all Operations and Maintenance Expenses 
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presented by Cal Water in this proceeding are approved consistent with the 

provisions of this decision. Those project budgets in the Livermore and Stockton 

rate districts below the previously agreed minimums set by the parties for 

consideration in this proceeding are also approved in their entirety. 

4. Pursuant to Ordering Paragraph 3, Special Request 5 and all so-called 

“carryover” capital projects listed in Appendix B-2 are approved for this rate case 

cycle consistent with the text of this decision.  In all subsequent General Rate 

Case (GRC) proceedings, should California Water Service Company (Cal Water) 

request funding for carryover projects equal to or more than 15 percent of its 

pending, total, test year revenue request, Cal Water must serve expert testimony 

describing in detail: (1) the circumstances giving rise to each unanticipated 

project that delayed an approved project; (2) the management review process 

which selected and justified each decision for a specific project’s deferral; and 

(3) the reasons why ratepayers were not disadvantaged by each deferral. 

5. California Water Service Company’s Special Request 6 is granted. We will 

show the adopted increase in revenues, i.e., the change in authorized revenue 

requirements in this general rate case, as an increase over the authorized 

revenues in place at the time of this decision.  

6. A budget of $13,624,906, subject to a one-way balancing account, for 

California Water Service Company to implement the recommendations of the 

study completed for it to improve security at its plant facilities is approved. Cal 

Water must track its actual expenditures and the projects it completes, and any 

unspent forecast included in rates must be refunded in the next general rate case 

(GRC).  

7. California Water Service Company (Cal Water) shall separate the capital 

expense projections it has historically labelled “Non-Specific” costs into 
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two groups for its next general rate case. One group shall consist of all 

unplanned damage related to mains, meters, service lines and hydrants that can 

always be expected to randomly happen somewhere in the Cal Water system, 

but without predictability as to exactly when or where. This group shall be 

renamed “Unscheduled” capital project costs.  All other project costs previously 

referred to as “Non-Specific” costs shall continue to be referred to and reported 

to the Commission as “Non-Specific “project costs. To further facilitate review of 

the new, Unscheduled, capital projects category, Cal Water must supply an 

additional report in its next GRC that accumulates similar types of damage 

systemwide into subcategories, for example, all incidents of fire hydrant damage, 

including the total expense to repair all such damage. 

8. California Water Service Company’s requests for the annual budgets to 

replace main pipes are granted as follows: 

• 2022: $89,347,184 

• 2023: $95,272,324 

• 2024: $97,770,654 

9. All expenditures for pipe replacements up to the amounts set forth above 

may be included in rate base when incurred. Advice Letter treatment for 

California Water Service Company’s project identification number 117409 in 

Marysville is extended through the entirety of the next general rate case cycle. 

10. This decision adopts for California Water Service Company the 

construction cost estimates, including unique allowances for contingencies for 

each approved project, listed in Appendices B-1, B-2 and B-3.  

11. The proposed pre-construction budgets for the 30 capital projects listed on 

Appendix B-3, totaling $11,035,985 in the aggregate, are not approved. Cal Water 
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can request rate base treatment of these projects either via Tier 3 advice letter or 

by subsequent general GRC cycle when they are used and useful.  

12. California Water Service Company is authorized $7,055,489 of forecast 

costs for transportation to support new employees approved for hiring during 

the current general rate case cycle.  

13. California Water Service Company (Cal Water) must amortize $763,000 

over the three years 2023, 2024, and 2025 for an unreasonable prematurely 

abandoned flowmeter. Cal Water’s rates adopted herein allow the recovery of 

the remaining balance in 2023, 2024 and 2025, but its adopted revenue 

requirement includes no return on capital on this abandoned project. 

14. California Water Service (Cal Water) is required in its next general rate 

case and/or in every other application that it files before this Commission after 

today, to disclose, whenever applicable, that a subject matter or a methodology, 

or an amount was adopted in this decision as a part of the adopted Settlement 

Agreement. Cal Water must be explicit that the subject matter, methodology, or 

amount in question, was the result of a settlement and was not approved as the 

result of a litigated finding by this Commission. 

15. California Water Service Company (Cal Water) and the Public Advocates 

Office (Cal Advocates) at the California Public Utilities Commission are required 

in Cal Water’s next general rate case and/or in every other application where 

they serve testimony before this Commission after today, to provide, wherever 

and whenever they use the phrase, or any reasonably similar phrase, “as 

required by the Commission” a full and complete citation and link to the exact 

source of the Commission’s requirement. 

16. California Water Service Company (Cal Water) and the Public Advocates 

Office (Cal Advocates) at the California Public Utilities Commission are required 
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in Cal Water’s next general rate case and/or in every other application where 

they serve testimony before this Commission after today, to provide, wherever 

and whenever either uses the phrase  “as ordered by,” or “as adopted by,” or any 

other phrase which might suggest or imply an action by the Commission, a full 

and complete citation and link to the exact source of the Commission’s 

requirement, order, or adoption.  

17. California Water Service Company (Cal Water) is authorized to create a 

new Pension Cost Balancing Account 5 (PCBA5).  In addition to the contributions 

to its other pension funds, none of  Cal Water’s contributions to the 

Supplemental Executive Retirement Plan (SERP) are includable in PCBA5.  

18. In its next general rate case California Water Service Company must 

present detailed evidence and testimony to demonstrate that it has made every 

reasonable effort to negotiate and control the costs for all outside experts and 

necessary services, including but not limited to actuaries and other financial or 

compensation experts, whose costs are included in the revenue requirements for 

the next rate case cycle.  

19. California Water Service Company is authorized to amortize all surcharges 

and surcredits recorded in its Water Revenue Adjustment Mechanism balancing 

accounts on December 31, 2022 until such accounts are fully amortized.  

20. California Water Service Company is not authorized to use a Sales 

Reconciliation Mechanism for the current general rate case cycle.  

21. Should California Water Service Company (Cal Water) request permission 

to substitute a Water Revenue Adjustment Mechanism (WRAM) for its current 

use of a Monterey-style Water Revenue Adjustment Mechanism (M-WRAM) and 

should the Commission approve such a substitution, Cal Water is authorized to 
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use a Sales Reconciliation Mechanism as currently proposed with the WRAM 

whose use the Commission approves. 

22. California Water Service Company may file a Tier 3 advice letter to request 

to recover in rate base $6.4 million in additional costs incurred to complete the 

Palos Verdes Peninsula Water Reliability Project.  

23. California Water Service Company is authorized to create a memorandum 

account to record subsequently requested rate recovery of prudent costs incurred 

as a result of the Sustainable Groundwater Management Act for groundwater 

sustainability plans (GSPs) to locally manage sustainable groundwater (Special 

Request 10). Creation of a memorandum account such as the Sustainable 

Groundwater Management Act Memorandum Account does not presume or 

preapprove any future recovery from ratepayers. 

24. California Water Service Company (Cal Water) must close its existing 

2018 Tax Accounting Memorandum Account and remove it from its Preliminary 

Statement effective January 1, 2024.  Cal Water must do this as a part of the 

compliance advice letter to make all other updates to its Preliminary Statement 

required by this Decision. However, we grant one part of Special Request 11 to 

extend the Asbestos Litigation Memo Account for an additional year through 

December 31, 2025. We deny the other part of Special Request 11 and order Cal 

Water to close the 2018 Tax Accounting Memorandum Account. 

25. As requested in Special Request 12, California Water Service Company 

must file a Tier 1 advice letter consistent with prior authorizations to amortize 

the December 31, 2022 balances in its: (a) Conservation Expense Balancing 

Account (CEBA 4); (b) Pension Cost Balancing Account (PCBA 4); (c) Healthcare 

Cost Balancing Account (HCBA 4); (d) General District Balancing Account 
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(District BA); (e) Lead Service Line Memorandum Account (LSL MA); and 

(f) Chromium 6 Memorandum Account (Cr6 MA). 

26. As requested in Special Request 13, California Water Company (Cal 

Water) must file a Tier 1 advice letter to create the Conservation Expense 

Balancing Account (CEBA5), Pension Cost Balancing Account (PCBA5), and 

Health Cost Balancing Account (HCBA5) effective January 1, 2023.  

27. California Water Service Company’s (Cal Water) Special Request 14, to file 

for timely recovery in rates the costs of new construction upon the completed 

project entering service, is denied 

28. California Water Company (Cal Water) is authorized to construct a new 

Southern California water quality lab in East Los Angeles less Cal Water’s 

proposed 20 percent contingency for a total of $3,082,706. As a result of this 

approval, we also reduce the approved amount for customer accounting 

expenses by $65,000 reducing the adopted amount for customer accounting 

expenses to $12,538,859. 

29. We adopt California Water Company’s (Cal Water) forecast for control 

valve overhaul and replacement, less their requested contingency. We further 

order Cal Water to record its costs related to control valve overhaul and 

replacement in a one-way balancing account. Cal Water must track its actual 

expenditures and the projects it completes, and any unspent forecast included in 

rates must be refunded in the next general rate case (GRC). 

30. We adopt California Water Company’s (Cal Water) forecast for its Pump 

and Motor Replacement Program. We also order Cal Water to file by a Tier 1 

advice letter a one-way balancing account for pump and motor replacements.  

Cal Water must track its actual expenditures and the projects it completes, and 

any unspent forecast included in rates must be refunded in the next general rate 
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case (GRC). We expect Cal Water to demonstrate that the projects that were 

forecast in this proceeding are the bulk of the projects completed and any 

substituted replacement projects must be fully explained in its testimony in the 

subsequent GRC. 

31. We adopt California Water Company’s (Cal Water) forecast for its water 

quality sample station replacements. We further order Cal Water to report in 

detail in the next general rate case (GRC) on the specific improvements and the 

controls it puts in place so that we can rely on the recorded results and compare 

actual to forecast sample station replacements in the next GRC. 

32. We adopt California Water Company’s (Cal Water) forecast to replace its 

current, older, uninterruptible power supplies and storage area networks 

(SANs). We further order Cal Water to report in detail in the next general rate 

case (GRC) on the reasonable operating life of its various technology-related 

assets, i.e., “high tech gadgets,” where the rates of change in technology are fast 

compared to utility equipment such as pumps and valves. We therefore order 

Cal Water to make a specific review and offer testimony in its next GRC 

addressing any disparities between its current depreciation lives for all types of 

“high-tech” assets, hardware or software, and propose a path forward to more 

closely align ratemaking, accounting, and operating practices. We direct Cal 

Water to meet with the Public Advocates Office (Cal Advocates) at the California 

Public Utilities Commission prior to conducting this review, however Cal Water 

is solely responsible for planning and conducting the review and for sponsoring 

as well as justifying its results and recommendations in the next GRC. 

33. We adopt California Water Company’s (Cal Water) forecast to timely 

replace portions of its inventory of personal computers and related devices as 

forecast. We also order Cal Water to file by a Tier 1 advice letter a one-way 
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balancing account for this replacement program and it must report in its next 

general rate case (GRC) a comparison between its forecast and actual costs in 

both dollars and units of equipment as a part of its overall justification for any 

further funding in the next GRC. 

34. We deny California Water Company’s (Cal Water) forecast of $592,410 for 

a next generation data loss prevention system (DLP). We put all parties on notice 

that requests for and opposition to early replacements of software and hardware 

systems before the end of their adopted service lives will be thoroughly and 

rigorously examined in Cal Water’s subsequent general rate cases (GRC). We will 

require a full discussion in testimony of alternatives, including the classic “no-

project” option, i.e., delaying the replacement to a subsequent GRC, as a part of 

the analysis and justification. 

35. We deny California Water Company’s (Cal Water) request for $750,308 to 

fund an Omni-channel service that allows customers to start a transaction or 

service on one channel, such as a website, and continue or complete the 

transaction on another channel, such as a smart phone. 

36. Application 21-07-002 is closed. 

This order is effective today. 

Dated _____________________ 2024, at San Francisco, California. 
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